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milestonesmilestonesmilestonesmilestonesmilestonesmilestonesmilestonesmilestonesmilestonesmilestonesmilestonesmilestonesmilestones

M1010 Notice to Proceed: November 8, 2022 0 0 0 7d 08-Nov-22* 0 0%

M1020 CAL2 (7d) days USED for physical work 532 532 0 7d 08-Nov-22 22-Apr-24 0 0%

M1022 *****stage 2 detour timeframe***** 51 51 0 7d 13-Jun-23 02-Aug-23 0 0%

M1024 *****stage 3 detour timeframe***** 50 50 0 7d 03-Aug-23 21-Sep-23 0 0%

M1026 *****total detour timeframe USED (allowed 102)***** 101 101 0 7d 13-Jun-23 21-Sep-23 0 0%

M1030 physical work complete 0 0 0 7d 22-Apr-24 0 0%

M1040 one year plant establishment period 365 365 0 7d 23-Apr-24 22-Apr-25 0 0%

M1050 project complete by April 22, 2025 0 0 0 7d 22-Apr-25* 0 0%

other CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in scheduleother CAL's in schedule

C1 CAL1 (5d) days allowed for physical work 346 346 0 5d 08-Nov-22 22-Apr-24 0 0%

C3 CAL3 (pave) days allowed for physical work 161 161 0 pave 03-Apr-23 22-Apr-24 0 0%

C4 CAL4 (conc) days allowed for physical work 187 187 0 conc 08-Nov-22 22-Apr-24 0 0%

SR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundaboutSR82 & 4005 roundabout

submittalssubmittalssubmittalssubmittalssubmittalssubmittalssubmittalssubmittalssubmittalssubmittalssubmittalssubmittalssubmittals

S1000 prep & SFA P/C DRN piping shop drawings 30 30 0 7d 08-Nov-22 07-Dec-22 83 0%

S1005 R&A P/C DRN piping shop drawings 21 21 0 7d 08-Dec-22 28-Dec-22 83 0%

S1010 F&D P/C DRN piping 90 90 0 7d 29-Dec-22 28-Mar-23 83 0%

S1015 prep & SFA P/C inlets & end sections shop drawings 30 30 0 7d 08-Nov-22 07-Dec-22 83 0%

S1020 R&A P/C inlets & end sections shop drawings 21 21 0 7d 08-Dec-22 28-Dec-22 83 0%

S1022 F&D P/C inlets & end sections 90 90 0 7d 29-Dec-22 28-Mar-23 83 0%

S1025 prep & SFA permanent road sign shop drawings 30 30 0 7d 08-Nov-22 07-Dec-22 175 0%

S1030 R&A permanent road sign shop drawings 21 21 0 7d 08-Dec-22 28-Dec-22 175 0%

S1035 F&D permanent road signs 90 90 0 7d 29-Dec-22 28-Mar-23 175 0%

S1040 prep & SFA light poles & lights shop drawings 30 30 0 7d 08-Nov-22 07-Dec-22 169 0%

S1045 R&A light poles & lights shop drawings 21 21 0 7d 08-Dec-22 28-Dec-22 169 0%

S1050 F&D light poles & lights 98 98 0 7d 29-Dec-22 05-Apr-23 169 0%

UTILITIESUTILITIESUTILITIESUTILITIESUTILITIESUTILITIESUTILITIESUTILITIESUTILITIESUTILITIESUTILITIESUTILITIESUTILITIES

U1000 PECO 16 week notification 112 112 0 7d 08-Nov-22 27-Feb-23 29 0%

U1005 PECO new overhead poles & move electrical 18 18 0 7d 27-Mar-23 13-Apr-23 2 0%

U1007 COMCAST 60d notification 60 60 0 7d 08-Nov-22 06-Jan-23 99 0%

U1010 COMCAST move overhead 30 30 0 7d 14-Apr-23 13-May-23 2 0%

U1015 PECO demo some abandoned poles 6 6 0 7d 14-May-23 19-May-23 2 0%

U1017 VERIZON 12 week notification 84 84 0 7d 08-Nov-22 30-Jan-23 111 0%

U1020 VERIZON new overhead poles & move telicom 14 14 0 7d 20-May-23 02-Jun-23 2 0%

N Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan Feb Mar Apr M Jun

2023 2024

Notice to Proceed: November 8, 2022, 1000, M1020, C1, C4, S1000, S1015, S1025, S1040, C3, U1000, U1007, U1017

CAL2 (7d) days USED for physical work, M1030

M1022 *****stage 2 detour timeframe*****, 1140

M1024 *****stage 3 detour timeframe*****, 1280

M1026 *****total detour timeframe USED (allowed 102)*****, 1280

M1030 physical work complete, M1040

M1040

CAL1 (5d) days allowed for physical work, M1030

C3 CAL3 (pave) days allowed for physical work, M1030

CAL4 (conc) days allowed for physical work, M1030

prep & SFA P/C DRN piping shop drawings, S1005

S1005 R&A P/C DRN piping shop drawings, S1010

S1010 F&D P/C DRN piping, 1060

prep & SFA P/C inlets & end sections shop drawings, S1020

S1020 R&A P/C inlets & end sections shop drawings, S1022

S1022 F&D P/C inlets & end sections, 1060

prep & SFA permanent road sign shop drawings, S1030

S1030 R&A permanent road sign shop drawings, S1035

S1035 F&D permanent road signs, 1260

prep & SFA light poles & lights shop drawings, S1045, 1190

S1045 R&A light poles & lights shop drawings, S1050

S1050 F&D light poles & lights, 1190

PECO 16 week notification, U1005

U1005 PECO new overhead poles & move electrical, U1010

COMCAST 60d notification, U1010

U1010 COMCAST move overhead, U1015

U1015 PECO demo some abandoned poles, U1020

VERIZON 12 week notification, U1020

U1020 VERIZON new overhead poles & move telicom, U1025
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U1025 UTILITY relocations complete 0 0 0 7d 02-Jun-23 2 0%

stage 1stage 1stage 1stage 1stage 1stage 1stage 1stage 1stage 1stage 1stage 1stage 1stage 1

1000 mobilization / initial survey / install initial E&S / clearing for UTIL's 139 139 0 7d 08-Nov-22 26-Mar-23 2 0%

1005 temporarily close SB lane of SR82 & stake limit of C&G 1 1 0 5d 05-Jun-23 05-Jun-23 0 0%

1010 clear & grub 1 1 0 5d 06-Jun-23 06-Jun-23 0 0%

1015 install temp compost filter sock 1 1 0 5d 07-Jun-23 07-Jun-23 0 0%

1020 construct temp shldr widening SR82-SB 207+39 to 209+23 & 210+61
to 213+06

2 2 0 5d 08-Jun-23 09-Jun-23 0 0%

stage 2stage 2stage 2stage 2stage 2stage 2stage 2stage 2stage 2stage 2stage 2stage 2stage 2

1025 install SR4005 detour signs 1 1 0 5d 12-Jun-23 12-Jun-23 0 0%

1027 *****stage 2 detour timeframe***** 51 51 0 7d 13-Jun-23 02-Aug-23 0 0%

1030 implement SR4005 detour & install temp signals 1 1 0 5d 13-Jun-23 13-Jun-23 0 0%

1035 install TCB & attenuators & pavt markings 1 1 0 5d 13-Jun-23 13-Jun-23 0 0%

1040 install compost filter sock 1 1 0 5d 13-Jun-23 13-Jun-23 0 0%

1045 construct RCE & concrete cleanout area with pumped water filter bag 1 1 0 5d 13-Jun-23 13-Jun-23 0 0%

1050 excavation / embankment & stabilization 4 4 0 5d 14-Jun-23 19-Jun-23 0 0%

1055 milling 1 1 0 5d 20-Jun-23 20-Jun-23 1 0%

1060 18" RCP & inlet 208+85 & temp cap inlet 2 2 0 5d 20-Jun-23 21-Jun-23 0 0%

1065 install U/G lighting conduit 1 1 0 5d 22-Jun-23 22-Jun-23 0 0%

1070 FRP light pole bases 2 2 0 5d 23-Jun-23 26-Jun-23 0 0%

1075 cure light pole bases 3 3 0 7d 27-Jun-23 29-Jun-23 0 0%

1080 aggregate base 2 2 0 5d 30-Jun-23 05-Jul-23 0 0%

1085 FRP curb 3 3 0 conc 06-Jul-23 10-Jul-23 0 0%

1090 cure curb 3 3 0 7d 11-Jul-23 13-Jul-23 4 0%

1095 FRP mountable curb & islands 4 4 0 conc 11-Jul-23 14-Jul-23 0 0%

1100 cure mountable curb & islands 3 3 0 7d 15-Jul-23 17-Jul-23 0 0%

1105 FRP concrete pavt 8 8 0 conc 18-Jul-23 27-Jul-23 0 0%

1110 cure concrete pavt 3 3 0 7d 28-Jul-23 30-Jul-23 2 0%

1115 center island topsoil, seeding & stabilization 3 3 0 5d 18-Jul-23 20-Jul-23 9 0%

1120 asphalt driveway adjustments 2 2 0 pave 18-Jul-23 19-Jul-23 6 0%

1125 asphalt base course 1 1 0 pave 28-Jul-23 28-Jul-23 0 0%

1130 asphalt binder course & overlay due to milling 2 2 0 pave 31-Jul-23 01-Aug-23 0 0%

1135 shoulder topsoil, seeding & stabilization 1 1 0 5d 02-Aug-23 02-Aug-23 0 0%

1140 stage 2 complete 0 0 0 5d 02-Aug-23 0 0%

stage 3stage 3stage 3stage 3stage 3stage 3stage 3stage 3stage 3stage 3stage 3stage 3stage 3

1142 *****stage 3 detour timeframe***** 50 50 0 7d 03-Aug-23 21-Sep-23 0 0%

N Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan Feb Mar Apr M Jun

2023 2024

U1025 UTILITY relocations complete, 1005

mobilization / initial survey / install initial E&S / clearing for UTIL's, U1005

1005 temporarily close SB lane of SR82 & stake limit of C&G, 1010

1010 clear & grub, 1015

1015 install temp compost filter sock, 1020

1020 construct temp shldr widening SR82-SB 207+39 to 209+23 & 210+61 to 213+06, 1025

1025 install SR4005 detour signs, 1030, 1035, 1040, 1045

1027 *****stage 2 detour timeframe*****, 1140

1030 implement SR4005 detour & install temp signals, 1027, 1285, 1050, M1022, M1026

1035 install TCB & attenuators & pavt markings, 1050, 1027, M1022

1040 install compost filter sock, 1050, 1027, M1022

1045 construct RCE & concrete cleanout area with pumped water filter bag, 1050, 1027, M1022

1050 excavation / embankment & stabilization, 1055, 1060

1055 milling, 1065

1060 18" RCP & inlet 208+85 & temp cap inlet, 1065

1065 install U/G lighting conduit, 1070

1070 FRP light pole bases, 1075

1075 cure light pole bases, 1080

1080 aggregate base, 1085

1085 FRP curb, 1090, 1095

1090 cure curb, 1105

1095 FRP mountable curb & islands, 1100

1100 cure mountable curb & islands, 1105, 1115, 1120

1105 FRP concrete pavt, 1110, 1125

1110 cure concrete pavt, 1135

1115 center island topsoil, seeding & stabilization, 1140

1120 asphalt driveway adjustments, 1125

1125 asphalt base course, 1130

1130 asphalt binder course & overlay due to milling, 1135

1135 shoulder topsoil, seeding & stabilization, 1140

1140 stage 2 complete, 1145, 1150, 1155

1142 *****stage 3 detour timeframe*****, 1280
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1145 reset TCB & attenuators & pavt markings 1 1 0 5d 03-Aug-23 03-Aug-23 0 0%

1150 install compost filter sock 1 1 0 5d 03-Aug-23 03-Aug-23 0 0%

1155 construct RCE & concrete cleanout area with pumped water filter bag 1 1 0 5d 03-Aug-23 03-Aug-23 0 0%

1160 excavation / embankment & stabilization 5 5 0 5d 04-Aug-23 10-Aug-23 0 0%

1165 milling 1 1 0 5d 11-Aug-23 11-Aug-23 2 0%

1170 18" RCP & inlets 5 5 0 5d 11-Aug-23 17-Aug-23 0 0%

1175 install U/G lighting conduit 2 2 0 5d 14-Aug-23 15-Aug-23 2 0%

1180 FRP light pole bases 2 2 0 5d 18-Aug-23 21-Aug-23 0 0%

1185 cure light pole bases 3 3 0 7d 22-Aug-23 24-Aug-23 0 0%

1190 all light poles & lights 2 2 0 5d 25-Aug-23 28-Aug-23 18 0%

1195 pull & terminate all lighting cables 2 2 0 5d 29-Aug-23 30-Aug-23 18 0%

1200 test entire lighting system 1 1 0 5d 31-Aug-23 31-Aug-23 18 0%

1205 aggregate base 2 2 0 5d 25-Aug-23 28-Aug-23 0 0%

1210 FRP concrete curb 3 3 0 conc 29-Aug-23 31-Aug-23 3 0%

1215 cure concrete curb 3 3 0 7d 01-Sep-23 03-Sep-23 7 0%

1220 FRP mountable curb & islands 6 6 0 conc 29-Aug-23 07-Sep-23 0 0%

1225 cure mountable curb & islands 3 3 0 7d 08-Sep-23 10-Sep-23 0 0%

1230 FRP concrete pavt 5 5 0 conc 11-Sep-23 15-Sep-23 0 0%

1235 cure concrete pavt 3 3 0 7d 16-Sep-23 18-Sep-23 0 0%

1240 center island topsoil, seeding & stabilization 3 3 0 5d 11-Sep-23 13-Sep-23 11 0%

1245 asphalt driveway adjustments 2 2 0 pave 11-Sep-23 12-Sep-23 0 0%

1250 asphalt base course 2 2 0 pave 13-Sep-23 14-Sep-23 0 0%

1255 asphalt binder course 2 2 0 pave 15-Sep-23 18-Sep-23 0 0%

1260 all new signage 1 1 0 5d 19-Sep-23 19-Sep-23 1 0%

1265 shoulder topsoil, seeding & stabilization 2 2 0 5d 19-Sep-23 20-Sep-23 0 0%

1270 remove all temp E&S controls 1 1 0 5d 21-Sep-23 21-Sep-23 0 0%

1275 remove all temp traffic signals, TCB, detour signs & pavt markings 1 1 0 5d 21-Sep-23 21-Sep-23 0 0%

1280 end all detours 0 0 0 5d 21-Sep-23 0 0%

1285 *****total detour timeframe USED (allowed 102)***** 101 101 0 7d 13-Jun-23 21-Sep-23 0 0%

1290 all wearing course 2 2 0 pave 22-Sep-23 25-Sep-23 0 0%

1295 all pavt marking 3 3 0 pave 26-Sep-23 28-Sep-23 0 0%

1300 stage 3 complete 0 0 0 5d 28-Sep-23 0 0%

1305 2023 inspection & punchlist 21 21 0 7d 29-Sep-23 19-Oct-23 0 0%

1310 2023 work complete 0 0 0 7d 19-Oct-23 0 0%

landscapinglandscapinglandscapinglandscapinglandscapinglandscapinglandscapinglandscapinglandscapinglandscapinglandscapinglandscapinglandscaping

N Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan Feb Mar Apr M Jun

2023 2024

1145 reset TCB & attenuators & pavt markings, 1142, 1160, M1024

1150 install compost filter sock, 1160, 1142, M1024

1155 construct RCE & concrete cleanout area with pumped water filter bag, 1160, 1142, M1024

1160 excavation / embankment & stabilization, 1165, 1170

1165 milling, 1175

1170 18" RCP & inlets, 1180

1175 install U/G lighting conduit, 1180

1180 FRP light pole bases, 1185

1185 cure light pole bases, 1205, 1190

1190 all light poles & lights, 1195

1195 pull & terminate all lighting cables, 1200

1200 test entire lighting system, 1300

1205 aggregate base, 1220, 1210

1210 FRP concrete curb, 1215

1215 cure concrete curb, 1230

1220 FRP mountable curb & islands, 1225

1225 cure mountable curb & islands, 1230, 1240, 1245

1230 FRP concrete pavt, 1235

1235 cure concrete pavt, 1265

1240 center island topsoil, seeding & stabilization, 1300

1245 asphalt driveway adjustments, 1250

1250 asphalt base course, 1255

1255 asphalt binder course, 1260, 1265

1260 all new signage, 1270, 1275

1265 shoulder topsoil, seeding & stabilization, 1270, 1275

1270 remove all temp E&S controls, 1280

1275 remove all temp traffic signals, TCB, detour signs & pavt markings, 1280

1280 end all detours, 1290

1285 *****total detour timeframe USED (allowed 102)*****, 1280

1290 all wearing course, 1295

1295 all pavt marking, 1300

1300 stage 3 complete, 1305

1305 2023 inspection & punchlist, 1310

1310 2023 work complete, 1315
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1315 winter shutdown 164 164 0 7d 20-Oct-23 31-Mar-24 0 0%

1320 landscaping, plantings & seeding 10 10 0 pave 01-Apr-24 12-Apr-24 0 0%

1325 inspect & punchlist landscaping 10 10 0 7d 13-Apr-24 22-Apr-24 0 0%

N Dec Jan F Mar Apr May Jun Jul Aug S Oct N Dec Jan Feb Mar Apr M Jun

2023 2024

1315 winter shutdown, 1320

1320 landscaping, plantings & seeding, 1325

1325 inspect & punchlist landscaping, M1030
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