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- Progress Update (Sept. 12, 2023)

ECMS 15306

Ridley Park Borough, Delaware 
County



Traffic will remain detoured 
over the Swarthmore Ave. 
Bridge for the duration of the 
Project.

Additional Maintenance and 
Protection of Traffic (MPT) 
signage to be added next week.



Contract Awarded March 14, 2023
Notice to Proceed April 10,2023

Bridge Open July 1, 2026
Project Completion (planting season) June 30, 2027



STAGE

AMTRAK Procure Steel for Catenary
Relocate AMTRAK Catenary

Stage 1A Temporary Pedestrian Bridge

Stage 1B Demo, Abut, Deck, Barrier

Stage 2 Ridley Ave - Roadway, Signals and ADA Ramps

Stage 3A Sellers Ave - Utilities, Roadway, Signals and ADA Ramps

Stage 3B Remove Temp Bridge, Kneewalls

Planting Establishment Planting Establishment
2027

2023 2024 2025 2026

ORIGINAL



UPDATED
Sellers Ave. Bridge Replacement
Designers Schedule vs. Update No. 1

STAGE

AMTRAK Procure Steel for Catenary
  - 1st Submittal Review Contractor's Schedule
  - 2nd Submittal Review Status Update
  - Fabrication (8 weeks)

Relocate AMTRAK Catenary
Feb. 15

Stage 1A Temporary Pedestrian Bridge
- Form/Rebar/Pour Foundations

- Assemble and Erect Temp Bridge

- Backwalls/Tie-Ins/Sidewalks  

-Open for Pedestrians Oct. 6

Stage 1B  Demo, Abut, Deck, Barrier

Stage 2 Ridley Ave - Roadway, Signals and ADA Ramps

Stage 3A Sellers Ave - Utilities, Roadway, Signals and ADA Ramps

Stage 3B Remove Temp Bridge, Kneewalls

Planting Establishment Planting Establishment
2027

2023 2024 2025 2026



Benefits of New Location
- Opens Pedestrian Traffic 8.5 Months Earlier
- Safer Conditions for the Public
- Easier Access to Downtown 

Open Pedestrian Bridge

Original     June 17, 2024
New  October 2023
Time Savings 8 ½ Months



New Location of Temporary Pedestrian 
Bridge – Over Existing Bridge



Temporary Pedestrian Bridge (Acrow)–
Schematic (ADA Compliant)



Example of Temporary Pedestrian Bridge (Acrow) 



AMTRAK (2023)
ORIGINAL



1.

AMTRAK (2023)
- Shielding
- (2) 48” dia. Caissons 

17’ deep
- Fabricate and Erect 

new catenary
- Install new AMTRAK 

power hardware
- Re-route power and 

remove old from 
bridge



Stage 1A (1st Half 2024)
- Temporary 

Pedestrian Bridge to  
be relocated

- 5’ wide and 42” 
handrails

- Utilities to be 
temporarily 
relocated (Aqua and 
Verizon)
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