Phase	Timing
Preliminary Engineering	Now – Summer 2023
Final Design and ROW acquisition	Summer 2023 — Fall 2024
Let Date	As early as Fall 2024
Construction (with Utility Bridge)	5-6 years*
* Only requires 3-4 years of reduced traffic lanes	







