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Acronym Definition
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BIL Bipartisan Infrastructure Law
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DC Direct Current
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DEP Pennsylvania Department of Environmental Protection
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EV Electric Vehicle
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FFY Federal fiscal year 
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NEVI National Electric Vehicle Infrastructure
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PEP Program Evaluation Plan
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RFP Requests for Proposals
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USDOT United States Department of Transportation
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INTRODUCTION

Background
On November 15, 2021, the Bipartisan Infrastructure Law (BIL) was enacted to provide funding 
for Federal-aid highways, safety, transit and other purposes. Included in the BIL is a new 
National Electric Vehicle Infrastructure (NEVI) Formula Program that provides Pennsylvania 
more than $170 million over the next 5 years to support electric vehicle (EV) infrastructure. The 
program will be administered by the Pennsylvania Department of Transportation (PennDOT).

Purpose of NEVI Funding
The NEVI Formula Program provides dedicated funding to Pennsylvania and other states to strategically 
deploy EV charging infrastructure and establish an interconnected network to facilitate data collection, 
access, and reliability. Initially, funding under this program is directed to designated Alternative Fuel 
Corridors (AFCs) for build-out of a national EV charging network, particularly along the Interstate Highway 
System to support long distance travel. When the national network reaches full build-out, funding may be 
used on any public road or in other publicly accessible locations.

The program focuses on direct current fast charging (DCFC) stations that can charge an EV much faster 
than Level 1 (typically at household) and Level 2 (typically at work or public destinations) chargers. 
According to the NEVI Formula Program Guidance issued on February 10, 2022, a state’s EV AFC 
network must meet the following criteria before the Federal Highway Administration (FHWA) will certify it 
has satisfied “full build-out”:

• EV charging infrastructure is installed every 50 miles along the AFC system and  
within 1 travel mile of an interstate exit or highway intersection along the AFC,  
unless a discretionary exception has been granted

• EV charging infrastructure includes at least four 150kW DCFCs with Combined  
Charging System (CCS) ports capable of simultaneously DC charging four EVs

• EV charging infrastructure has minimum station power capability at or above 600kW  
and supports at least 150kW per port simultaneously across four ports for charging

https://www.fhwa.dot.gov/environment/alternative_fuel_corridors/
https://www.fhwa.dot.gov/environment/alternative_fuel_corridors/
https://www.fhwa.dot.gov/environment/alternative_fuel_corridors/nominations/90d_nevi_formula_program_guidance.pdf
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National Electric Vehicle 
Infrastructure Formula Program
Bipartisan Infrastructure Law

Program Guidance
Federal Highway Administration
February 10, 2022

Pennsylvania Electric Vehicle Roadmap
The PA Department of Environmental Protection (DEP) Energy Programs 
Office has partnered with stakeholders statewide to form the Drive Electric 
PA Coalition. Jointly coordinated with PennDOT, the coalition develops 
strategies to increase use of EVs by state and local government agencies, 
businesses, industry, and individual consumers in Pennsylvania. These 
strategies are highlighted in the Pennsylvania Electric Vehicle Roadmap. 

Progress on the road to better air quality, and how 
you can be a part of it

PPeennnnssyyllvvaanniiaa  EElleeccttrriicc  VVeehhiiccllee
RRooaaddmmaapp:: 22002211  UUppddaattee

0120-BK-DEP5334  1/2021
G2452-JAN2021

On June 22, 2022, the FHWA published a proposed rulemaking (NPRM) that establishes regulations 
setting minimum standards and requirements for projects funded under the NEVI Formula Program. 
The standards and requirements proposed apply to the installation, operation, or maintenance of EV 
charging infrastructure. These standards are consistent with the NEVI Formula Program Guidance for 
DCFC stations but also require any Level 2 charging station funded through the program to also meet 
defined criteria including providing at least 6 kW of power per port and having a J1772 connector.

State Deployment Plan
Each state is required by the FHWA to submit a plan in accordance 
with the NEVI Formula Program by August 1, 2022. NEVI Formula 
Program funds cannot be obligated by a state until FHWA has 
approved the plan. 

PennDOT worked with supporting state and local agencies as 
well as the federal Joint Office of Energy and Transportation 
(Joint Office) in developing the Pennsylvania State Plan for EV 
Infrastructure Deployment (NEVI State Plan).

The NEVI State Plan highlights key vision and goals, 
stakeholder and public engagement activities, equity and 
workforce development strategies, focus areas for infrastructure 
implementation, and other key challenges in program 
implementation. 

The plan is considered an evolving document with a five-
year vision and will be updated annually to reflect changes to 
initiatives and focus areas. This plan version supports the allocation of federal funds for federal fiscal 
years (FFYs) 2022 and 2023. These funds do not have to be spent by any particular date as they do not 
expire. The next annual plan update will be needed for allocation of funds for FFY 2024.

Other Key EV Planning Initiatives and Resources
Pennsylvania’s NEVI State Plan complements other planning, initiatives, grant programs and coordination 
efforts that either exist or are underway to support the expansion of EV infrastructure in Pennsylvania. 
These include:

https://files.dep.state.pa.us/Energy/OfficeofPollutionPrevention/StateEnergyProgram/PAElectricVehRoadmapBookletDEP5334.pdf
https://www.dep.pa.gov/Business/Energy/OfficeofPollutionPrevention/State-Energy-Plan/Pages/Drive-Electric-PA-Coalition.aspx
https://www.dep.pa.gov/Business/Energy/OfficeofPollutionPrevention/State-Energy-Plan/Pages/Drive-Electric-PA-Coalition.aspx
https://www.federalregister.gov/documents/2022/06/22/2022-12704/national-electric-vehicle-infrastructure-formula-program
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DEP Climate Action Plan
DEP has the responsibility to create a Pennsylvania Climate Action Plan 
every three years, which outlines a comprehensive approach to reduce 
greenhouse gas (GHG) emissions across all sectors. The most recent 
plan, the 2021 Pennsylvania Climate Action plan, identifies EV adoption 
as a key strategy to reduce transportation emissions which comprise 
24% of Pennsylvania’s GHG emissions, the 2nd highest sector.

DEP Driving PA Forward
The DEP Driving PA Forward program offers grants and rebates to 
help Pennsylvania drive the transition to cleaner vehicles, including EV 
infrastructure programs for both Level 2 and DCFC. For the DCFC and 
Hydrogen Fueling Grant Program, approximately $8 million is being 
allocated over a five-year period to fund a competitive grant program 
for acquisition, installation, operation, and maintenance of EV charging 
equipment and hydrogen fuel cell vehicle supply equipment. 

PennDOT’s Electric Vehicle Mobility Plan
The EV Mobility Plan sets the groundwork for PennDOT’s role in supporting the adoption of EVs across 
the Commonwealth. With a focus on mobility needs of EV drivers, it makes recommendations on the 
placement of EV charging infrastructure over the next five-years along key routes to support corridor, 
destination, and emergency travel needs. The plan is a key resource for informing the NEVI State Plan 
and associated initiatives.

Electric Vehicle Model Ordinance Toolkit
PennDOT coordinated with Temple University in the development of tools 
and resources to support EV infrastructure installation in Pennsylvania. 
These tools include model ordinances and other best practices to support 
local governments in managing the rising growth of EVs, facilitating 
infrastructure deployment, and mitigating the growing equity issues 
related to EVs. 

https://www.dep.pa.gov/Citizens/climate/Pages/PA-Climate-Action-Plan.aspx
https://storymaps.arcgis.com/stories/6f5db16b8399488a8ef2567e1affa1e2
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Documents/EVMobilityPlan.pdf
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Pages/EV-Model-Ordinance-Toolkit.aspx
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Pennsylvania EV Rate Design Project

Summary for the Drive Electric PA Coalition Meeting

www.synapse-energy.com  |  ©2022 Synapse Energy Economics Inc. All rights reserved.

April 21, 2022

Melissa Whited

DEP Pennsylvania EV Rate Design Project
The Pennsylvania EV Rate Design Study is expected to be finalized 
by the end of 2022 for DEP. The study will assess utility prices for EV 
charging and the impact on supporting further EV adoption, efficient grid 
management, and maximizing environmental benefits from EVs. 

Alternative Fuels Deployment Plan for I-81 and I-78
The Alternative Fuels Deployment Plan developed a strategy for filling gaps 
for EV fast-charging and compressed natural gas (CNG) infrastructure 
along the 166-mile I-81/I-78 PA corridor that will the satisfy FHWA criteria 
for a “Ready” designation. This includes ensuring that distances between 
stations be within 50 miles for EV and within 150 miles for CNG.

  

 
 

 

 

  

 

 

 

 

 

 

PennDOT Long Range Transportation /  
Freight Movement Plans
PennDOT’s plans guide investment decisions over the next 20 years. 
These plans highlight the need to address the impacts of new vehicle 
technologies including EVs in safety, revenue and infrastructure planning. 
These plans establish the need for performance measures to track EV 
infrastructure investments and the role of EVs in supporting the statewide 
freight system. 

2020 State Land Use and Growth Management Report
The 2020 State Land Use and Growth Management Report contains 
data about land use and development in Pennsylvania from 2015 
through 2020 and includes the anticipated impacts on Pennsylvania’s 
transportation system based on the growth of EV sales and growing 
number of EV travelers in Pennsylvania. 

Commonwealth of Pennsylvania | Tom Wolf, Governor 
PA Department of Community & Economic Development | Dennis M. Davin, Secretary | dced.pa.gov

REPOrT
2020 STATE LAND USE AND GROWTH MANAGEMENT

Mt Union, PA

PENNSYLVANIA
2045 Long-Range Transportation Plan

PUB 394 (12-21)

https://files.dep.state.pa.us/Energy/OfficeofPollutionPrevention/StateEnergyProgram/DEPA/April_2022/EV_Charging_Rate_Design_Study.pdf
https://www.dep.pa.gov/Citizens/climate/Pages/PA-Climate-Action-Plan.aspx
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/Documents/Final%20(ver12-20-21)%20PennDOT%20I81-I78%20AFC%20Deployment%20Plan%20Report.pdf
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/Pages/LRTP-FMP/lrtp.html
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/Pages/images/lrtp/Draft-FMP_09-20-21.pdf
https://dced.pa.gov/download/2020-state-land-use-and-growth-management-report/?wpdmdl=105569#34
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Dates for NEVI Program Development and Implementation 
The NEVI funding will be available for FFYs 2022-2026. Efforts in early 2022 have focused on coordination 
and outreach to a variety of stakeholders as discussed within this plan. PennDOT will continue to maintain 
a timeline that addresses key implementation dates for each program component. 

PennDOT’s Alternative Fuels Website
Learn more about PennDOT’s efforts related to EVs and alternative fuels at  
https://www.penndot.pa.gov/EVs. The website highlights the basics of EVs 
and charging infrastructure, trends in EV ownership, the latest maps of 
public EV charging locations, and the designated AFCs in Pennsylvania.

Pennsylvania NEVI State Plan | 9

11/2021 BIL Signed into law establishing the NEVI Formula Program

02/2022 FHWA Releases NEVI Formula Program Guidance

03/2022 05/2022 – PennDOT conducts stakeholder outreach on NEVI program

06/2022 FHWA Releases NEVI Technical Guidance

06/2022 PennDOT Draft NEVI State Plan Survey and Public Review & 
Comments

06/2022 PennDOT EV Mobility Plan finalized

07/2022 PennDOT Final NEVI State Plan Submittal to FHWA

08/2022 Due date for NEVI State Plans to FHWA

09/2022 Assign an EV PennDOT Project Manager

10/2022 PennDOT Announces NEVI State Plan Approval by FHWA

11/2022 PennDOT Announces Notice of Funding Opportunity

02/2023 Grant Applications Due

06/2023 PennDOT Announces Grant Awards

11/2023 PennDOT Approves Awardee Site Designs & Equipment

01/2024 PennDOT & Awardee Coordinate with Utility, Certify Installs, and 
Approve Fund Release

02/2024 PennDOT & Awardee Community Engagements for Site Installations

09/2024 Year 2 Funding Implementation

09/2024 Year 3 Funding Implementation

09/2024 Year 4 Funding Implementation

09/2024 Year 5 Funding Implementation

04/2024–02/2029 Ongoing Operation and Maintenance of Sites, Tracking and Data 
Collection

04/2024–02/2029 Annual Performance and Finance Reporting

04/2024–02/2029 Ongoing Community Engagement and EV Education

https://www.penndot.pa.gov/EVs
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STATE AGENCY COORDINATION
The NEVI State Plan was developed by PennDOT 
in coordination with DEP, Clean Cities Coalition, 
the State Energy Office and the Joint Office. These 
partners will continue to inform and support 
updates to the NEVI State Plan throughout the 
five-year funding program period. 

The Clean Cities Coalition is a valuable partner 
to PennDOT in supporting the NEVI program 
implementation. Clean Cities is a non-profit 
organization funded by the U.S. Department of 
Energy that focuses on the implementation of 
alternative fuels. Clean Cities provides technical 
assistance, information resources, and provides an 
extensive network of local stakeholders and public/
private relationships that help inform the planning 
process. Pennsylvania is supported by two local 
coalitions: Eastern Pennsylvania Alliance for Clean 
Transportation (EP-ACT) and Pittsburgh Region 
Clean Cities (PRCC).

PennDOT also leads an EV Interagency Task Force with other state agencies which helps to inform the 
development of the NEVI State Plan and application of the funding program. The Task Force helped 
identify key goals and stakeholder outreach needed to support this plan. These agencies include:  

PennDOT has established an EV Senior Advisory 
Committee (EVSAC) to guide decision-making 
and to inform the NEVI program processes and 
procedures. The EVSAC focuses on the following 
key topic areas.

OUTREACH AND EDUCATION 
Support outreach and education with an 

emphasis on EV technology, jobs and employment, 
EV charging infrastructure and locations, economic 
development, and mobility and safety.

PENNDOT FLEET TRANSITION
Identify fleet transition goals and timelines, 

fleet operator training, EV infrastructure goals and 
timelines for the fleet, and upgrades to the grid at 
fleet facilities.

EV & ELECTRIC VEHICLE 
SUPPLY EQUIPMENT (EVSE) 
DEPLOYMENT 

Address feasibility, evaluation of AFC designations 
and build-out, other public charging needs, 
integration of EV at transit facilities, pilot programs as 
well as business plans/practices and requirements/
mandates. 

Governor’s Office
Department of 
Environmental 

Protection

Pennsylvania 
Department of 

Education

Department of 
General Services/

GreenGov

Department 
of Community 
and Economic 
Development

Pennsylvania  
Utility Commission

Department of 
Conservation and 
Natural Resources

Department of  
Labor and Industry

Pennsylvania  
State Police

Pennsylvania 
Emergency 

Management  
Agency

Pennsylvania 
Infrastructure 

Investment  
Authority

Pennsylvania 
Department of 

Agriculture

Pennsylvania 
Turnpike  

Commission

https://ep-act.org/
https://ep-act.org/
http://pgh-cleancities.org/
http://pgh-cleancities.org/
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PUBLIC AND STAKEHOLDER 
ENGAGEMENT
PennDOT has conducted extensive engagement on the development of the NEVI State Plan and other 
program components. This engagement will continue over the five-year NEVI program and be used to 
evaluate future updates to the NEVI State Plan, share NEVI competitive grant opportunities, evaluate 
program benefits, and share progress in addressing infrastructure gaps. Engagement is anticipated to 
include the following methods: 

PennDOT 
Connects 

During the NEVI program implementation, PennDOT 
will leverage PennDOT Connects, which is a 
collaborative approach that includes requirements 
that incorporate local community needs in the 
planning process. The on-going public engagement 
efforts for the NEVI State Plan and associated 
projects will work with PennDOT Connects’ District 
Planners to identify appropriate community and 
business stakeholders, including disadvantaged 
communities (DACs) near prioritized projects or 
other EV infrastructure gap areas. Engagement 
in these areas will focus on general EV education 
and collecting continued feedback on how these 
communities have been impacted by funded 
infrastructure. This engagement will evolve as 
projects are selected and awarded to include more 
details and to include a more collaborative process 
and responsibilities for the project awardees. 

Engaging and Working  
with MPO/RPOs 
Through a past FHWA-pilot deployment study for 
the I-81/I-78 corridor, PennDOT has worked to 
formalize the role of regional Metropolitan Planning 
Organizations and Rural Planning Organizations 
(MPOs/RPOs) in supporting EV infrastructure 
deployment. Figure 1 highlights some of these 
key roles, which include coordination with local 
municipalities and chambers of commerce. 

PennDOT has planned additional outreach on the 

NEVI program with all of Pennsylvania’s MPOs/
RPOs through ongoing monthly status calls and 
other focused webinars. The NEVI program will 
be a key topic area discussed at the 2022 Fall 
Planning Partners Meeting to be held in October.

Coordinating with Other 
States and Organizations 
PennDOT plans ongoing communication with 
other regional organizations across the eastern 
United States including the Northeast Association 
of State Transportation Officials (NASTO), the 
Eastern Transportation Coalition, and other state 
Departments of Transportation (DOTs). 

In designating AFCs for Round 6, PennDOT 
coordinated with the Maryland, New York, New 
Jersey, Ohio, Delaware and West Virginia DOTs 
to ensure a consistent multi-state network of 
AFCs was created. These states plan to maintain 
coordination on changes to the AFC network. In 
addition, PennDOT is currently supporting a multi-
state infrastructure deployment plan for I-80 from 
New Jersey to Iowa. This project has included 
coordination with multiple Clean Cities regions 
and DOTs with the goal of identifying needs and 
opportunities for new DCFC infrastructure along 
the corridor. 

PennDOT has also coordinated outreach and 
planning sessions with the Appalachian Regional 
Commission, an economic development 
partnership agency of the federal government and 
13 state governments that focuses on 423 counties 
across the Appalachian Region for their input and 
coordination assistance on EV charging programs.

https://www.penndot.pa.gov/ProjectAndPrograms/Planning/Pages/PennDOT-Connects.aspx
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/Documents/Final%20(ver7-12-21)%20PennDOT%20I81-I78%20AFC%20Deployment%20Plan%20Report.pdf
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/Documents/Final%20(ver7-12-21)%20PennDOT%20I81-I78%20AFC%20Deployment%20Plan%20Report.pdf
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Transportation Improvement Program (TIP) 
PennDOT and its supporting MPO/RPOs engage the public on changes to their respective TIPs. Since 
the NEVI Formula Program utilizes federal transportation funds, future EV infrastructure projects are 
expected to be included on the statewide and regional TIPs. Outreach associated with the TIP will highlight 
the EV infrastructure projects and make the public aware of ongoing investments. Project descriptions 
will clearly indicate the location and funding details for each project. 

Figure 1: Roles for PennDOT and MPOs/RPOs for Charging Deployment

• Share needs and priorities as 
part of local planning and/or 
development discussions

NEVI State Plan Stakeholder and Public Engagement 
Stakeholder and public participation play a critical role in the NEVI planning process. PennDOT’s 
stakeholder outreach was vital to the development of this first NEVI State Plan version. The engagement 
obtained insights and feedback from industry leaders, EVSE charging companies, potential site hosts, 
and utilities. In addition, public education and outreach assisted in identifying some of the community 
needs and challenges.

Leading up to the NEVI State Plan, PennDOT conducted extensive outreach from January to June of 2022. 
The various engagement and outreach activities helped to inform and define NEVI goals and objectives; 
evaluate needs and gaps, identify funding priorities and strategies, assess funding administration, better 
understand challenges and barriers to infrastructure implementation, and evaluate ways to ensure funded 
infrastructure is applied in an equitable manner, providing benefits to all populations across Pennsylvania 
including rural and DACs. These insights were obtained through collaborative and interactive public 
meetings, stakeholder engagement session webinars, and interactive surveys. Table 1 provides a 
summary of the engagement conducted in support of the NEVI State Plan submittal in 2022. Bolded 
items highlight engagement that supported equity considerations.

PennDOT

MPO/RPO

• Provide resources & data for studies
• Conduct studies at select locations

• Coordinate with PennDOT on 
regional gaps & locations

• Conduct studies at select locations

IDENTIFY Charging Gaps  
and Priority Locations

1

PennDOT

MPO/RPO

• Connect interested businesses 
to Clean Cities who will provide 
business coordination and support

• Provide additional information to 
businesses on grant and funding 
opportunities

SUPPORT Interested  
Businesses

4

• Provide brochures on priorities & 
funding

• Share priorities with DEP, Clean 
Cities, Networks & Utilities

• Coordinate with regional Clean 
Cities

• Identify local channels for sharing 
information with businesses

SHARE Charging Priorities  
& Funding Opportunities 

2
IDENTIFY Businesses  

Interested in Charging

3

• Provide email in brochures for 
interested businesses

• Provide survey to interested 
businesses

PennDOT

MPO/RPO

PennDOT

MPO/RPO
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Table 1: Summary of PennDOT Public and Stakeholder Engagement

59 Meetings between January 2022 and June 2022 including:

Advocacy/Equity 1
Government Partners 24
Environmental Partners 6
EV Charging Infrastructure 11
Utilities 4
Labor/Education/Professional Associations 5
Commercial (Potential Site Hosts) 2
Transit 2
Freight 1
Original Equipment Manufacturers 3

14 Presentations

Government Partners 6
Environmental Partners 2
Local Government/Agency 3
Utilities 1
Labor/Education/Professional Associations 2

12 NEVI Stakeholder Engagement Sessions 

Utilities
EVSE Network Providers
Food Merchants Association
Localities
Legislative Webinar
Public Webinar
Labor & Education
Airport & Transit Authorities
Destinations
Commercial/Freight Goods Partners
Environment
Equity & Advocacy Groups

The Stakeholder Engagement List Attachment provides a detailed list of PennDOT outreach 
participants through the engagement activities outlined above. The stakeholder engagement session 
survey questions can be found in the Stakeholder Meeting Questions Attachment.

Figure 2 highlights a summary of key issues and topics raised at PennDOT’s NEVI stakeholder 
engagement sessions. The sessions emphasized the importance of PennDOT keeping open lines of 
communication as the NEVI State Plan is developed and updated annually. In addition, communicating 
funding opportunities, application scoring criteria, and charging infrastructure gaps as early as possible 
will help private charging companies, businesses, and local governments plan for funding applications.
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Figure 2: Highlights of PennDOT Stakeholder Engagement Sessions in 2022

EVSE Network 
Provider 
– 
Outreach Highlights

• Majority of providers are applying for NEVI Formula funding and 
are prepared to provide at least a portion of the 20% match fund 
requirement. 

• Deployment barrier concerns included utility coordination, demand 
charges, procurement, permitting timelines, and the costs associated 
with load management and electrical/utility upgrade requirements to 
meet the high-powered charging mandate. 

• Increased and open communications between providers, utilities, and 
PennDOT on processes, timelines and issues in timely manner would 
be beneficial on collaboration and implementation. 

• Recommended that federal funding opportunities be created for 
workforce development to create training or apprenticeship opportunities 
to aid in growth of skilled workforce. Some providers are working with 
local educational institutions to develop localized certification or training 
programs or have done so within their organizations.

Utility Company 
– 
Outreach Highlights

• Majority of utility company participants are in support of EV adoption and 
are interested in providing “pole and wire” investments. Most indicated 
that the 20% match would come from a variety of sources.

• Grid upgrades tied to EV infrastructure will be made on a case-by-case 
basis and will be determined by the anticipated EV charging load and 
whether existing facilities can handle the kW increase. However, every 
utility indicated that should the site/project be feasible even if changes 
or upgrades are needed, they would not deny access to an EV charging 
location. 

• Utility companies would like to be incorporated in discussions on potential 
EV locations by EVSE network companies as early as possible; however, 
they are willing to work with third-party partners. 

• Data on usage and open collaboration between EV industry partners, 
Pennsylvania Utility Commission, and PennDOT are the two most 
important things as data is so new and relatively scarce on transportation 
electrification and open collaboration would assist in future deployments. 

• Capacity mapping and cost recovery are essential for utilities to meet new 
demand. 

• Equity is a major consideration and utilities may play a major role in 
equitable build-out. 

• PennDOT can partner with utilities by providing planning studies and EV 
density/adoption estimates. 

Figure 2 continued on next page...
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Original Equipment 
Manufacturer (OEM) 
– 
Outreach Highlights 

• OEM participants (representing vehicle manufacturers) recommend 
applying several principles in developing EV charging infrastructure 
programs which includes 1) simplicity, 2) urgency, 3) customer 
experience, 4) transparency, 5) flexibility, 6) collaboration, and 7) 
reliability.

• Three key areas for more predictable EV charging infrastructure 
deployment include permitting, utility service connection timelines, and 
electricity rates.

• Providing access to Level 2 charging where vehicles are already parked 
most of the day whether at home, work, or around town is the most 
cost effective and efficient way to ensure ubiquitous charging access. 
Therefore, to drive long-term EV adoption, the NEVI Formula Program 
focus on corridor fast charging must be complemented by supporting 
Level 2 charging access at key locations.

• Evaluate mechanisms to support the cost-effective use of NEVI program 
funds while simultaneously supporting deployment for the highest use 
applications.
 ○ Utilize competitive solicitations as the main mechanism for disbursing 

program funds. The 20% match funding should be supported by the 
private sector EV charging providers and factored into the competitive 
solicitation process.

 ○ Allow EV charging station developers to incur eligible costs prior to the 
award of funds once a window for an application request has opened 
as a way to accelerate station deployments. Prioritizing projects 
that are shovel-ready is important and those projects should not be 
impeded by restrictive program requirements such as requiring grant 
contracting to be completed prior to starting construction.

• Anyone inspecting or servicing an EV should have high voltage training.
• Key barriers impacting the speed and efficiency in which states can 

deploy charging infrastructure are permitting, grid capacity analysis, and 
utility interconnection.

Food Merchants 
Association 
– 
Outreach Highlights

• Simplify application processes & support utility coordination. 
• Ensure safety and accessibility are promoted through deployment 

projects. 
• Identify desirable site amenities in project selection criteria.

Local  
Government 
– 
Outreach Highlights

• Partner on planning, business outreach, and education efforts. 
• Support localities with communication and identifying priority EV site 

locations. 

Figure 2 continued.

Figure 2 continued on next page...
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Advocacy and Equity 
Groups 
– 
Outreach Highlights

• Majority of advocacy and equity groups have been involved in planning 
for EV charging infrastructure.

• Majority of small businesses were unsure if they would apply for grant 
funding if they were required to provide the 20% match.

• Advocacy and equity participants recommended splitting high-use areas 
and environmental justice (EJ) areas as locations of priorities after AFC 
build out, community meetings, public transit & micro mobility hubs 
in low-income communities, and small and disadvantaged business 
enterprise (SBE/DBE) requirements to include in the NEVI State Plan to 
address equity. 

• Participants recommended goals for the plan to include allowing 
for small businesses to have access to funding, accurate electric 
consumption reporting and billing for consumer, a process to analyze 
outcomes to adjust plan on an annual basis, and to tie into other state 
plans for EV deployment, environmental improvements, and equitable 
development.

• Provide ample opportunities for community input. 
• Leverage the federal Justice40 initiative to ensure benefits are shared 

equally by disadvantaged population. 
• Ensure accessibility at all charging sites. 

Environment Groups 
– 
Outreach Highlights

• Ensure open access and diverse payment options at stations. 
• Consider on-site renewable energy (e.g. solar and other energy 

alternatives) and battery storage technologies. 
• Encouraging EV adoption via signage, messaging campaigns, and 

social media. 

Labor & Education 
Groups 
– 
Outreach Highlights

• Must identify knowledge, skills, and abilities necessary for workforce 
development. 

• Apprenticeships and career & technical schools are great places to 
start. 

• NEVI funds could support training with focus on transferable skills sets 
and outreach efforts to build job awareness.

Airport and Transit 
Authorities 
– 
Outreach Highlights

• Provide open data, transparency, and outreach to support electrification 
efforts.

• Charging infrastructure constraints, grid capacity, and range limitations 
identified as concerns for transit electrification.

Figure 2 continued on next page...

Figure 2 continued.
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Destination 
Groups 
– 
Outreach Highlights

• Identify best practices for implementation, accessibility needs for EV 
charging, and coordination on grid capacity needs.

• Evaluate the role of NEVI funding for major events with a large influx of 
visitors that would require additional charging infrastructure, like mobile-
ready charging units.

• Provide open communication on timelines and plan implementation, as 
well as best practices would assist in supporting electrification efforts.

Commercial/Freight 
Goods Partners 
– 
Outreach Highlights 

• Prioritize EV freight corridors using data on truck average daily traffic on 
interstates and at company terminals.

• Anticipate medium and heavy-duty EV charging needs near interstates, 
commercial hubs, fleet hubs, regional distribution centers, and parking 
facilities.

• Evaluate ways to support workforce training and education as commercial 
vehicle diesel technicians will need to be EV certified.

Figure 2 continued.

Public and Stakeholder Survey on Plan Content 
In addition to the stakeholder engagement sessions, PennDOT issued an online survey 
for stakeholders and the general public to share feedback on the goals, infrastructure-
prioritization, and program-administration components of the draft NEVI State Plan in 
mid-June 2022. The survey received more than 4,400 responses. The survey responses 

assisted in the prioritization of the NEVI State Plan goals and objectives. In addition, the survey responses 
also provided key insights as to key amenities and services the general public would like at charging 
stations, with lighting/security/safety first, followed by, restrooms, and recreation destination/lodging. The 
responses from the survey will be further reviewed for additional insights and will be used to inform future 
NEVI State Plan updates and improvements. The abridged results of the survey can be viewed in the 
Stakeholder and Public Survey Attachment and online at www.penndot.pa.gov/EV (see the NEVI 
Formula Program page). 

https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Pages/default.aspx
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Using Engagement to Inform NEVI State Plan Development 
The stakeholder engagement sessions and surveys were instrumental in shaping and defining the 
development of the NEVI State Plan and will be used to guide future plan revisions, program processes 
and procedures. Examples of how input from engagement was used within the current plan includes the 
following:

Session/Survey Examples of How Engagement Used

EVSE Network 
Providers

• The plan was adapted to emphasize priority to ensuring a skilled 
workforce through workforce development and certifications.

• The plan highlights how localized communities could benefit from 
growing job opportunities through the work that will be available.

Utilities

• The plan acknowledges that grid capacity issues cannot be identified 
at this time. As a result, early planning and collaboration with utility 
companies will be needed for any new infrastructure projects. 

• PennDOT continues to coordinate with utility companies to identify the 
best plan for collaboration moving forward.

OEM • Assisted with defining some of the NEVI State Plan goals and provided 
feedback on what to consider for contracting and administration.

Advocacy and Equity

• The plan includes specific goals and objectives for equity that were 
developed with support of engagement input.

• The plan expanded discussion and emphasis on equitable 
development, outreach, and benefits, which are essential to the NEVI 
Program.

• PennDOT is working to further enhance ways to ensure small 
and disadvantage business enterprises are aware of and have 
opportunities to compete for NEVI formula funding. 

NEVI Engagement 
Online Survey

• The comments and feedback received via the open responses led 
to the development of an entirely new goal to address environmental 
benefits and considering multiple modes of transportation for 
electrification.

• In addition, the feedback received spurred additional consideration 
for first responder training in EV response, appropriate signage 
and location identification, ensuring small and diverse businesses 
are included as potential partners or sites, and ensured early utility 
coordination.



Pennsylvania NEVI State Plan  |  19

NEVI Public Engagement Framework Moving Forward 
PennDOT will continue to conduct outreach during the five-year NEVI program period. A summary of this 
outreach will be provided in annual updates to the NEVI State Plan and may be integrated into a tracking 
dashboard. PennDOT is also working with their director of Equitable Transportation on a full EV public 
engagement plan. 

PennDOT’s public engagement strategy will include multiple phases to ensure we’re reaching the 
right audiences at the right time for successful and meaningful outreach, engagement, education, and 
conversation. While a general education effort about the NEVI State Plan will be ongoing through the 
length of the project for all Pennsylvanians, stakeholders and partners, PennDOT will engage in targeted 
outreach for communities where projects will be deployed. 

AFC Build-out Focus on Neighboring CommunitiesPHASE 1
• PennDOT will utilize available federal and state screening tools to identify 

DACs within a defined radius of the AFCs. The screening tools will specifically 
target communities with legacy pollution, clean transportation disadvantages, 
and climate change/clean energy disadvantages.

• PennDOT will leverage existing standards for engagement through the TIP 
process, PennDOT Connects and Publication 295: Project Level Public 
Involvement Handbook.

• Engagement sessions will include a variety of approaches to ensure inclusivity 
and accessibility. Some of these strategies may include virtual, in-person, 
online or phone engagement. 

Community-based Project OutreachPHASE 2
• PennDOT will utilize available federal and state screening tools to identify 

DACs within a defined radius of approved community projects. 
• PennDOT will leverage existing standards through the TIP process, PennDOT 

Connects and Publication 295: Project Level Public Involvement Handbook.
• Engagement sessions will include a variety of approaches to ensure inclusivity 

and accessibility. 

Statewide & General Education and Outreach – Ongoing PHASE 3
• PennDOT will continue to educate the general public, stakeholders, and 

partners about EV programs, funding opportunities and regulations through 
various outreach methods, including virtual, online resources, and in-person 
meetings and presentations.  

PennDOT welcomes comments on additional stakeholders, organizations or community groups 
to include in discussions regarding project prioritization, affordability, access, and program benefits.
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PLAN VISION  
AND GOALS
PennDOT, in coordination with other state agencies, has developed a vision and goals for the NEVI 
program. These goals integrate key requirements outlined in the NEVI Program Guidance and goals 
provided in PennDOT’s Mobility Plan to establish an interconnected and reliable EV network that benefits 
all populations in Pennsylvania. In addition, these goals will guide future investment decisions and be 
directly linked to the criteria and scoring of funding applications. During the five-year NEVI program 
period, the goals and objectives may be periodically revised based on changing needs or other priorities 
identified through funding implementation.

Electrification Vision
Strategically deploy a convenient, reliable, 
affordable, and equitable EV charging 
network to support range confidence for 
Pennsylvanians and visitors.

Pennsylvania NEVI State Plan  |  20



Pennsylvania NEVI State Plan  |  21

Objectives Focus Area for
FFY22-23 Funding

1
Full build-out of all AFCs in Pennsylvania, locating DCFCs at least 
every 50-miles and within 1-mile of an interstate exit or highway 
intersection along designated AFCs.

2
Build redundancy into the system with chargers along the AFCs 
and other routes of significance where high demand of charging is 
expected in the near term. 

3

Support PennDOT’s overall electrification goal for 95% of 
Pennsylvanians to live within 15-miles of a public EV charging 
station and 50% of municipalities to have at least two Level 2 plugs 
open to the public 24/7 by 2027.

4 Ensure the long-term viability or existence of all NEVI-funded 
charging stations.

Objectives Focus Area for
FFY22-23 Funding

1 Ensure all funded stations meet minimum federally required 
standards for charging stations.

2 Prioritize chargers at sites that allow drivers easy access to eat, 
shop, recreate, or rest.

NEVI Electrification Program Goals

Objectives Focus Area for
FFY22-23 Funding

1 Ensure EV charging spending is in alignment with the federal 
government’s Justice40 initiative.

2 Require all EV charging sites have at least 1 EV plug(s) equipped 
for Americans with Disabilities Act (ADA) compliant parking.

3 Conduct a minimum of 2 public meetings annually to elicit feedback 
and ensure all communities and entities are heard.

4 Maintain PennDOT’s EV website to share updates and information 
and provide the opportunity for comment.

Construct a consistent, robust charging network to enhance availability 
when and where people need to charge.GOAL 1

Fund infrastructure that is safe and convenient for travelers. GOAL 2

Ensure EV infrastructure funding is distributed and applied in an 
equitable manner and provides benefits to all populations including 
underserved and rural communities. 

GOAL 3
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Objectives Focus Area for
FFY22-23 Funding

1 Compliance with federal requirements and minimum standards for 
the NEVI program related to Buy America and Made in America.

2
Require contractors and subcontractors to utilize Electric Vehicle 
Infrastructure Training Program (EVITP) certified electricians to 
install and maintain the EVSE funded by the NEVI program.

3

Work with the Pennsylvania Department of Community and 
Economic Development, Department of Labor and Industry, 
local trade organizations, network companies, and other key 
stakeholders to understand the opportunities and challenges facing 
the workforce.

4 Encourage investments that support Pennsylvania businesses 
including small, disadvantaged and diverse businesses.

Objectives Focus Area for
FFY22-23 Funding

1
Prioritize investments that include design considerations to 
accommodate larger vehicles including tractor trailers, recreational 
vehicles, and/or other vehicles with trailers.

2 Continue to engage stakeholders to understand EV charging needs 
to support freight and goods movement.

3 Re-evaluate objectives upon future release of federal guidance on 
addressing medium- and heavy-duty EVs.

Objectives Focus Area for
FFY22-23 Funding

1 Prioritize investments that include clean, renewable energy sources 
and strategies. 

2
Invest in EV infrastructure that can support multiple modes of 
travel including public transportation as well as heavy and light 
micromobility options (mopeds, motorcycles, e-bikes, etc.).

3 Ensure DACs share in environmental benefits through targeted 
investments and engagement with those communities.

Complement the NEVI formula program with proper training and diversity 
of the workforce to support economic growth, equity and safety.GOAL 4

Develop a charging network to support freight and goods movement 
through the Commonwealth. GOAL 5

Provide environmental benefits that can be shared by all of Pennsylvania’s 
communities. GOAL 6
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CONTRACTING
PennDOT anticipates that in most instances contracts will be established with private entities for the 
planning, installation, testing, and operation and/or maintenance of EV charging infrastructure funded in 
whole or in part through the NEVI program. PennDOT is currently working to define the contracting and 
program administration process. The process aims to support efficient and effective deployment of EV 
infrastructure that meets the vision and goals provided in this NEVI State Plan. PennDOT’s contracting 
strategy is anticipated to include the following attributes:

• Procurement process transparency
• Number of chargers
• Connector type
• Power level
• Availability and accessibility
• Payment methods
• Equipment certification
• Security
• Long-term stewardship

• Qualified technician
• Customer service
• Customer data privacy
• Use of program income
• Signage standards
• Interoperability of charging infrastructure
• Data submittal and public sharing of 

information
• Community engagement reporting 

Figure 3 provides additional considerations for program and contract administration. PennDOT will work 
to ensure NEVI funds are distributed to private entities in an equitable manner. This may include balancing 
needs with efficient and effective deployment while ensuring both larger and smaller entities have access 
to funding. 

Contracts with private entities may include requirements for community engagement, sharing of usage data, 
and other station characteristics to ensure that they are safe, accessible and convenient for all populations.

Minimum NEVI Standards and Requirements
As of June 2022, FHWA has issued a NPRM on draft regulations to prescribe minimum standards and 
requirements for projects funded under the NEVI Formula Program. When finalized, these standards and 
requirements will apply to all PennDOT contracts under the program and include the following topic areas: 

A competitive grant 
program

Focus initially on 
designated AFCs

Infrastructure  
will not be placed 
within PennDOT’s 

right-of-way 

Bidder/vendor 
inclusive program 

design

Infrastructure will  
not be owned, 
operated, or 

maintained by 
PennDOT

Minimum NEVI 
compliance criteria

Applications evaluated and ranked by an 
internal Commonwealth committee based on 

scoring criteria that are linked to the NEVI 
program goals and objectives
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Figure 3: Considerations for Contract and Program Administration

• Entity Type Eligibility
 ○ Public, Private Property owners
 ○ Special categories 

• Site Host Proof of Performance
 ○ DUNS, Bond/Credit Rating, etc.
 ○ Past Project Performance

• Eligible & Non-Eligible Costs

1. General Contract/Program

• EVSE vendors
 ○ EVSE installers
 ○ EVSE networks
 ○ EVSE O&M
 ○ Other

• Prequalification Process / Requirements
• Other

2. Vendor Prequalification

• Interstate Highways
• US / State Routes
• Rural Routes of Significance
• Equity Locations

3. Eligible Project Locations

• Performance Period 
• Operational Date Requirements
• Extended Terms (~5 Years)
• Expiration & Release of Terms

4. Contract Timeframe

• Federal 180 Day FHWA Guidance 
• State Requirements
• Other Program requirements

5. EVSE Hardware Minimum Requirements

• Federal 180 Day FHWA Guidance 
• State Requirements
• Local Jurisdiction/Utility/permitting

6. Design/Build Minimum Requirements

• Right of Way / Lease Agreements
• Environmental Permitting

7. Site Host Agreements

• Civil Rights / Prevailing wage
• DEI Requirements

8. Labor / Workforce Requirements

• Hardware
• Network/Data Monitoring
• O&M + Uptime
• Safety & Cybersecurity 

9. Operational Minimum Requirements

• Cadence (quarterly, annual, other)
• Required Content / Data
• Format & Submission Process
• Record Retention Types & Timeframes 

10. Record Keeping & Reporting

• Performance Evaluation Criteria
• Evaluation Process

11. Performance Evaluation

• Non-Performance Notification
• Penalties and Liabilities 

12. Non-Performance & Penalties
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Application Request 
Framework
At this time, PennDOT has not fully defined how 
application requests will be conducted and is 
evaluating multiple approaches, including separate 
application requests for defined AFC corridor gaps. 
Requests may be for individual stations, multiple 
stations, or the “full build-out” of particular AFCs 
(each with specific sites proposed by the applicant). 
Prior to finalizing the approach, PennDOT will:

1. Encourages all stakeholders interested in 
pursuing NEVI Formula Program funds 
to provide feedback on what they would 
like to see in the application process when 
submitting comments on this draft plan.

2. Issue a Request for Information (RFI) to  
solicit formal feedback from industry and 
various stakeholders.

Once the program administration structure is 
developed, the project selection process will include 
infrastructure, data and funding requirements as 
well as scoring criteria that will be used to evaluate 
applications and to assess the need and priorities 
for future operations funding support. Initially, 
charging infrastructure requirements will most likely 
align with the FHWA AFC requirements related to 
power, connector types, number of connectors and 
distance from an AFC (i.e. within 1 mile). Following 
certification of the AFC network as “full build-out”, 
funds may be used for projects outside the AFC 
network, whereupon these requirements would 
no longer apply, and other criteria may be used to 
evaluate projects. 

Project Scoring and 
Prioritization Criteria
PennDOT is considering a variety of project scoring 
and prioritization criteria that are tied to the NEVI 
goals and objectives. This criteria may be used to 
define priority locations (in NEVI State Plan updates 
or application requests) or distinguish between 
competing proposals. Such criteria may prioritize 
locations/projects that:

• Fill a charging gap or provide redundancy 
along an AFC

• Are within a DAC area as defined by the 
Justice40 Initiative, or are able to directly serve 
low-income, minority or other disadvantaged 
populations 

• Are in rural areas, where EV adoption may be 
low but could be spurred with infrastructure 
investment

• Require minimal operating assistance, due to 
immediate economic viability with capital funds

• Offer a higher percentage (>20%) of the non-
federal funding match

• Already host EV charging infrastructure and 
only require upgrades to meet NEVI criteria

• Emphasize station safety, accessibility, and 
convenience

• Site design accommodations for larger trucks 
and recreational vehicles or trailers

• Provide additional power up to 350kw to 
support medium-duty vehicles (MDV)

• Serve corridors with higher traffic and truck 
volumes

Scoring Criteria
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EXISTING AND FUTURE 
CONDITIONS ANALYSIS
State Geography, Terrain, and Climate 
Pennsylvania is 283 miles long, from east to west, and 160 miles wide at its most distant points and 
covers 46,058 square miles, making it the 33rd largest of the 50 states. Pennsylvania is bordered by New 
York and Lake Erie in the north; New York and New Jersey in the east; Delaware, Maryland, and West 
Virginia in the south; and West Virginia and Ohio in the west.

A large portion of Pennsylvania is covered by mountains as well as a series of rolling hills, plateaus, 
and ridges that are punctuated by valleys. About 50% of the state’s land area is covered by forests 
and the only lowlands are situated in the extreme southeastern corner of the state. Pennsylvania’s 
largest urbanized areas include (in order of population): Philadelphia, Pittsburgh, Allentown-Bethlehem, 
Harrisburg-Carlisle, Scranton-Wilkes-Barre, Lancaster, York-Hanover, Reading and Erie. These areas 
align where most of the EVs are registered within the state.

Source: Physical map of Pennsylvania (freeworldmaps.net)

The climate of Pennsylvania is diverse due to the multitude of geographic features found within the state. 
Straddling two major climate zones, the southeastern corner of Pennsylvania has the warmest climate. 
Pennsylvania DEP’s 2021 Climate Impacts Assessment projects increases to temperatures with more 95 
degree and higher days, more frequent intense rainfall events, and increases to tidal influenced flooding 
in the Philadelphia region. These impacts will need to be addressed in planning for and designing new 
EV infrastructure.

http://www.depgreenport.state.pa.us/elibrary/GetDocument?docId=3667348&DocName=PENNSYLVANIA%20CLIMATE%20IMPACTS%20ASSESSMENT%202021.PDF%20%20%3Cspan%20style%3D%22color%3Agreen%3B%22%3E%3C%2Fspan%3E%20%3Cspan%20style%3D%22color%3Ablue%3B%22%3E(NEW)%3C%2Fspan%3E%204%2F30%2F2023
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State Transportation System 
There are more than 120,000 linear miles of roadway in Pennsylvania—nearly 40,000 of which are 
owned, maintained, and operated by PennDOT; the rest of the extensive road network is primarily owned 
and maintained by local government. Pennsylvania is served by 1,870 linear miles of interstate highway—
the fourth-largest network of interstates in the nation. Interstates will be a primary focus for new EV 
infrastructure in the first few years of the NEVI Formula Program. Interstates comprise only 6 percent 
of total state-owned roadway mileage yet accommodate 24 percent of all traffic volume. Pennsylvania’s 
interstates also serve as important freight corridors and have significant truck traffic. Over 1,400 miles 
of state-owned highways (including the majority of interstates) are designated under the U.S. National 
Highway Freight Network (NHFN). 
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Opportunities for EV infrastructure will also be evaluated for other modes of transportation. All 67 
Pennsylvania counties are served by public transportation, provided by 57 transit agencies. Both the 
Southeastern Pennsylvania Transportation Authority (SEPTA) and Pittsburgh Regional Transit are 
exploring and testing the use of electric buses. There are over 120 public-use airports (14 have commercial 
service) across Pennsylvania. With estimates of a near-doubling of passenger and cargo numbers by 
2036, airport infrastructure improvements are needed, and can be expected to support airport job growth. 
Pennsylvania’s three water ports (Philadelphia, Pittsburgh, and Erie) each function uniquely to move 
domestic and international commerce across deep water, inland, and Great Lakes waterways.
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EV Ownership and Registrations
PennDOT tracks EV ownership through the Department of Motor Vehicles (DMV) registration database. 
Registrations for EVs can be extracted from annual reports provided on PennDOT’s DMV website. In 2021, 
there were nearly 23,500 battery EVs registered in the state, a nearly 55% increase from 2020. Since 2019 
battery EVs have more than doubled. However, the total portion of EVs is still well less than 1% of the total 
fleet. Table 2 provides annual registrations of EVs and all types of hybrids since 2015.

Year Registered EVs Registered Hybrids Total State Registrations

2015 2,773 24,053 10,373,977

2016 3,599 24,795 10,423,779

2017 4,364 26,772 10,192,351

2018 7,694 30,037 10,356,982

2019 10,875 35,406 10,300,995

2020 15,205 42,898 10,272,155

2021 23,487 57,689 10,324,483

Table 2: Summary of EV and Hybrid Vehicle Registrations by Year

PennDOT also continues to track EV registrations by zip code. Figure 4. shows how EV registrations relate 
to the Commonwealth’s EV AFC network

Figure 4: Statewide EV Registrations, by Zip Code
(Darker Orange Areas indicate higher densities of EV registrations)

https://www.dmv.pa.gov/VEHICLE-SERVICES/Title-Registration/Pages/Annual-Report-of-Registrations-.aspx
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AFC Network
Since the AFC program began in 2016, PennDOT 
has successfully nominated all of PA’s primary 
interstate highways as AFCs for EV charging, plus 
other additional freeways and U.S. routes. Figure 
5 shows the Commonwealth’s AFC EV corridors 
through six rounds of nominations (2016-2022). In 
May 2022, as part of its AFC Round 6 submission, 
PennDOT nominated two additional non-interstate 
U.S. Highways as EV AFCs: US-1; and US-422. 
These nominations were recently approved by 
USDOT on July 7, 2022.

Table 3 lists each EV AFC for Rounds 1-6, by route, 
mile marker, and nomination round. Importantly, 
NEVI Formula Program funds must be used for 
stations along these AFCs until all of them are 
certified as “full build-out”, i.e., qualifying for a 
“Ready” designation under the new criteria.1 Once 
PA certifies its EV AFC network, NEVI Formula 
Program funds may then be used for any public road 
or publicly accessible location.

Figure 5: EV AFC Corridors, Rounds 1-6

1 Note that the current EV AFC designations indicated in Table 3 were awarded under the old criteria  
for Rounds 1-5; if nominated today under the new criteria, all of PA’s AFC corridors for EV charging would 
be considered “Pending” except for a few short segments of the PA Turnpike (I-76 and I-276) around 
Philadelphia.
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Table 3: EV Corridor Designation Status, by Mile Marker

Route Corridor Segment Mile 
Marker

Round 
Nominated

I-276 King of Prussia (I-76 interchange) to PA/NJ border 
(I-95 interchange) 326-356 Round 1

I-376
West Middlesex (I-80 interchange) to Aliquippa 1-45 Round 2
Aliquippa to Monroeville (I-76 interchange) 45-85 Round 2

I-476
Ridley (I-95 interchange) to Wilkes-Barre 1-105 Round 1
Wilkes-Barre to Chinchilla (I-81 interchange) 105-131 Round 1

I-70

PA/WV border to Washington 1-20 2020 Refresh
Washington to Hunker (I-76 interchange) 20-58 2020 Refresh
Hunker (I-76 interchange) to Bedford 58-146 2020 Refresh
Bedford to PA/MD border 146-170 2020 Refresh

I-76
PA/OH border to Hunker 1-77 Round 1
Hunker to Mechanicsburg 77-236 Round 1
Mechanicsburg to PA/NJ border 236-351 Round 1

I-78 Jonestown (I-81 interchange) to PA/NJ border 1-75 Round 3

I-79
PA/WV border to Washington (I-70 interchange) 1-34 Round 2
Washington (I-70 interchange) to Slippery Rock 38-105 Round 2
Slippery Rock to Erie (I-90 interchange) 105-178 Round 2

I-80
PA/OH border to Clarion 1-62 2020 Refresh
Clarion to DuBois 62-101 2020 Refresh
DuBois to PA/NJ border 101-310 2020 Refresh

I-81 PA/MD border to PA/NY border 1-232 Round 3

I-83
PA/MD border to New Cumberland (I-76 interchange) 1-39 Round 3
New Cumberland (I-76 interchange) to Harrisburg 
(I-81 interchange) 39-51 Round 3

I-84 Dunmore (I-81 interchange) to PA/NY border 1-54 Round 3
I-90 PA/OH border to PA/NY border 1-46 Round 2
I-95 PA/DE border to PA/NJ border 1-43 Round 1
I-99 Bedford (I-76 interchange) to State College 1-71 Round 4
I-99 State College to Bellefonte (I-80 interchange) 71-85 Round 4

US-30/
I-676

Chambersburg (I-81 interchange) to Gettysburg 188-212 Round 3
Gettysburg to PA/NJ border 212-332 Round 3

US-1 PA/MD border to Philadelphia (I-76 interchange) 1-52 Round 6

US-422
Hummelstown (US-322 interchange) to Pottstown 113-180 Round 6
Pottstown to King of Prussia (I-76 interchange) 180-196 Round 6 

EV AFC Corridors (as of July 2022)
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Route Locations Ports Max Ports, 
Single Location

DCFC 130 563 16

Public Non-Tesla  
(CCS and/or CHAdeMO) 84 189 9

Tesla 46 374 16

Level 2 1,093 2,292 16 

Table 4: Existing EV Charging Infrastructure, PA

SOURCE: U.S. Department of Energy, Alternative Fuels Data Center, https://afdc.energy.gov/DATA/,%20ACCESSED%205/19/22

Existing Locations of Charging Infrastructure Along AFCs 
There are 2,855 charging ports at 1,203 public Level 2 and/or DCFC locations in PA.2 As shown in 
Table 4, about two-thirds of DCFC locations are considered public by the FHWA (which have CCS and/
or CHAdeMO ports), whereas about one-third are Tesla Superchargers (which can only charge Tesla 
vehicles). At the same time, there are about twice as many Tesla DCFC ports than non-Tesla DCFC 
ports—underscoring the key role Tesla stations play in the overall EV infrastructure network, despite not 
currently meeting current FHWA criteria for AFC public stations. 

2 Total number of locations (1,203) is calculated as the sum of Level 2 and DCFC locations (1,223), minus 
20 locations that include both Level 2 and DCFCs. 

Editorial Credit: Grumeti Media/Shutterstock.com
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Figure 6: Existing EV Charging Infrastructure, PA

Figure 6 shows where the public DCFC, Tesla 
DCFC, and Level 2 charging stations are located in 
relation to PA’s EV AFC corridors. In general, DCFCs 
are located along highway corridors, whereas Level 
2 stations are more common in urban areas, such 
as around Philadelphia, Pittsburgh, Allentown, 
Harrisburg, Lancaster, and Reading. 
Also shown on the map (in red) are the public DCFC 
that meet the updated AFC criteria for power capacity 
along “Ready” corridors, which requires that stations 
include four CCS connectors (simultaneously 
charging four EVs) with site power capability no less 
than 600 kW (supporting at least 150 kW per port 
simultaneously across 4 ports). There are 21 such 
stations in Pennsylvania. Of these 21 stations, 12 
of them also meet the updated AFC criteria of being 
within 1-mile of an AFC exit location (whereas the 
previous AFC criteria was 5 miles).

Table 5 provides individual station details for the 
following EV charging sites:

• 12 locations that meet the FHWA NEVI 
requirement for site power capability and 
distance from the nearest exit (within 1-mile). 
These locations can count towards the 
certification of a corridor as “full build-out.”

• 9 locations that meet the FHWA NEVI 
requirement for site power capability but are 
not within 1-mile of the nearest exit. These 
locations would need a discretionary exception 
to count towards the certification of a corridor 
as “full build-out.”

• 2 locations that do not meet the FHWA NEVI 
requirement for site power capability, but do 
have the minimum number of ports (4) and 
are within 1-mile of the nearest exit. These 
locations would require upgrades to existing 
ports to count towards the certification of a 
corridor as “full build-out.”

Track AFC Corridors, 
Stations, and Gaps on 
PennDOT’s Online Map

https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Pages/default.aspx
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Pages/default.aspx
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Pages/default.aspx
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AFC Route 
(Mile) Station Name Address Network Distance 

from Exit

CCS 150+ kW 
Ports  

(Total Ports)

Qualifies  
for AFC  

"Build Out"
I-276 (333), 
I-476 (20)

PREIT Plymouth 
Meeting Mall

500 W Germantown Pike
Plymouth Meeting, PA 19642

Electrify 
America

<1 mi. (I-276 & 
I-476) 4 (4) √ (I-276 & I-476)

I-76 (28),
I-79 (78) Sheetz 133 1329 Freedom Rd

Cranberry Township, PA 16066
Electrify 
America

<1 mi. (I-76 & 
I-79) 4 (4) √ (I-76 & I-79)

I-76 (146),
I-99 (1) Sheetz 352 4354 Business 220

Bedford, PA 15522
Electrify 
America

<1 mi. (I-76 & 
I-99) 4 (4) √ (I-76 & I-99)

I-76 (226), 
I-81 (52) Sheetz 191 1098 Harrisburg Pike

Carlisle, PA 17013
Electrify 
America

<1mi. (I-76); <5 
mi. (I-81) 4 (4) √ (I-76)

I-76 (328),
I-276 (326),
US-422 (196)

Simon King of Prussia 
Mall

160 N. Gulph Rd, Suite 2700
King of Prussia, PA 19406

Electrify 
America

<1 mi. (I-76 & 
US-422); <5 mi. 
(I-276)

6 (6) √ (I-76 & US-422)

I-76 (347) Cedar Realty 
Quartermaster Plaza

2129 Oregon Ave
Philadelphia, PA 19145

Electrify 
America <1 mi. 4 (4) √ (I-76)

I-76 (347) Quartermaster Plaza 2300 W Oregon Ave
Philadelphia, PA 19145

eVgo 
Network <1 mi. 4 (9) √ (I-76)

I-80 (308) Walmart 2368 355 Lincoln Ave.
East Stroudsburg, PA 18301

Electrify 
America <1 mi. 4 (4) √ (I-80)

I-80 (62) Walmart 2540 63 Perkins Rd.
Clarion, PA 16214

Electrify 
America <1 mi. 4 (4) √ (I-80)

I-90 (24), 
I-79 (178) Walmart 2278 1825 Downs Drive

Erie, PA 16509
Electrify 
America

<1 mi. (I-90); <5 
mi. (I-79) 4 (4) √ (I-90)

I-99 (69) Sheetz 287 101 Valley Vista Dr
State College, PA 16803

Electrify 
America <1 mi. 4 (4) √ (I-99)

US-422 (180) Simon-PHL Premium 
Outlet

18 W Lightcap Rd
Pottstown, PA 19464

Electrify 
America <1 mi. 4 (4) √ (US-422)

I-76 (48) Sheetz Pittsburgh 
#619

2871 Freeport Rd
Pittsburgh, PA 15238

eVgo 
Network <1 mi. 2 (6) With upgrade

I-95 (27) Wawa #8065 3995 Aramingo Ave
Philadelphia, PA 19137

eVgo 
Network <1 mi. 2 (6) With upgrade

I-70 (46) Sheetz 377 4692 Route 51 South
Belle Vernon, PA 15012

Electrify 
America <5 mi. 4 (4) With exception

I-76 (338) Brixmor Ivy Ridge 7162 Ridge Ave
Philadelphia, PA 19128

Electrify 
America <5 mi. 4 (4) With exception

I-76 (340) Shopcore Bakers 
Centre

2800 Fox Street
Philadelphia, PA 19129

Electrify 
America <5 mi. 4 (4) With exception

I-276 (343) PREIT Willow Grove 
Park 

2500 W. Moreland Dr
Willow Grove, PA 19090

Electrify 
America <5 mi. 4 (4) With exception

I-78 (51/53), 
I-476 (56) Brixmor Village West 3100 Tilghman St

Allentown, PA 18104
Electrify 
America <5 mi. 4 (4) With exception

I-80 (101) Walmart 1769 20 industrial Drive
DuBois, PA 15801

Electrify 
America <5 mi. 4 (4) With exception

I-80 (236) Sheetz 213 2511 New Berwick Hwy
Bloomsburg, PA 17815

Electrify 
America <5 mi. 4 (4) With exception

I-81 (184) Sheetz 662 454 N 8th Ave
Scranton, PA 18503

Electrify 
America <5 mi. 4 (4) With exception

I-95 (35) Simon-PHL Mills 55 Franklin Mills Cir
Philadelphia, PA 19154

Electrify 
America <5 mi. 4 (4) With exception

Table 5: Existing Locations of NEVI-Qualifying Charging Infrastructure Along AFCs
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EV CHARGING INFRASTRUCTURE   
DEPLOYMENT

Funding Sources
Pennsylvania will have access to $171.5 million in NEVI formula funds for FFYs 2022-2026, including 
$25.4 million in FFY 2022. These funds will be able to cover up to 80% of the cost of each EV charging 
infrastructure project, which may be used for acquisition, installation, operations and maintenance for up to 5 
years, and other planning/development activities related to station deployment and operations as identified 
in the February 2022 NEVI Guidance.

PennDOT will develop a funding program where third-parties, such as site hosts and/or EV network 
companies, fund the non-federal cost-share and collect revenue generated from EV drivers using the 
charging stations. Depending on the structure of the program and cost proposals of third-parties, PennDOT 
estimates at least 150 new DCFC stations meeting NEVI Formula Program standards could be deployed 
from 2022-2026 with NEVI Formula Program funding. However, AFC build-out and the designation of new 
AFCs will ultimately determine the number of DCFC deployed and whether funding may also be used for 
less costly Level 2 chargers or other charging alternatives. 
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Deployment Focus Areas and Funding Strategy
Building upon the goals and objectives established in this plan as well as PennDOT’s supporting Mobility 
Plan, EV infrastructure deployment under the NEVI program is anticipated to include the following key focus 
areas in order of priority:

01Build out of the current and future AFC network (DCFC)

02

03

04

05

Provide charging infrastructure to support heavy and 
medium-duty freight movement including regional travel, rural 
deliveries or emergency travel (DCFC) 07

Provide charging at mobility hubs, which are typically  
located around transit stations and key neighborhood 
locations. Mobility hubs offer a density of travel options 
combined with public, commercial, or residential amenities.  
(DCFC or Level 2 charging)

06

Ensure charging capacity and redundancy on the AFC network 
(DCFC)

Expand charging to other non-interstate routes that may 
or may not be designated as AFCs and that may serve 
disadvantaged communities or as emergency routes (DCFC)

Provide mobile charging or towing services to support 
emergency response to motorists (DCFC, Level 2 or other 
power source options) 

Provide charging at key public destinations including those  
that can be accessed by underserved or disadvantaged 
population (DCFC or Level 2 charging)
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Figure 7 shows a high-level framework for how PennDOT will fund new stations over time. At the start 
of the program, 100% of new stations will be funded at locations within AFC gaps, since nearly the 
entire AFC network is currently considered as having gaps. As more stations are deployed, the AFC 
gap mileage will decrease, and more funds can be applied to AFC roadways where “redundancy” may 
be needed to meet charging demand—such as multiple stations at one particularly busy exit location, 
stations within 20- or 30-miles apart as compared to the required 50-miles, or stations that may be over 
1-mile from an AFC but still easily accessible from the interstate. Once AFC “build out” is completed (i.e. 
all AFC gaps have been filled), then NEVI Formula funds may be used for any public location (non-AFC), 
while any new AFC station funded would be for the purpose of providing redundancy. 

Figure 7: General Phasing of Stations Receiving NEVI Formula Funds



Figure 8 shows how this framework may be applied to annual funding cycles. This plan version supports the 
allocation of federal funds for FFYs 2022 and 2023 (e.g. Year 1 and Year 2 in figure). Note that while the FFY 
2022-2023 percentage reflects PennDOT’s objectives for the initial round of NEVI funds, the percentages 
listed for Years 3-5 represent only a conceptual framework for envisioning how funds may be distributed. 
Each year, PennDOT will update this plan and annual targets based on how far along the AFC network is to 
“full build-out”. It is also important to highlight that funding carries over from one year to the next.

PennDOT will follow Justice40 guidelines throughout the program, reporting on how 40% of NEVI funds 
benefit DACs, but PennDOT will specifically focus on siting stations in DACs in 2025-2026 program years 
to specifically solve for additional equity priorities.

Figure 8: Phasing of Stations Receiving NEVI Formula Funds, by Funding Cycle
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Approach to Building Out AFC Network
According to the February 2022 NEVI Guidance, 
NEVI Formula Program funding must be used for 
EV charging infrastructure that is located only 
along designated AFCs until the FHWA certifies 
that the entire AFC network is “full build-out.” This 
means that all of Pennsylvania’s designated EV-
“Ready” and EV-“Pending” corridors must have 
AFC-qualifying charging stations along them every 
50-miles or less and within 1-mile of an exit or 
highway intersection. 

From 2016-2021, a “Ready” designation was 
assigned to AFC corridors based on older 
requirements that have since been revised by 
USDOT. For example, originally, a qualifying 
charging station could be within 5-miles of an 
interstate or highway intersection. The updated 
requirements now indicate AFC-qualifying stations 
must be within 1 mile of the corridor and have at 
least four ports of 150 kW each. As such, many 
stations that previously qualified no longer do, 
and most “Ready” corridors now contain gaps of 
more than 50-miles between qualifying stations. 
In fact, of the approximately 2,000 miles roadway 

designated as EV AFCs from 2016-2021, all 
of them are located within a gap of greater than 
50-miles between qualifying stations, except for 
a 20-mile segment along I-76 in Philadelphia—
meaning that 99% of the existing AFC network 
in PA would now be considered “Pending” 
under the new criteria. Since there are gaps of 
greater than 50-miles between qualifying stations 
on both “Ready” and “Pending” AFCs, PennDOT 
is prioritizing filling gaps on both using the same 
approach, rather than prioritizing one designation 
type over the other. 

Table 6 details the extent of all 27 gaps, totaling 
2,081 miles in the EV AFC network, including Round 
6 nominated corridors. Deploying new stations 
within these gaps is PennDOT’s top priority for 
distributing NEVI Formula funds—and will remain 
so until all gaps are filled. Each year, as PennDOT 
updates its NEVI State Plan, this table will be 
updated in turn, to clearly identify PennDOT’s top 
NEVI priorities for program participants, planning 
partners, and other interested stakeholders. 

Table 6: Gaps in Charging Infrastructure Along AFCs: PennDOT NEVI Priorities for 2022-2023

Corridor Gap Limits Current EV 
AFC Stations PA Miles Mile 

Markers Additional Gap Details

I-70
WV border to Bedford station 1 128 1-146** 190 mi. from Bedford to next station WB 

 in Cambridge, OH

Bedford station to MD border 1 42 146-170** 70 mi. from Bedford to next station EB  
in Hagerstown, MD

I-76*

OH border to Cranberry station 1 28 1-28 194 mi. from Cranberry to next station WB  
in Genoa, OH (along I-80)

Cranberry station to Bedford station 2 118 28-146 -
Bedford station to Carlisle station 2 80 124-226 -
Carlisle station to  
King of Prussia station 2 102 226-328 -

I-78 I-81/I-78 interchange to NJ border 0 77 1-77 No qualifying stations WB along I-81 in PA; no 
qualifying stations EB along corridor in NJ

I-79
WV border to Cranberry station 1 78 1-78 No qualifying stations from Cranberry SB along 

corridor in WV
Cranberry station  
to I-90 interchange 1 100 78-178 103 mi. from Cranberry to next station NB  

in Erie (along I-90)

Table 6 continued on next page...

EV AFC Gaps (as of July 2022)
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Corridor Gap Limits Current EV 
AFC Stations PA Miles Mile 

Markers Additional Gap Details

I-80
OH border to Clarion station 1 62 1-62 74 mi. from Clarion to next station WB  

in Girard, OH
Clarion station  
to East Stroudsburg station 2 246 62-308 -

I-81 MD border to NY border 0 232 1-232 335 mi. from station in Woodstock, VA  
to station in Binghamton, NY

I-83 I-81/I-83 interchange to MD border 0 51 1-51 No qualifying stations SB along corridor in MD; 
no qualifying stations NB along I-81 in PA

I-84 I-81/I-84 interchange to NY border 0 54 1-54 No qualifying stations SB along I-81 in PA; no 
qualifying stations EB along corridor in NY

I-90
OH border to Erie station 1 24 1-24 120 mi. from Erie to next station WB  

in Sheffield, OH

Erie station to NY border 1 22 24-46 51 mi. from Erie to next station EB  
in Fredonia, NY

I-95 DE border to NJ border 0 43 1-43
56 mi. from DE border SB to station in 
Abingdon, MD; no qualifying stations NB along 
corridor in NJ

I-99

Bedford station  
to State College station 2 69 1-69 -

State College station  
to I-80 interchange 1w 16 69-85 163 mi. from State College to next station NB in 

East Stroudsburg (along I-80)

I-276*

I-76 interchange  
to Plymouth Meeting station 1 17 326-343 20 mi. from Plymouth Meeting to next station 

WB in King of Prussia (along I-76)
Plymouth Meeting station  
to I-95 interchange 1 13 343-356 No qualifying stations from Plymouth Meeting 

EB along corridor or I-95 in NJ

I-376* I-80 interchange to I-76 interchange 0 85 1-85
16 mi. from I-80 interchange WB to next station 
in Girard, OH; 89 mi. from I-76 interchange EB 
to next station in Bedford, PA

I-476*

I-95 interchange  
to Plymouth Meeting station 1 20 1-20 85 mi. from Plymouth Meeting SB to next 

station in Abingdon, MD (along I-95)
Plymouth Meeting station  
to I-81 interchange 1 111 20-131 168 mi. from Plymouth Meeting NB to next 

station in Binghamton, NY (along I-81)

US-30/I-676 I-81 interchange to NJ border 0 144 188-332
No qualifying stations EB along I-676 corridor 
in NJ; no qualifying stations WB along US-30 
corridor in PA or OH

New Nominated Corridors for AFC Round 6

US-1 MD border to I-76 interchange 0 52 1-52
2 mi. from I-76 interchange NB to next station 
in Philadelphia, PA; no qualifying stations SB 
along corridor in MD

US-422 Pottstown station  
to US-322 interchange 1 67 113-180 No qualifying stations from Pottstown WB along 

corridor or US-322

*I-76, I-276, I-376, and I-476 are all operated by Pennsylvania Turnpike Commission (PTC). It should 
be noted that PTC is actively planning to deploy stations along this corridor and is eligible for the NEVI 
Formula Program funds. PennDOT is coordinating with the PTC on issues related to the application of 
federal funds on the Turnpike. PennDOT is also evaluating infrastructure opportunities at exits off the 
Turnpike right-of-way. 
 **Mile markers for section of I-70 refers to I-76/I-70/PA Turnpike Exit.

Table 6 continued.
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In future updates, as AFC gap mileage decreases, PennDOT may also identify priority exit locations 
where a single new station could be deployed to fill a gap. However, in Year 1 of the NEVI Formula 
program, with 99% of the AFC network considered “gap” mileage, PennDOT will provide flexibility to the 
third-party entities (who will be covering the non-federal cost-share of the new stations) to select the 
locations that address corridor build-out while supporting the most efficient operation, maintenance, and 
profit in the long-term. 

As AFC gaps are filled, PennDOT may also identify priority exit locations for AFC redundancy, 
including DACs, rural areas, key interchanges, and areas where there may be untapped demand due to 
a large percentage of people living in multi-family housing without home-charging access.

The primary objective in using NEVI Formula funds 
is to reach “full build-out” for existing AFC corridors. 
Once this is completed, then any public location 
may become eligible for funding. Because of this, 
there is a built-in incentive not to nominate new 
corridors as AFC; the sooner existing AFCs are 
completed, the more flexibility that PennDOT 
will have to fund any eligible location. However, 
it is important to strike a balance between the 
objective of achieving “full build-out” and the 
AFC objective of establishing a national network 
to ensure a convenient, reliable, affordable, and 
equitable charging experience for all users. In other 
words, the benefits of growing a network of AFC-
designated corridors to inspire range confidence 
in drivers should not be sacrificed in pursuit of 
an expedited “full build-out” FHWA certification. 
Furthermore, while nominating additional AFCs 
could in theory slow down “full build-out”, it would 
also immediately make these corridors eligible 
for NEVI funding. For these reasons, PennDOT 
will continue to consider the nomination of 
additional corridors as AFCs, soliciting the input of 
stakeholders such as Clean Cities, MPOs, other 
planning partners and the public

All evaluations of additional corridors for future 
deployment will include coordination with state, 
regional, and local stakeholders. PennDOT 
has coordinated with adjacent states in past 
AFC nomination rounds and will continue those 

discussions throughout the NEVI Formula 
Program period. PennDOT also holds regular 
meetings with MPOs/RPOs throughout the state 
to identify regional and local priorities for charging 
infrastructure.

Currently, all of Pennsylvania’s interstates are 
designated as AFCs and will be the primary focus 
for new infrastructure during the first several years 
of the NEVI program. However, PennDOT is also 
starting to assess DCFC charging needs beyond 
the interstate system, with an initial focus on non-
interstate corridors where new infrastructure can 
potentially spur EV ownership in smaller urban 
and rural areas across the state. Table 7 identifies 
several key corridors that have been identified as 
candidates for future AFC nominations. This list 
will continue to evolve through discussions with 
stakeholders and planning partners, and will be 
updated annually along with the rest of the NEVI 
State Plan. Recent public comments have noted 
additional routes for consideration including PA 100 
(Allentown), PA 28 (near Pittsburgh) and extending 
US 30 from Chambersburg west. Even if not 
nominated formally as an AFC in future Rounds, 
these corridors can also serve as priority non-
AFC locations for new DCFC infrastructure under 
the NEVI Formula program once “full build-out” 
certification is achieved. 

Other Deployment Target Areas After AFC Build-Out
OTHER CORRIDORS FOR CHARGING DEPLOYMENT
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Table 7: Sample of Potential Corridors for AFC Designation or Charging Deployment 

Route 
Corridor From To Mileage

Population 
Centers 
Included

Existing Public 
DCFC or Tesla 
Station Near 

Corridor

Reason

US 222
MD Border
(Lancaster 
County)

I-78
(Lehigh 
County)

88
Lancaster, 
Reading, 
Allentown

No Stations
Links key cities that do 
not have direct interstate 
connection

US 22 / 
US 322

I-81
(Dauphin County)

I-99
(Centre 
County)

84
Harrisburg, 
Lewistown, 
State College

No Stations

Provides connection 
between Harrisburg and 
State College (supports 
events at Penn State)

PA 6
US 11
(Lackawanna 
County)

US 19
(Erie County) 270

Towanda, 
Mansfield, 
Wellsboro, 
Warren

1 Tesla 
PA Scenic Route 
supporting long distance 
travel

US 15

MD Border
(Adams County)

I-76
(Cumberland 
County)

43 Gettysburg, 
Mechanicsburg

2 Public DCFC
1 Tesla Key north-south corridor 

serving longer distance 
travel including freight 
movement. US 15 through 
Harrisburg is not included 
since serves more local 
travel.

US 22/322
(Dauphin County)

CSVT
(Snyder 
County)

32 Harrisburg, 
Selinsgrove No Stations

I-180
(Lycoming 
County)

NY Border
(Tioga 
County)

62 Williamsport, 
Mansfield 1 Tesla

I-180
CSVT
(Northumberland 
County)

US 15
(Lycoming 
County)

47
Shamokin 
Dam, Milton, 
Williamsport

1 Tesla

When combined with  
CSVT completion will 
complement the US 15 
corridor for regional travel.

US 219
MD Border
(Somerset 
County)

NY Border
(McKean 
County)

197
Somerset, 
Johnstown, 
Dubois

1 Tesla
Key north-south rural 
corridor serving longer 
distance travel.

US 22
I-99
(Blair County)

I-76
(Allegheny 
County)

76
Altoona, 
Blairsville, 
Monroeville

No Stations

Provides longer distance 
connection from Altoona  
to Pittsburgh and serves 
rural areas.

Potential New AFC Corridors
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EMERGENCY MANAGEMENT 
Dealing with emergencies is another area where vehicle owners have anxiety 
around switching to EVs. PennDOT is exploring the use of NEVI Formula Program 
for two different emergency scenarios for light-duty vehicles: mobile charging and 
towing for disabled vehicles and charging support along emergency routes.

Mobile Charging / Towing 
There are many situations where charging demand 
will fluctuate, and charging may be needed in 
additional locations. Major events such as large 
athletic events, festivals, and other special events 
occur infrequently throughout the year in locations 
that otherwise have sufficient charging infrastructure 
in place. Pennsylvania is also known for some 
nationally recognized events, such as Groundhog’s 
Day in Punxsutawney and the Little League World 
Series in Williamsport, that bring an influx of visitors 
to the state. 

To support these situations, it is recommended 
that mobile charging units can be quickly deployed 
regionally as needed for events and emergencies. 
For special events, these can generally be treated 
similar to destination travel and Level 2-type charging 
should be sufficient. 

Additionally, motorists may run out of charge while 
driving on the highway. For stranded drivers, the 
best option is to have a mobile charging unit come to 
their location and provide enough charge to get to an 
EVSE station. Many of the current solutions involve 
the use of a fossil fuel generator, which still supports 
the incentive to purchase an EV, but reduces the 
environmental benefits of EVs. Future EV models 
will also be able to charge other EVs using their own 
battery. For example, Ford’s F-150 Lightening can 
provide a car with a 2.4 kw charge that can provide 
approximately 9 miles of range per hour of charging. 
Future models may provide even higher charging 
power that provide more vehicle range. Portable DC 

fast charging units will likely be most needed in rural 
areas where the closest charging station is more 
likely to be farther away.

For stranded vehicles, other viable short-term 
alternatives may include increases to tow service 
options to transfer the vehicle to the nearest EVSE 
station. In the future, as demand for EVs grows and 
charging capability improves, this equation will begin 
to shift in favor of mobile charging. It is recommended 
that PennDOT pilot a mobile charging program in 
strategic areas across the state as part of efforts to 
improve charging availability.

Emergency Routes 
Emergency travel demand can create an increased 
need for charging in areas that typically do not 
see that level of need. It is important to address 
mobility both into and within Pennsylvania during 
emergencies, in particular winter weather events, 
storm evacuation, and emergency closures. 

There are three methods PennDOT can use to 
support charging for emergency routes. The first is 
to integrate emergency route criteria when selecting 
corridors for DCFC deployment so that both of these 
needs are accomplished in tandem. The second 
is to specifically target these routes for additional 
EVSE where additional needs can also be met. 
The third is to address these needs with mobile 
charging infrastructure as mentioned in the previous 
subsection. PennDOT is currently evaluating the 
best method and ways to factor emergency routes 
into NEVI build out.



DESTINATIONS
Although the statewide network is growing, 
significant gaps exist in the electric EVSE 
network when considering regional and 
destination travel across Pennsylvania. 
Due to a focus on equity and a desire to 
promote additional charging opportunities 
in communities not along highway 
systems, PennDOT continues to assess 
additional locations for their potential to 
support DCFC or Level 2 charging. 

PennDOT’s EV Mobility Plan has 
identified public parks, including federal, 
state, county, and municipal units along 
with related public-owned destinations, 
such as colleges, fairs, and public 
sporting venues for possible application 
of NEVI Formula Program funding. 
Ensuring access for DACs may be best 
accomplished by increasing charging 
access at community locations such as 
grocery stores or other shopping centers. 
In addition, public charging stations at 
other destinations including airports, 
train stations, and freight ports will be 
evaluated for destination charging.

Additional consideration is also being 
given to non-profit and privately owned 
destinations across Pennsylvania that 
draw large crowds including residents 
and visitors. These sites can include 
amusement parks, zoos, museums, 
racetracks, villages, expo centers, private 
sporting venues, and private colleges. 
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Editorial Credit: On The Run Photo/Shutterstock.com
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FREIGHT
Although electrification of MDVs and heavy-duty vehicles (HDVs) is currently in pilot phases, there is no 
doubt that these types of vehicles will become more common over the next several decades.

PennDOT may explore the use of NEVI Formula Program funding to support MDVs/HDVs if opportunities 
arise over the five-year program period. Additional guidance is expected from FHWA on developing freight 
priorities and initiatives for EV charging. Charging locations for trucks will require additional power and land 
area for access. These systems will have many limitations on placement and could easily put a strain on the 
power generation and distribution system. Additionally, many MDV/HDV fleets may prefer to rely on their 
own private chargers at depots. As smaller fleets explore EVs for their operations, they will more likely be 
interested in shared charging locations. 

PennDOT continues to coordinate with freight providers and stakeholders in identifying opportunities and 
priorities for charging infrastructure that support commercial motor vehicle operators from more than one 
company. PennDOT has identified three areas for exploration related to truck charging: Interstate and 
regional travel, rural deliveries, and emergency travel.
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INFRASTRUCTURE SUPPORTING  
MULTI-MODAL TRAVEL 
Supporting other models of travel will be important 
to ensuring that environmental and equity goals 
are addressed for the NEVI program. PennDOT 
will evaluate EV infrastructure options for providing 
charging infrastructure that can support transit fleets 
and/or other multi-modal options. This may include 
EV charging at defined mobility hubs and park and 
ride facilities to encourage a reduction in single-
occupant vehicle travel. Mobility hubs at passenger 
rail stations, commuter lots, and airports may be 
viable in larger urban areas to support charging 
of both passenger and transit vehicles. Charging 
infrastructure that can support other carsharing 
programs will also be evaluated within the program. 
Although not a primary focus of the NEVI Formula 
Program, charging for other active transportation 
modes like electric bikes will be evaluated, especially 
if they can be shared with other vehicle or fleet 
charging systems.
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Figure 9: PA Utility Service Territories

SOURCE: DHS Electric Retail Service Territories

Coordination with Utilities 
For DCFC, AC-DC power conversion takes place at the charging station location, allowing for a high 
voltage DC line to shorten vehicle charging times. Most charging stations will require access to three-
phase distribution lines. 

If a proposed charging station is too far away from a three-phase distribution line, typically a half-mile or 
more, the connection to the three-phased line may become cost-prohibitive. At these locations, battery 
storage or other equipment that turns single-phase into three-phase power may serve as options. As 
a result, the evaluation of electric grid infrastructure is a key step in planning for and implementing a 
charging station.

PennDOT has coordinated with Pennsylvania’s utility providers as part of the NEVI State Plan outreach. 
At this time, three-phase power distribution line and/or service area mapping is not publicly available. 
As a result, any station planned for development will require early coordination with the utility provider in 
the service area. The utility provider can perform a site analysis to estimate costs and options for power 
access. Figure 9 provides a summary of the utility companies in Pennsylvania that should be contacted 
as stations are proposed. Ideally this contact should occur before applying for NEVI funds from 
PennDOT and included in the application. 
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Risks and Challenges in Infrastructure Deployment
There are a number of challenges that will need to be evaluated and addressed in deployment of the 
NEVI Formula Program. This section outlines these challenges and begins to evaluate potential program 
strategies and procedures that help meet them. These procedures and strategies will continue to be 
defined in the first few years of the program through continued public and stakeholder engagement. 
PennDOT recommends that applicants address these or other identified challenges in their 
response to application requests for electric charging infrastructure, if applicable. Addressing 
these challenges will be key to meeting the program goals and objectives.

PROFITABILITY/SUSTAINABILITY 
OF INFRASTRUCTURE IN 
RURAL COMMUNITIES

Pennsylvania’s diverse geography and population 
densities create unique challenges in implementing 
a comprehensive network of EV charging stations. 
The Center for Rural Pennsylvania defines 48 of 
Pennsylvania’s 67 counties as rural with nearly 
26% of the state’s 13 million residents living in 
rural counties. Trends indicate the growth in EV 
registrations are much smaller in these rural 
areas as compared to the urbanized areas like 
Philadelphia and Pittsburgh.

New EV infrastructure in rural communities can aim 
to increase interest and ownership of EVs. However, 
the financial viability/profitability of rural charging 
locations may serve as a barrier to applications 
for funding. Ensuring stations that are funded 
remain in operation for the long-term will also be an 
important goal that may require operating financial 
support until more EVs are purchased. Ensuring 
stations that are funded remain in operation for the 
long-term will also be an important goal that may 
require operating financial support until more EVs 
are purchased.   

DISADVANTAGED AND  
UNDERSERVED POPULATIONS

In 2020, about 12 percent of Pennsylvania’s 
population lived below the poverty line. Many 
poverty areas extend beyond the urbanized areas 
and may be part of rural communities. Considering 
disadvantaged or underserved population needs 
will be a challenge that must be addressed in 
funding decisions to ensure all populations share 
in the benefits of new infrastructure. PennDOT 

will focus on integrating underserved needs in the 
prioritization and selection of projects for funding. 
In later years of the NEVI program, PennDOT may 
have more flexibility to address local charging 
needs in these communities including funding that 
may support EV infrastructure for transit agencies, 
mobility as a service, car share programs and other 
transportation systems that support disadvantaged 
and underserved populations. 

CAPACITY AND VEHICLE SIZE 
ACCOMMODATIONS

Pennsylvania’s interstate system provides 
important travel connections within the northeast 
for both long-distance passenger and freight 
travel. Due to E-commerce and other emerging 
trends in freight movement, the charging network 
will need to address capacity, reliability, and 
truck size requirements. Other recreational size 
considerations may need to be addressed including 
the larger number of motor homes and camping 
trailers that utilize the interstate system. 

LAND USE
Pennsylvania has 67 counties and 
2,560 municipalities that make land 

use decisions based on the Municipalities Planning 
Code. Local governments are starting to seek 
guidance to help plan for new EV infrastructure 
through model ordinances that aim to ensure that 
such infrastructure is equitable and sustainable. 
The lack of engagement from municipalities in 
addressing EV infrastructure could put those areas 
at risk of prohibiting access and/or limiting future 
funding opportunities. Resources like the Model 
Ordinance Toolkit have been developed to provide 
local governments tools to address and plan for 
new charging infrastructure.

https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Pages/EV-Model-Ordinance-Toolkit.aspx
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Pages/EV-Model-Ordinance-Toolkit.aspx
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CHANGING CLIMATE
Pennsylvania’s climate continues to 
change as highlighted in DEP’s 2021 
Climate Impacts Assessment. The 

changes include the potential for more extreme 
temperatures and increased rainfall from storm 
events. New charging infrastructure will need to 
ensure that it is resilient to more extreme conditions, 
and infrastructure site planning will need to consider 
extreme weather impacts both historically and in the 
future. PennDOT has conducted extreme weather 
and risk assessment studies that can provide an 
important resource for evaluating these impacts 
and risks.

EMERGENCY MANAGEMENT  
AND RESPONSE

Emergency management and response must be 
considered as part of the NEVI State Plan. By 
incorporating focus areas from PA’s EV Mobility 
Plan which includes mobile chargers that allow for 
fast deployment to areas in need, the NEVI State 
Plan can ensure security in times of high travel 
or charging demand in an evacuation or extreme 
weather event that prevents access to established 
charging locations. 

PUBLIC EDUCATION AND 
FAMILIARITY WITH EVS  
AND CHARGING

It is critical that the public understand EV technology, 
charging locations for travel planning, and the NEVI 
State Plan for continued input on future priorities 
and public needs alignment. PennDOT will continue 
to develop educational and outreach programs to 
engage and inform the public on EV infrastructure 
and planning. PennDOT will also continue to 
expand the information and resources available on 
http://www.penndot.pa.gov/EV and 511 to provide 
accessible information to the public and partners 
throughout the NEVI State Plan deployment and 
future EV mobility implementation.

COST TO CHARGE
One of the main selling points for EVs is 
that it is cheaper to charge an EV than 

it is to refuel a traditional gas-powered vehicle. In 
addition, often public Level 2 stations located at 
businesses are offered as amenities free of charge 
to customers. As more DCFCs are deployed, 
ensuring reasonable charging costs will be a key 
challenge that may require purchase rebates and/
or additional programs to reduce rates for low-
income customers. Roles and responsibilities 
among state and local agencies, utilities, and other 
stakeholders will need to be defined. With support 
of utility companies and the Joint Office, PennDOT 
will continue to explore ways that demand charges 
can be better addressed within the NEVI Formula 
Program. DEP’s EV Rate Design Study, currently 
in development, will help assess what rate design 
modifications are required to drive further EV 
adoption to use the electric grid efficiently, increase 
availability of EV charging stations and maximize 
environmental benefits from EVs.

WORKFORCE 
The increased production, installation, 
and maintenance of EVs and EV 

charging infrastructure will create good-paying 
jobs in clean energy industries, and across various 
sectors of the economy such as research, raw 
materials extraction, manufacturing, technology, 
maintenance and services, and other supporting 
industries. PennDOT is committed to providing 
EV awareness, education, and technical capacity 
to our partners, especially to support EV industry 
job skills, local small business development and 
educational opportunities for all job-levels.

Electrical construction, particularly the installation 
of EV charging infrastructure is an extremely safety-
sensitive endeavor. Utilization of an inadequately 
trained workforce in the buildout of EVSE has the 
potential to be catastrophic, resulting in loss of life, 
injury, and significant property loss. Without proper 
training, workers in this high-hazard industry 
run the risk of electrical shocks, burns and/or 
electrification, which is the third leading cause of 
death in construction. Proper and specific training 
is also a key factor in reducing EV-related structure 
fires, which have been reported in several states.

http://www.depgreenport.state.pa.us/elibrary/GetDocument?docId=3667348&DocName=PENNSYLVANIA%20CLIMATE%20IMPACTS%20ASSESSMENT%202021.PDF%20%20%3cspan%20style%3D%22color:green%3b%22%3e%3c/span%3e%20%3cspan%20style%3D%22color:blue%3b%22%3e%28NEW%29%3c/span%3e%204/30/2023
http://www.depgreenport.state.pa.us/elibrary/GetDocument?docId=3667348&DocName=PENNSYLVANIA%20CLIMATE%20IMPACTS%20ASSESSMENT%202021.PDF%20%20%3cspan%20style%3D%22color:green%3b%22%3e%3c/span%3e%20%3cspan%20style%3D%22color:blue%3b%22%3e%28NEW%29%3c/span%3e%204/30/2023
http://s3.amazonaws.com/tmp-map/climate/doc/StudyReport-PaVulnerabilityStudy-ver040317.pdf
http://s3.amazonaws.com/tmp-map/climate/doc/StudyReport-PaVulnerabilityStudy-ver040317.pdf
https://www.penndot.pa.gov/ProjectAndPrograms/Planning/EVs/Pages/default.aspx
https://511pa.com/


ACCESSIBILITY 
The NEVI Formula Program guidance 
stresses accessibility as a key attribute 
and criteria for new infrastructure. The 

term accessibility is broad and addresses access 
for all populations. PennDOT will need to consider 
locations at or immediately adjacent to land uses 
with publicly accessible restrooms, appropriate 
lighting, and sheltered seating areas such as travel 
centers, food retailers, convenience stores, visitor 
centers on Federal lands, small businesses with an 
Americans with Disabilities Act (ADA) accessible 
pathway between the EV charging infrastructure 
and the front door of the identified establishment, 
and other comparable facilities. 

UTILITY INFRASTRUCTURE 
Building out Pennsylvania’s AFC 
network will require new stations in 
rural areas where utility infrastructure 

upgrades may be needed. In evaluating proposed 
locations for infrastructure, PennDOT will ensure 
that utility companies are brought in early to assess 
site feasibility and help determine if and what utility 
upgrades would be needed. PennDOT has also heard 
through stakeholder outreach that utility demand 
charges continue to be a barrier for the more rapid 
deployment of economically self-sustaining DCFC 
stations. Demand charges help utility companies 
address the increased resources needed to maintain 
electric grid infrastructure for businesses that require 
high power capacity.
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TRANSIT 
Pennsylvania’s largest transit agencies, 
both SEPTA and the Pittsburgh Regional 
Transit, continue to experiment and 

test the integration of electric-powered buses. 
Challenges including not meeting performance 
expectations, costs, limited range and long 
charging times have prevented those and other 
agencies from making significant investments at 
this time.  As a result, investments in transit using 
the NEVI Formula Program may be limited over the 
five-year period but may provide opportunities for 
future pilot projects. Other investments in charging 
may be needed to ensure those that park and use 
public transportation have opportunities to charge 
their vehicle. These may include park and ride lots 
or other transit station facilities.

OTHER NATIONAL ISSUES
Challenges in EV infrastructure 
deployment will also extend beyond 
Pennsylvania’s geography, land 

use, and transportation system. Current national 
issues with supply chains and labor shortages 
may impact the ability to fund and construct new 
charging infrastructure in a timely manner. In the 
short term there may not be enough suppliers to 
address infrastructure construction demands that 
may increase procurement times. “Buy America” 
requirements may also be difficult to address in 
light of the above issues. 



IMPLEMENTATION
PennDOT is currently defining contracting procedures and processes to help ensure long-term 
sustainability of the stations funded through the NEVI program. This section highlights key strategies and 
requirements for program implementation.

Program Management and Procurement
PennDOT is planning to implement a competitive grant program to award and disburse NEVI Formula 
funds. This program will include a request for applications for private or public entities interested in 
receiving NEVI funding to install, own, and operate electric charging infrastructure in Pennsylvania. 
Contracts will include both federal and state legal terms and conditions. 

PennDOT will establish a NEVI management program to ensure contracted parties meet federal and 
state compliance requirements, federal minimum standards, and established program goals. 

Application and Testing of Planning Assessment Tools
PennDOT will continue evaluation of charging needs and deployment strategies using several tools recently 
released by the U.S. Department of Energy (DOE). These include the Electric Vehicle Infrastructure 
Projection Tool (EVI-Pro) Lite and the Energy Zones Mapping Tool (EZMT). 

EVI-Pro Lite projects the number of charging station needed to meet projected demand, as well as how 
electricity load (demand) profiles change as a result of increased vehicle charging. EVI-Pro Lite can be 
a valuable resource for PennDOT, utilities, and applicants determining infrastructure needs to support 
vehicle adoption projections and state goals, and assessing the impact on electrical load. 

The EZMT is a free, public web-based mapping tool. It includes a large database of mapping layers, such 
as energy resources and infrastructure, and a modeling capability that is designed to screen and identify 
areas meeting user-selected criteria. The variety of resource maps and data allows users to prioritize 
specific considerations, such as equity, proximity to electricity infrastructure, local air quality pollutants, or 
corridor designations. The tool can help decision makers to determine the suitability of potential locations 
for EV charging stations based on both technical and social factors by selecting different map layers. 
For example, an area that has existing grid infrastructure and is on a transportation corridor that passes 
through a disadvantaged community may signal a compelling opportunity for a new EV charging site. 
Figure 10 highlights some initial testing for the rural suitability of charging infrastructure.
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Identifying EV Charging Service Providers  
and Station Owners
PennDOT will follow approaches used for other state competitive grant programs to notify businesses of 
NEVI formula program application requests. PennDOT has defined roles for Pennsylvania’s MPO/RPOs 
in providing assistance in the distribution of information brochures highlighting funding opportunities for 
businesses along key AFC gaps. Figure 11 highlights an example brochure that can be updated to reflect 
the NEVI funding opportunities. In addition, our regional Clean Cities will support coordination with EVSE 
providers on funding opportunities.

Figure 10: Example Application of EZMT Tool in Pennsylvania (Rural Suitability for Charging)

Planning Studies
PennDOT is considering allocating a portion of NEVI Formula Program funding for EV infrastructure 
planning. These studies may focus on corridor planning to identify specific business partners and 
opportunities or other regional or community planning studies to address infrastructure needs and 
priorities that may leverage NEVI funding. A process has not currently been defined for selecting planning 
studies for funding, though the selection could include a competitive process. 
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Operations and Maintenance
PennDOT’s contract agreements under the NEVI programs will address standards for the operations and 
maintenance of the funded infrastructure. These standards will be determined through the future contract 
administration process and FHWA’s final minimum standards and requirements for projects funded under 
the NEVI Formula Program. These standards will address:

• Continuous operation even when network connectivity is not available
• Support charging sessions for “walk up” consumers who do not have prior memberships
• Ensure a defined network uptime anticipated to be greater than 97%
• Proactive monitoring for maintenance needs and notify for corrective actions
• Charging performance for the typical temperature and humidity ranges

Figure 11: Draft Brochure for Businesses on Funding Opportunities (To be Revised)

The NEVI Formula Program provides 
dedicated funding to Pennsylvania and other 
states to strategically deploy EV charging 
infrastructure and establish an 
interconnected network to facilitate data 
collection, access, and reliability. Program 
funding and eligibility details include:

• EV charging infrastructure is installed 
within 1 travel mile of the AFC

• EV charging infrastructure includes at 
least four 150kW Direct Current Fast 
Chargers (DCFCs) with Combined 
Charging System (CCS) ports capable of 
simultaneously DC charging four EVs

• EV charging infrastructure has minimum 
station power capability at or above 
600kW and supports at least 150kW per 
port simultaneously across four ports for 
charging

Web Link: 
PPeennnnDDOOTT  NNEEVVII  PPrrooggrraamm

Is Your Business Located Near an Alternative Fuel Corridor?
The Pennsylvania Department of Transportation (PennDOT) is looking to 
facilitate the build-out of EV DC fast charging infrastructure across the 
Commonwealth, including on our designated Alternative Fuel Corridors (AFCs), 
which include Pennsylvania’s interstates and other select highways. If you are 
interested in a project consultation on fast-charging options and applying for 
competitive grant funding for a property located within 1-mile of any AFC 
corridor, please contact:

RA-PDEVCorridors@pa.gov

What Businesses Need to Know

Why Is Pennsylvania Investing?
One challenge to more rapid adoption of EVs is the lack of 
public DC fast chargers. By providing funding for fast charge 
projects in strategic locations – such as along highways and in 
underserved metro areas – Pennsylvania aims to increase 
drivers’ confidence in the availability of public EV chargers, 
slow down climate change, and improve public health. 

What Is DC Fast Charging?
Direct current (DC) fast chargers are game-changers for 
electric vehicles (EVs). While many EV owners rely on home-
charging overnight, DC fast chargers can charge an EV in 
only 20 to 30 minutes. In PA, over 100 locations – most of 
them businesses – currently have at least one DC fast 
charger installed in their parking lots.

Which Businesses Are the Best Locations?
The best types of businesses for hosting DC fast chargers are restaurants, 
gas/convenience stores, truck stops, grocery stores, shopping centers, or any 
interested business with available parking spaces where an EV driver could 
shop and use amenities during the 20-30 min of charging time.  Businesses 
that are 24/7 and offer food and restrooms are ideal. The best locations for 
businesses interested in hosting fast chargers are near interstate exits along 
major travel corridors for commuter and recreational travel needs. 

YOUR BUSINESS MAY BE 
ELIGIBLE FOR GRANTS

What Are the Benefits to Businesses?

• Attract customers looking to stop at a location that offers fast charging 
• Increase customer spending at site amenities
• Minimize costs by choosing from a range of business models offered by 

EV charging hardware & network companies
• Gain customer recognition as a leader in reducing carbon emissions

National Electric Vehicle Infrastructure 
(NEVI) Formula Program

Application Request Open: 
Late 2022 – Early 2023

ELECTRIC VEHICLE FAST-CHARGING
FAQS & FUNDING OPPORTUNITIES

Pennsylvania is Committed to 
Supporting Growth in EV Vehicles.  

See the Pennsylvania NEVI State Plan:
Forthcoming



Pennsylvania NEVI State Plan  |  53

Operation and maintenance costs may be provided 
through the NEVI Formula Program for select 
stations based on application needs and location of 
station (e.g. rural and equity). This will be outlined 
in the contract administration section. 
PennDOT will conduct follow-up contacts will all 
NEVI-funded stations to identify challenges or 
needs in maintenance and operation. PennDOT 
will work with funding recipients to identify ways 
to minimize down times for EV infrastructure. 
PennDOT’s planning of EV infrastructure locations 
will focus on ensuring redundance by funding other 
stations nearby on corridors with high volumes of 
long-distance travel.

Data Collection and Sharing
PennDOT will provide protocols and agreements 
for the collection and tracking of usage data for 
up to five-years to better support future planning 
of NEVI fund usage and successes. Station 
developers will be encouraged to partner with 
EVSE manufacturers to get data from their charging 
infrastructure including usage, wait times, home 
state location, and other key data to help improve 
modeling and find targeted areas for improvements 
and capacity increases. PennDOT will collect, 
maintain and submit data on an annual basis in a 
manner prescribed by the FHWA for each charging 
station.
The June 2022 draft rulemaking on minimum 
standards and requirements for projects funded 
under the NEVI Formula Program provides specific 
data that must be collected and monitored from 
charging infrastructure. Examples of this data 
are highlighted in the Program Evaluation section 
of this plan. In addition, PennDOT is planning to 
evaluate additional data and resources to inform 
contracting requirements including:

• A draft EV Charging Use Data Specification 
that Northeast States for Coordinated Air Use 
Management is working on with Atlas Public 
Policy, which was released in its first version 
in May 2022. The reporting metrics may be 
included in future updates to the plan. 

• Additional data that may be useful for 
monitoring including the type of vehicle 
plugged in (car vs light-duty vehicle truck vs 
MDV/HDV, etc.) and make/model, which the 

EVSE should be able to read from the vehicle. 
PennDOT must provide information on EVSE 
locations, pricing, real-time availability, and 
accessibility to the public through websites and 
other mapping applications. To support these 
requirements, PennDOT plans to develop a 
dashboard to track EV deployment each year. This 
would include the amount of dollars obligated, the 
number of chargers, routes where gaps have been 
reduced or eliminated, and chargers in underserved 
and rural areas. The dashboard can be included as 
part of the NEVI State Plan future versions. 
In addition, PennDOT must make publicly 
available, in a manner to be prescribed by the 
FHWA, an annual report describing the community 
engagement activities conducted as part of the 
development and approval of the most recently-
submitted NEVI State Plan, including engagement 
with DACs. This report should include community 
engagement type, date, number of attendees, 
communities represented by attendees, and how 
information on that engagement was reflected in 
the NEVI State Plan.

Resilience, Emergency 
Evacuation, and  
Seasonal Needs
PennDOT will continue to support agreements 
at locations that are resilient to future changes in 
climate. PennDOT will coordinate with applicants 
for any new infrastructure planned near locations 
that have historically flooded, as reported in 
PennDOT’s Extreme Weather Vulnerability Study to 
identify design considerations to improve resiliency. 
In addition, PennDOT will continue to evaluate 
ways to promote EVSE owner-operators to include 
resiliency technology to their charging site such 
as battery storage, backup power generation, or 
renewable power generation such as solar.
Emergency evacuation routes not currently 
designated as AFCs will be considered for future 
infrastructure implementation priority. PennDOT 
also plans to coordinate with other states on 
evacuation routes that may utilize Pennsylvania’s 
roadways. PennDOT continues to evaluate this as 
a potential criteria within the application request 
process. 

http://s3.amazonaws.com/tmp-map/climate/doc/StudyReport-PaVulnerabilityStudy-ver040317.pdf


Along the AFCs, seasonal impacts on travel have 
primarily been related to snowfall. EVSE providers 
will be required to maintain charging stations during 
weather events. PennDOT will require stations 
maintain the minimum uptime and accessibility 
standards established by FHWA as part of any 
contracts. 

Labor, Safety, Training  
and Installation Standards
FHWA’s minimum standards provides specific 
requirements for EVSE training and certification, 
hardware, and American Disabilities Act (ADA) 
requirements. These requirements will be included 
in future contracts for projects funded under the 
NEVI Formula Program. More specific PennDOT 
actions related to workforce education and training 
are provided later in this plan.
First Responders Safety Training for EVs has 
been established by the National Fire Protection 
Association (NFPA) to educate 1st responders, 
specifically for firefighters. The training includes 
classification of types of EV’s, including hybrids, 
plug-in hybrids, and battery electric vehicles. The 
course also covers basic electric concepts and 
hazards; vehicle EV systems and safety features 
including types of current carrying cables and 
locations. The course continues on to the initial 
response procedures, techniques and proper 
procedures for addressing the EV and shutting 
down of the electrical system. Clean Cities has 
trained over 50 1st responders. PennDOT is 
working with Clean Cities to evaluate expansion of 
this course to all of Pennsylvania’s 1st responders 
through regional or county-wide classes.
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PennDOT recognizes that the identification of 
traditionally disadvantaged and underserved 
populations is important because these populations 
often have specific and unique transportation needs 
to be considered, planned for, built, and maintained. 
Underserved and disadvantaged populations may 
be found in urban, suburban, and rural areas and 
are commonly referred to as environmental justice 
(EJ) populations. They are protected under Title 
VI of the Civil Rights Act as amended, as well as 
under executive orders and other legislation.

PennDOT will ensure that the NEVI program 
is compliant with state and federal civil rights 
laws, including Title VI of the Civil Rights Act 
and accompanying United States Department 
of Transportation (USDOT) regulations, the 
ADA, and Section 504 of the Rehabilitation Act. 
PennDOT processes and procedures under the 
NEVI program will follow established resources 
including PennDOT’s Public Participation Plan, 
Title VI Compliance and Implementation Plan, and 
Every Voice Counts: Environmental Justice Moving 
Forward.

The NEVI Formula Program will focus on charging 
infrastructure along Pennsylvania’s designated 
AFCs to support long-distance travel and other 
emergency needs. To address disadvantaged 

areas, PennDOT has nominated several new 
corridors that provide access to urbanized areas 
off the interstate system. Once the AFC goals are 
met, PennDOT will have more flexibility to address 
other charging needs that may better support 
disadvantaged and underserved communities. 
Throughout the program, PennDOT is working to 
ensure:

• Public outreach addresses all communities 
and populations

• Equity is a key criteria in project evaluation 
and focus corridors for investment

• All populations can share in the benefits of 
projects funded under the NEVI Formula 
Program

• Evaluate use of future year NEVI funding 
for other charging needs that may benefit 
disadvantaged/underserved populations 
include select Level 2 charging at 
public community locations or support 
investments in transit and other shared 
mobility options. 

Ensuring that public stations are accessible to all 
populations – include this as specific criteria for 
contracts and in prioritization of applications.

CIVIL RIGHTS

PennDOT’s Title VI website 
and resource listings: Title VI 
(pa.gov)

https://www.penndot.pa.gov/about-us/EqualEmployment/pages/titlevi.aspx#:~:text=PennDOT%27s%20Title%20VI%20Program%20includes,English%20proficiency%20and%20low%2Dincome.
https://www.penndot.pa.gov/about-us/EqualEmployment/pages/titlevi.aspx#:~:text=PennDOT%27s%20Title%20VI%20Program%20includes,English%20proficiency%20and%20low%2Dincome.
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DEVELOP AND MAINTAIN EV EQUITY PRINCIPLES TO INFORM  
AND GUIDE NEVI PROGRAM DECISIONS

In February 2022, PennDOT released its key EV Equity Guiding Principles, aimed at making EVs more 
affordable and accessible for all communities in Pennsylvania. These principles guide PennDOT’s planning 
efforts for the buildout of the EV charging network under the NEVI program. PennDOT aims to increase 
accessibility to the infrastructure and maximize benefits for all Pennsylvanians. 

1. Ensure availability of EV purchase incentives and payment options targeted to underserved,  
low-income, persons of color, disabled and otherwise vulnerable consumers. 

2. Verify effectiveness of EV purchase incentive programs at local and state levels by tracking the 
appropriate metrics (EV registrations, income levels, incentives leveraged, etc.) and adjusting 
incentive structures as needed.

3. Ensure sufficient public charging and electrical grid infrastructure in underserved, low-income, 
persons of color, disabled and otherwise vulnerable communities, especially in areas with low 
home-charging access (i.e. high percentage of multifamily dwelling units) and a lack of public 
transit options. 

4. Support sufficient public charging infrastructure along major highway corridors, including in rural 
locations that are necessary to fill gaps in the statewide EV charging network, but may not have 
the critical mass (e.g., of traffic volume, EV registrations, etc.) to be financially feasible in the short-
term without public funding. 

5. Certify public charging investments address the ADA standards and includes safety and security 
accommodations. 
• Consider a standard of amenities including sufficient lighting, regular staffing, security on site, 

and steady foot traffic that allow comfortable access for persons with disabilities and people 
with personal safety concerns.

6. Ensure equal access to EVSE funding opportunities for all businesses that are interested in 
hosting public EVSE on their property. 
• Focus on small and diverse businesses where appropriate. 
• Support a variety of charging station business models. 

Make EVs More AffordableA

EQUITY CONSIDERATIONS
The NEVI Formula Program must be developed and implemented in coordination with rural communities 
and DACs. This coordination focuses on supporting the Justice40 Initiative as part of Executive Order 
14008, which has a goal of delivering 40 percent of the benefits of federal investments in climate and 
clean energy to DACs. 

PennDOT is working to address equity and Justice40 through the following NEVI Formula Program action 
items. These equity action items will continue and be enhanced throughout the five-year NEVI program period. 

1

Make EV Charging More Accessible B

https://www.penndot.pa.gov/ProjectAndPrograms/Planning/Documents/EV%20Equity%20Principles_02072022.pdf
https://www.anl.gov/esia/electric-vehicle-charging-equity-considerations
https://www.anl.gov/esia/electric-vehicle-charging-equity-considerations
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7. Reduce financial barriers for businesses (e.g., demand charges) who are interested in hosting 
public EVSEs on their property by working with electric utility companies to make EV charging 
both affordable and beneficial to the local distribution networks. 

8. Expand payment options to accommodate drivers that do not have access to a personal banking 
account, credit cards, and other cashless options (e.g., offering a pre-paid card to charge EVs).

9. Support fleet electrification funding programs are accessible to transit authorities and school districts 
that serve predominantly underserved, low-income, minority and otherwise vulnerable population.

10. Reduce GHG emissions and improve air quality in communities located near interstates by facilitating 
the adoption of EVs and support the build-out of an EV charging network statewide. 

11. Commit 40 percent of the overall benefits from EVSE goes towards projects in underserved, low-
income, persons of color, disabled and otherwise vulnerable population areas. 

12. Track and report data demonstrating the type and amount of investments in underserved,  
low-income, communities of color, disabled and otherwise vulnerable communities. 

13. Confirm that EJ metrics are included as part of the scoring system in all EVSE state funding programs. 

14. Partner with other state, regional, and local agencies, academia and community-based organizations 
to draw EV-related industry and workforce to the Commonwealth. Support EV industry job skills, local 
small business development and educational opportunities for all job-levels. 

15. Engage with other state, regional, and local agencies, academia and community-based organizations 
to draw EV-related industry and workforce to the Commonwealth. Support EV industry job skills, local 
small business development and educational opportunities for all job-levels. 

16. Provide timely communication and easy-to-use resources about EV/EVSE to the general public, 
members of the General Assembly, consumers, businesses, planning agencies, EJ advocacy 
groups, and community-based organizations. 

17. Craft consistent signage and messaging related to EV/EVSE. 

18. Design and publicly disseminate meaningful opportunities and resources for diverse groups of 
audiences to participate in the EV infrastructure and policy planning process, including underserved, 
low-income, persons of color, disabled and otherwise vulnerable populations.

Invest in Fleet ElectrificationC

Invest in Traditionally Underserved, Low-income, Persons of Color 
and Otherwise Vulnerable Population Areas D

Increase EV Awareness, Education and Technical Capacity E
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COORDINATE WITH EQUITY AND ADVOCACY GROUPS  
FOR DEVELOPMENT OF THE NEVI STATE PLAN

To date, PennDOT has conducted a stakeholder engagement session with equity and advocacy groups 
as provided in the Attachment Stakeholder Engagement List. This session shared the equity principles 
and evaluated other equity needs and issues related to electric vehicles and how those needs might be 
addressed in the NEVI Formula Program. This coordination will continue for each annual update to the 
NEVI State Plan.

IDENTIFY LOCAL DACS WITHIN PENNSYLVANIA AND INTEGRATE 
INFORMATION INTO PROGRAM PROCESSES

The USDOT developed an interim definition for DACs and the EV Charging Justice40 Mapping Tool. 
PennDOT has integrated this layer into the layers mapped on their electric vehicles website and has 
used the data to inform the selection of new corridors for the Round 6 AFC nominations. The data will 
also support future scoring criteria for prioritizing applications for funding and guide targeted outreach 
efforts. Figure 12 shows the Justice40 EJ areas, AFCs, and public DCFC in Pennsylvania, according to 
this mapping tool.

2

3

Figure 12: PA EJ Areas (USDOT/Justice40)
Note: Highlighted Areas represent USDOT defined disadvantaged communities (DACs)

SOURCE: USDOT, EV Charging Justice40 Mapping Tool 

https://usdot.maps.arcgis.com/apps/dashboards/d6f90dfcc8b44525b04c7ce748a3674a
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There are also a number of additional resources that PennDOT uses in identifying EJ areas. The PA DEP 
defines an EJ Area as any census tract where 20% or more individuals live at or below the federal poverty 
line, and/or 30% or more of the population identifies as a non-white minority, based on data from the U.S. 
Census Bureau and the federal guidelines for poverty. 

EJ Areas are mapped on DEP’s EJ Areas Viewer and allows users to add map layers, view EJ data at the 
block-group level, and enter an address, municipality, or county in the search bar to zoom in to that exact 
location. Several MPOs also have published web maps for identifying EJ and equity areas, including 
Delaware Valley Regional Planning Commission’s Indicators of Potential Disadvantage, and Lehigh 
Valley Planning Commission’s Equity Analysis. PennDOT will work with DEP and its planning partners to 
achieve the goals of the Justice40 initiative and prioritize investment in EJ areas when awarding NEVI 
funds.

IDENTIFY AND TARGET INTERSTATE AND NON-INTERSTATE  
CORRIDORS OR DESTINATIONS THAT SERVE DACS

The initial focus of the NEVI Formula Program will be on building out EV infrastructure on Pennsylvania’s 
interstate system, most of which are designated as AFCs. Some portions of these interstates do pass 
through or near DACs; however, they may not provide sufficient access and visibility for those communities.  
As a result, PennDOT has begun to target other non-interstate corridors that provide more access for 
these communities. Both US 422 and US 1 were recently nominated as AFC corridors as they each 
intersect with DACs. Other corridors will be evaluated based on stakeholder and public comments and 
through PennDOT assessments. Once the AFC corridors are build-out, PennDOT will also have more 
flexibility to fund DCFC or Level 2 charging in DACs, which may include key destinations in those areas. 
Community input will be valuable in determining those locations. 

PROVIDE OPPORTUNITIES FOR FUNDING TO SMALL  
OR DISADVANTAGED BUSINESSES

PennDOT continues to identify the program and contract management procedures for the NEVI Formula 
Program. PennDOT has established goals to ensure that small and disadvantaged businesses have 
opportunities to apply and receive funds for EV infrastructure. These considerations will be included in 
application scoring and will guide additional outreach. PennDOT will work with the local planning partners 
and Chambers of Commerce to share funding opportunities through brochures, social media, and other 
websites.

INTEGRATE EQUITY CRITERIA INTO THE PROJECT PRIORITIZATION  
AND SELECTION PROCESS

PennDOT anticipates the integration of specific equity criteria within the application prioritization and 
selection process to ensure businesses in DACs or other businesses noted above have opportunities for 
EV infrastructure funding under the NEVI Formula Program. These criteria are still under development 
but will use the DACs from the USDOT tool as a resource.

4

5

6

https://padep-1.maps.arcgis.com/apps/webappviewer/index.html?id=f31a188de122467691cae93c3339469c
https://www.dvrpc.org/webmaps/IPD/
https://lvpc.org/datalv.html#equity
https://lvpc.org/datalv.html#equity
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EXPAND ENGAGEMENT TO EQUITY GROUPS TO BETTER UNDERSTAND NEEDS 
AND OPPORTUNITIES AND BENEFITS RECEIVED FROM THE NEVI PROGRAM

PennDOT is integrating equity considerations throughout the program design and implementation and 
continues to work to identify ways to ensure these benefits are received either directly or indirectly by 
DACs. The potential benefits from EV charging infrastructure are anticipated to include:
• Improving clean transportation access through the location of charging stations; 
• Decreasing the transportation energy cost burden by enabling reliable access to affordable 

charging; 
• Reducing environmental exposures to transportation emissions; 
• Increasing parity in clean energy technology access and adoption; 
• Increasing access to low-cost capital to increase equitable adoption of more costly, clean energy 

technologies like EV charging; 
• Increasing the clean energy job pipeline, job training, and enterprise creation in disadvantaged 

communities; 
• Increasing energy resilience; 
• Providing charging infrastructure that can serve transit and shared-ride vehicles; 
• Increasing equitable access to the electric grid; and 
• Minimizing gentrification-induced displacement resulting from EV charging infrastructure.

Realizing and assessing these benefits will require continued coordination with DACs through the 
public engagement process. PennDOT has developed an internal agency team to define an equity 
engagement strategy. This team will be working over the next year to enhance the engagement 
process to address the needs and goals established for the NEVI Formula Program. This may include 
the development of an equity working group or committee made up of key stakeholders and public 
representatives from DAC communities. In addition, engagement activities and strategies will be 
coordinated with an existing interagency EJ working group.

As PennDOT works to engage DACs, engagement should include simple messaging to make sure 
concepts and priorities are well understood and include listening sessions to obtain feedback from 
communities and local governments on the needs and benefits related to EV infrastructure.

DEVELOP A MONITORING DASHBOARD TO TRACK AND REPORT  
HOW NEVI INVESTMENTS ADDRESS DACS

Sharing progress with the public on NEVI investments is an important action item that addresses federal 
disclosure requirements and provides opportunities to evaluate and modify program priorities throughout 
the five-year program. PennDOT is planning to include an equity dashboard that tracks the number 
and the amount of investments to DACs and to small and disadvantaged businesses. The dashboard 
will also highlight PennDOT’s engagement activities with these communities. PennDOT will continue to 
evaluate other specific criteria or measures to be monitored and reported as part of the annual community 
engagement outcomes report.

7

8
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SUPPORT WORKFORCE DEVELOPMENT FOR LOW-INCOME  
AND MINORITY WORKERS

As highlighted in the following section, PennDOT is working with the Clean Cities organizations and the 
International Brotherhood of Electrical Workers (IBEW) to support labor and workforce development 
related to EV infrastructure. PennDOT plans to utilize NEVI Formula Program funding to make investments 
in work force development and give preference to contractors or subcontractors that are affiliated with 
apprenticeship programs that target historically marginalized and underrepresented populations. 

ADDRESS TITLE VI, ADA AND SECTION 504 CONSIDERATIONS
Addressing Civil Rights considerations, the ADA and Section 504 is required for federal 

funding programs. PennDOT plans to conduct meaningful public participation and engagement to ensure 
funding recipients are adequately informed about how programs or activities will potentially impact 
affected communities, and that diverse views are heard and considered throughout all stages of the 
consultation, planning and decision-making process.

PennDOT will require that EV charging stations comply with ADA and Section 504 requirements and be 
accessible and usable by individuals with disabilities, including those using wheelchairs or other assistive 
equipment. Specifically, designs for EV charging stations must:
• Ensure adequate space for exiting and entering the vehicle
• Unobstructed access to the EV charging stations
• Free movement around the EV charging stations and connection point on the vehicle
• Clear paths and close proximity to any building entrances
• Interface for EV chargers must be accessible and usable by people with disabilities

9

10
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LABOR AND WORKFORCE 
CONSIDERATIONS
The NEVI Formula Program provides funding to grow and diversify the local workforce that supports the 
installation, operation and maintenance of electric vehicle charging infrastructure. PennDOT is coordinating with 
Clean Cities, IBEW, and other stakeholders and educational agencies/institutions to better identify educational 
needs and opportunities related to electric vehicle infrastructure. 

Requirements for Qualified Technicians
A draft Notice of Proposed Rulemaking (NPRM) was released in June 2022 identifying requirements for qualified 
technicians responsible for the installation, operation and maintenance of electric vehicle charging infrastructure 
through the NEVI Formula Program. PennDOT must ensure that NEVI funded charging infrastructure is 
installed, maintained and operated by a diverse workforce with appropriate licenses, certifications and training. 
Specific requirements include:

Workforce Needs
In support of the NEVI State Plan, PennDOT has conducted outreach to identify education needs, opportunities, 
and strategies. Insights obtained from the outreach efforts conducted to date have indicated that there is currently 
a sufficient skilled workforce that can support the increase demands for the construction and installation of 
EV chargers. However, the skill sets for the operation and maintenance of EV charging infrastructure must 
be developed over the coming years to ensure a convenient and reliable charging network. Operating and 
maintaining EV chargers often requires non-electrician skillsets that may also share requirements and 
knowledge with other skills related to renewable energy generation and solar power. A summary of the key 
workforce needs of EV charging infrastructure are shown below: 
• Construction and installation: 

 ○ General contractors 
 ○ Electricians 
 ○ Engineers - mechanical, 

electrical and computer 
hardware engineers

• Operation and maintenance: 
 ○ Technological skillsets in complex internet  

of things (IoT) devices 
 ○ Knowledge and capabilities related to networking, 

configuration, and communication issues 
 ○ Knowledge of industry standards, which are 

currently being developed 
 ○ Development of curricula specifically related  

to DCFC deployment

All electricians must have a 
certification from the EVITP 
or have graduated from a 
Registered Apprenticeship 
Program for electricians that 
includes EVSE-specific training 
and is developed as part of a 
national guideline standard 
approved by the Department of 
Labor in consultation with the 
Department of Transportation.

For projects requiring 
more than one 
electrician, at least 
one electrician must 
meet the requirements 
above, and at least 
one electrician must 
be enrolled in an 
electrical registered 
apprenticeship 
program.

All other onsite, non-
electrical workers 
directly involved in the 
installation, operation, 
and maintenance of EVSE 
must have graduated 
from a registered 
apprenticeship program or 
have appropriate licenses, 
certifications, and training 
as required by the State. 



ENGAGEMENT WITH  
EDUCATION INSTITUTIONS 
PennDOT will utilize the resources of our two local 
Clean Cities Coalitions, EP-ACT and PRCC, to 
provide assistance, education and outreach for EV 
workforce development. EP-ACT and PRCC propose 
methods that include working initially with their 
stakeholder community colleges (Community College 
of Philadelphia, and Allegheny County Community 
College). They will engage these institutions of higher 
education developing a protocol, course offerings 
and syllabus to offer potential students within this 
developing industry. The development of both a 
vehicle and infrastructure curriculum is envisioned.

Concurrently, EP-ACT and PRCC will be working with 
the Department of Education on developing programs 
that can be shared with other community-based 
colleges and career development centers throughout 
Pennsylvania. There are over 80 trade and technical 
schools that would provide the building blocks of a 
new EV workforce.

EDUCATIONAL WORKSHOPS 
Additionally, Clean Cities will assist in the 
development and provision of educational workshops 
in six regions of Pennsylvania that coincides with the 
Department of Education’s Career and Technical 
Education divisions: South Central; Central/North; 
Southwest; Southeast; Northeast and Northwest. 

Clean Cities’ network of stakeholders will enable 
them to work with both OEM (i.e. auto company) 
and EVSE manufacturers bringing together 
firsthand knowledge and best practices developing 

Actions to Develop and Educate Workforce
a diverse and technically savvy workforce to the 
educational institutions. This work will include:

• Outreach to educational institutions
• Curriculum development areas

 ○ Design
 ○ Electrical
 ○ Construction
 ○ Installation
 ○ Maintenance/Inspection  

(both vehicles and chargers)
 ○ IP Protocol
 ○ Cybersecurity

• Introductions and best practices  
for OEM vehicles

• Introductions and best practices  
for EVSE manufacturers

• Workshops for educational institutions
• Development of marketing materials for 

program development
• Technical assistance

SUPPORT FOR TRAINING PROGRAMS 
PennDOT has been in coordination with organizations 
to evaluate the possible use of NEVI Formula 
Program funding to support training programs related 
to hybrid and electric vehicle maintenance and repair. 
The programs aim to educate automotive technicians 
across the state on the proper diagnosis of electric 
vehicle issues, safety, and how to confidently carry 
out informed conversations with customers on EV 
technology. PennDOT will continue to evaluate other 
training support requests and their role within the 
NEVI program.
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Equity Considerations
PennDOT will give preference to contractors and 
subcontractors that are affiliated with Registered 
Apprenticeship Programs affiliated with pre-
apprenticeship programs that target historically 
marginalized and underrepresented populations, 
including, but not limited to:

• Women
• People of color
• Formerly incarcerated or individuals with a 

criminal record
• Individuals emancipated from the foster care 

system
• Veterans
• Individuals from low-income communities
• Single custodial parents
• Workers suffering from chronic 

unemployment
• Individuals displaced from employment in the 

fossil fuel industry
• Unhoused individuals

To qualify for this preference, pre-apprenticeship 
programs must also:

1. Include an evaluation of pre-apprentice 
deficiencies in core subject areas through 
standardized assessment instruments and 
individualized instruction;

2. Provide assistance to help prepare pre-
apprentices for the rigors of a Registered 
Apprenticeship Program, and maintain at least 
one documented partnership with a Registered 
Apprenticeship program; and

3. Have a curriculum that involves basic electrical-
industry standards and job-readiness skills 
and offers on-the-job work training to prepare 
pre-apprentices for entry into Registered 
Apprenticeship Programs.

Contracting Considerations
PennDOT continues to develop and defined 
contracting considerations with support of key 
stakeholders including IBEW. In contracting 
with private entities, including small businesses, 
PennDOT is evaluating the adoption of additional 
requirements to ensure that EV infrastructure is 
developed by responsible companies that have 
sufficient qualifications, resources, and personnel 
needed for successful project delivery. These may 
include:

In addition, by ensuring that EV developers have 
the proper certifications to perform work in a given 
jurisdiction, this policy will also have the added 
effect of increasing local workforce participation.

Labor standards compliance self-certification 
and exclusion of serial law violators: project 
owner/contractor and subcontractors must 
attest, under penalty of perjury, that they have 
had no project defaults or law violations of any 
kind that have resulted in penalties, back pay, 
etc. over $5,000 within the last three (3) years

Use of Registered Apprenticeship Programs: 
contractors will be required to utilize registered 
apprentices to ensure that the next generation 
of workers for EVSE projects are appropriately 
skilled and trained personnel, leading to 
successful and timely project delivery

Self-certification by project owner/contractor and 
subcontractors that they possess all necessary 
licenses, registrations, certificates or permits as 
required by applicable state or local law

Self-certification by project owner/contractor 
that they possess all technical and industry-
specific qualifications, equipment, financial 
resources and personnel needed to complete 
the project successfully

Monitoring and enforcement provisions, 
including disqualification/debarment and 
penalties for those that submit false or 
inaccurate information
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PennDOT will continue to work with contracted entities to identify cybersecurity 
considerations and standards that should be met in all contracts using NEVI program 
funds. FHWA will also be defining network connectivity requirements for charger 
network communication that are anticipated to help address cybersecurity concerns 
while mitigating against stranded assets (whereby any provider abandons operations 
at a particular charging station). 

At this time, PennDOT has determined the following cybersecurity requirements for 
EV charging stations funded through the NEVI Formula Program. These requirements 
will be revisited and assessed during the annual NEVI state plan update cycle.  Future 
requirements will integrate final FHWA rulemaking on minimum standards and other 
insights and considerations obtained through coordination with applicants and national 
best practices.

CYBERSECURITY

PENNDOT CYBERSECURITY REQUIREMENTS FOR EV CHARGING STATIONS
1. Organizations shall utilize payment card technologies and/or service providers that comply  

with the Payment Card Industry Data Security Standard (PCI-DSS).

2. Organizations shall ensure system monitoring and audit logging are enabled on systems that store  
or process citizen information.
• Verbose recommended
• Ability to correlate events and create security alerts
• Maintain reports online for a minimum of 90 days and archive for a minimum of 1 year
• Reports should be easily accessible and in a readable format
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3. Organizations shall provide and manage security controls to identify attacks, identify changes to 
files, protect against malware, protect user web services, data loss prevention (DLP), and provide 
for forensic analysis.
• File Monitoring Controls
• Antivirus Controls
• Intrusion Detection System (IDS)/Intrusion Prevention System (IPS) Controls
• Data Loss Prevention (DLP) Controls
• Forensic Controls
• Advanced Persistent Threat (APT) Controls

4. Organizations shall provide technical controls for authenticating users, provisioning and 
deprovisioning users, identity interaction and nonrepudiation needs for admins, internet users,  
and internal users. 

• User authentication methods must provide adequate controls to prevent unauthorized access  
to citizen data or use of citizen credentials.

• Systems must utilize adequate controls to maintain confidentiality and integrity of citizen 
information.

5. Organizations shall ensure software and operating system security patches are applied regularly 
and in a timely manner after they are made available by the publisher.

6. Organizations shall encrypt all citizen data in transit using TLS v1.2 or greater, and at rest using  
AES-256 or greater.

7. Organizations shall maintain the ability to perform a complete restoration in the event of a disaster, 
and shall maintain a business continuity plan that addresses the following:
• Data/Database Recovery
• Application Recovery 
• Operating System Recovery
• Infrastructure Recovery

8. Organizations shall maintain an incident response plan that clearly defines roles and responsibilities 
and outlines the procedures for handling of security-related incidents.

9. Organizations shall take measures to ensure data protection controls remain in force during 
communications outages.
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To ensure accountability and program success, PennDOT will implement a robust evaluation program that 
is directly tied to the NEVI program goals and objectives provided within this plan. In addition, program 
evaluation will address the requirements to be defined in future FHWA regulations setting minimum 
standards and requirements for projects funded under the program. 

Program Evaluation Plan
Upon approval of the NEVI State Plan and prior to first award, PennDOT will develop a formal Program 
Evaluation Plan (PEP). The primary objective of the PEP is to document a process to evaluate the success 
of Pennsylvania’s program through quantifying and assessing the benefits and impacts of investments. A 
set of rigorously defined performance measures will be developed to help PennDOT and others assess 
and understand the impacts of the ongoing project efforts. This includes definitions of the performance 
measures, as well as plans for collecting data and reporting on the performance and evaluation process. 

The PEP will serve to satisfy three elements —performance measurement, performance monitoring, and 
performance evaluation.

Performance measurement is the means of assessing 
the progress made towards achieving targeted 
outcomes. It answers the question, “Is the program 
collecting the right data, in a timely manner, in a way 
that the data can be used for later steps?”

PERFORMANCE 
MEASUREMENT

PROGRAM EVALUATION

Performance monitoring tracks performance to 
assess if outcomes have been, or are likely to be, 
met. Performance monitoring attempts to answer the 
following question, “Is the process for collecting data 
working as expected?” 

PERFORMANCE 
MONITORING

Performance evaluation is the systematic and objective 
examination of measures and outcomes to understand 
the impacts of investments and policies, thus 
improving current and future planning and investment 
decisions. It is typically conducted as objectively as 
possible, ideally with results that can be verified by an 
independent party who has no vested interest or stake 
in the project. The evaluation answers the following 
question, “Were the goals achieved, or not?” 

PERFORMANCE  
EVALUATION
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Driving PA Forward Funds a Range of Clean Energy
Transportation Options

Driving PA Forward funds projects across Pennsylvania to replace or repower old diesel 
engines with clean energy transportation options. 

Funding comes from Pennsylvania's $118.5 million share of the national Volkswagen 
lawsuit settlement, after VW cheated on nitrogen oxide (NOx) emissions tests. DEP held 
public meetings statewide and heard a range of suggestions on types of transportation 
projects to fund. Funding programs began opening in 2018. 

Driving PA Forward supports: 

Installation of new charging infrastructure for light-duty electric vehicles;

Replacement or repowering of older diesel engines in school/transit/shuttle buses 
and heavy- and medium-duty trucks with electric, compressed natural gas, new 
clean diesel, propane, or other clean fuels; 

Replacement or repowering of switcher locomotives, or repowering of tugboats and 
ferries with new cleaner technology;

Conversion of cargo-handling equipment to electric and installation of charging 
infrastructure at airports, intermodal terminals, and other facilities;

Installation of auxiliary electric power for ocean-going vessels while in port.

Learn more about how Driving PA Forward can help you meet your clean energy 
transportation goals:  http://www.depgis.state.pa.us/DrivingPAForward/

Sign up to receive 
Driving PA Forward news:

 https://www.dep.pa.gov
/Business/Air/Volkswagen/

Pages/Driving-PA-
Forward-Newsletter.aspx

Upon completion, PennDOT will implement the PEP – pulling data from both EVSEs (operational data) 
and from PennDOT (administrative data). Data-driven assessments will occur on a periodical basis. This 
will include information on charging usage, reliability, customer satisfaction, and a Justice40 benefits. 

In addition, to ensure compliance with federal requirements and to ensure consumer confidence, PennDOT 
plans to hire consultant support to perform routine audits of awarded sites over the five-year program. 
Post-construction audits will be used to complement available data in evaluating the effectiveness of 
charging infrastructure and operations. In the future, possibly before the end of the NEVI program, these 
audits will transition to the Pennsylvania Department of Agriculture’s Division of Weights and Measures.

Public transparency is a key cornerstone of Pennsylvania’s Evaluation Program as it naturally supports 
and improves other aspects of the NEVI State Plan. Information obtained through program evaluation will 
be shared with the Joint Office and the public through future updates of the NEVI State Plan, PennDOT’s 
EV website, and through custom “dashboards” that may be developed to share NEVI program projects 
and performance. In addition, PennDOT will conduct periodic public surveys to gauge public satisfaction. 

Regulations for Sharing Charging Infrastructure Data
A draft NPRM was released in June 2022 identifying standards for data collection, reporting and sharing. 
The draft NPRM includes the following required data for public reporting:

• Charging station details on location and ownership
• Base price of electric charge in $/kWh and associated pricing structures  

including other fees
• Percentage of time (i.e. uptime) charging ports are available for charging
• Payment methods accepted
• Types of vehicles that can be accommodated
• Number of ports accessible to persons with disabilities

When finalized, PennDOT will incorporate these and other referenced standards into the PEP and 
associated data dashboards.
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At this time, PennDOT is not including any specific 
discretionary exceptions in the NEVI State Plan. 
PennDOT will continue to assess the need for 
exceptions and include them in future updates to 
the plan, if needed. The Joint Office has indicated 
that exceptions should be requested on a limited 
basis and will be approved through the NEVI State 
Plan approval.

A State may apply for an exception to the 
requirement that charging infrastructure is installed 
every 50 miles and within 1 travel mile of an 
interstate exit or highway intersection along a 
designated AFC. At this time exceptions may only 
be requested for the following reasons: 

• Grid Capacity  
Delivering sufficient power to the charging 
site requires major upgrades to existing 
infrastructure 

• Geography 
Lack of necessary services or access to the 
site significantly compromise accessibility 
and/or functionality (e.g., roadway exits, 
necessary amenities) 

• Equity 
An alternate location that would still service 
travelers on the interstate or AFC would 
better support providing benefits to a 
disadvantaged community 

• Extraordinary Cost 
Costs to locate and operate a station at a 
given site prevent its economic viability even 
with federal funding through NEVI or other 
sources

DISCRETIONARY EXCEPTIONS

PennDOT will evaluate the need for discretionary 
exceptions during each year of the NEVI Formula 
Program and coordinate with FHWA and the Joint 
Office if issues or challenges are encountered 
in meeting the AFC build-out requirements. The 
identification of exceptions can also be determined 
through coordination with applicants during the 
application request process. At that time, PennDOT 
can facilitate communication with the Joint Office 
on requested exceptions and additional information 
that may be needed for approvals.

Unless otherwise specified, all applicable 
requirements under Chapter 1 of title 23, U.S.C., 
apply to the use of NEVI Formula Program funds 
and funds made available under title 23, U.S.C. for 
projects for the construction of publicly accessible 
EV chargers, including Buy America requirements 
at 23 U.S.C.313. At this time, States cannot obtain 
discretionary exceptions for these criteria. The 
FHWA and Joint Office will continue the review 
and assessment of these criteria and may update 
guidance or regulations, as appropriate.

A template for requesting such 
discretionary exceptions has been 
developed and is available on the Joint 
Office website at https://driveelectric.
gov/technical-assistance/.  

https://driveelectric.gov/technical-assistance/
https://driveelectric.gov/technical-assistance/
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Future Exception Considerations
PennDOT has identified several possible discretionary exceptions that will continue to be evaluated and 
discussed with the Joint Office and FHWA’s Pennsylvania Division. These include:

• The Pennsylvania Turnpike is currently designated as an AFC and includes several infrastructure 
gaps that must be addressed to satisfy FHWA’s build-out requirements. The Pennsylvania Turnpike 
Commission (PTC) is currently working with Applegreen Electric on plans to add new DCFC that 
meet NEVI requirements at service plazas along the Turnpike. However, several concerns have 
been identified regarding the implications of using federal funds for infrastructure on the Turnpike. 
These implications will be discussed in the next few months and could prevent the NEVI Formula 
Program funds being used for this facility. If so, there are significant concerns whether the Turnpike 
can fund infrastructure in a timely manner to support build-out in the next few years. In addition, 
PennDOT is concerned of the feasibility of funding EV infrastructure at exit locations (outside of the 
Turnpike right-of-way) as they are less accessible than the service plazas.

• PennDOT is concerned whether demand charges at full 600kW power will be affordable to small 
and mid-sized businesses. PennDOT will continue to evaluate whether exceptions may be needed 
to allow power sharing at certain site locations to support PennDOT’s equity goals.

• There are currently 5 DCFC that meet the NEVI power and connector requirements but are 
between 1-2 miles from an interstate exit. PennDOT is currently evaluating whether there may 
be options closer to the exit. If this is deemed prohibitive, then discretionary exceptions may be 
requested. These locations include:

Station Name Interstate Distance from Interstate

Walmart 1769 (Dubois, PA) I-80 1.9 mi

Sheetz 213 (Bloomsburg, PA) I-80 1.8 mi

Brixmor Ivy Ridge (Philadelphia, PA) I-76 1.9 mi

Shopcore Bakers Center (Philadelphia, PA) I-76 1.3 mi

Simon Philadelphia Mills (Philadelphia, PA) I-95 1.2 mi
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Invited and/or Participated in NEVI Plan Engagement  
Meetings and Presentations
STATE/FEDERAL 
GOVERNMENT AGENCY/
ASSOCIATION
Municipal Advisory Committee
Transportation Research Board 
(TRB)
EV Interagency Working Group
Eastern Transportation Coalition 
(TETC) 
State Planning Board
Joint Office of Energy and 
Transportation
Legislative Webinar
Drive Electric PA Coalition (DEPA)
Transportation Advisory Committee
National Resources Defense Council 
(NRDC)
EC State Fleet Cohort Series: 2022
Pennsylvania Department of 
Environmental Protection 
PA Turnpike Commission (PTC)
USDOT/FHWA
Transportation and Climate Initiative 
(TCI) 
Interagency team meeting
Ohio Department of Transportation 
Maryland Department of 
Transportation
New York Department of 
Transportation
West Virginia Department of 
Transportation 
PA Department of Education
FHWA/DOE I-80 AFC Team

ADVOCACY/EQUITY/ENVIRONMENTAL 
ChargEVC PA
Electrification Coalition
Mobilify Southwestern Pennsylvania
Plug In America
NESCAUM
PA Governor’s Advisory Commission on Latino Affairs 
(GACLA)
PA Governor’s Advisory Commission on Asian Pacific America 
Affairs (GACAPAA)
PA Governor’s Advisory Commission on LGBTQ Affairs (GAC-
LGBTQ Affairs)
PA Governor’s Advisory Commission on African American 
Affairs (GACAAA)
AARP
NAACP
Pennsylvania Advocacy and Resources for Autism and 
Intellectual Disability
Pennsylvania Developmental Disabilities Council
Pennsylvania Economic Development Association
The African American Chamber of Commerce of Western 
Pennsylvania
The Watson Organization, Inc.
US EPA Environmental Justice Working Group
Voices for Independence
Pennsylvania Petroleum Association
PA Department of Environmental Protection 
Eastern Pennsylvania Alliance for Clean Transportation 
Pittsburgh Region Clean Cities 
NRDC
Sierra Club
Clean Air Council
PennEnvironment
PennFuture
Nature Conservancy
Pennsylvania Environmental Council (PEC)
Energy Foundation
Mom’s Clean Air Force
Pennsylvania Automotive Association (PAA)
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UTILITIES
PECO
PPL Electric
FirstEnergy
Duquesne Light
UGI Gas and Electric
Corning Gas (Pike County Light & 
Power)
Citizens’ Electric
Wellsboro Electric
Energy Association of Pennsylvania
Pennsylvania Rural Electric 
Association
NRG
Adams Electric Cooperative
C&T Enterprises (rural utility co-op)
Citizens’ Electric
Sullivan County REC
Central Electric Cooperative
United Electric Cooperative
Claverack REC
Wellsboro Electric
REA Energy Cooperative, Inc.
Allegheny Electric Cooperative
New Enterprise REC
PA Municipal Electric Association
PECO Transportation Electrification 
Working Group

LABOR/EDUCATION/PROFESSIONAL 
ASSOCIATIONS
IBEW local 98
PA School Bus Association
Greater Johnstown Career & Technology Center (CTC)
Central Pennsylvania Institute of Science and Technology
York School of Technology
University of Pittsburgh
Unionville-Chadds Ford School District
PA AFL-CIO
Philadelphia Chamber of Commerce
Teamsters 776 (Harrisburg)
Teamsters 429 (Wyomissing)
Delaware County Workforce Development Board
Lower Merion School District
County of Bucks, Department of Workforce and Economic 
Development
PA Chamber of Commerce
Workforce Development Board, Lackawanna
Partner4Work
PA Association of School Business Officials
Pennsylvania School Boards Association (PSBA)
Philadelphia Works
PA Department of Environmental Protection
PA Department of Labor & Industry
PA Department of Education
Pennsylvania Automotive Association (PAA)
Pennsylvania Society of Professional Engineers 
Commercial/Freight Goods partners
Association of Independent Colleges & Universities of 
Pennsylvania
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EV CHARGING 
INFRASTRUCTURE
Greenlots
FreeWire
FLO
Electrify America
Blink
EVgo
ChargePoint
7-Eleven
Applegreen
Sema Connect
Mike Fix
Don Steele
DEP
PennDOT
L&I
ChargEVC
Tesla
The Ray
John Lowmaster
Green Edge Tech

LOCAL GOVERNMENT/PLANNING  
PARTNER/ASSOCIATION
Airport Corridor Transportation Association (ACTA-TMA)
Transportation Management Association Bucks  (TMA Bucks) ) 
Central Philadelphia Transportation Management Association 
(CPTMA)
Transportation Management Association of Chester County 
(TMACC)
Delaware County Transportation Management Association 
(DCTMA) 
Oakland Transportation Management Association (OTMA) 
The Partnership Transportation Management Association of 
Montgomery County (PTMA) 
Pittsburgh Downtown Partnership Transportation Management 
Association (PDP TMA) ) 
Greater Valley Forge -Transportation Management Association 
(GFV-TMA)
University City District Transportation Management 
Association (UCD- TMA)) 
Eastern Pennsylvania Alliance for Clean Transportation 
Pittsburgh Region Clean Cities 
PA State Association of Boroughs (PSABS)
PA State Association of Township Supervisors (PSATS)
County Commissioners Association of PA
PA Municipal League
Milford Borough

Planning Partners (MPOs/RPOs)

State NEVI Plan - Stakeholder Engagement List  

3 / 5



Airports and Transit 
Authorities
Allegheny County Airport
Allentown Queen City 
Municipal Airport
Altoona-Blair County Airport
Arnold Palmer Regional 
Airport
Beaver County Airport
Bedford County Airport
Bedford County Airport
Bellefonte Airport
Bloomsburg Municipal Airport
Braden Airpark
Bradford County Airport
Bradford Regional Airport
Brandywine Regional Airport
Capital City Airport
Carlisle Airport
Chester County G O Carlson 
Airport
Clarion County Airport
Clearfield-Lawrence Airport
Corry-Lawrence Airport
Doylestown Airport
Dubois Regional Airport
Ebensburg Airport
Erie International/Tom Ridge 
Field
Franklin County Regional 
Airport
Gettysburg Regional Airport
Grand Canyon Regional 
Airport
Greenville Municipal Airport
Grove City Airport
Harrisburg International 
Airport
Hazleton Airport
Heritage Field Airport

Indiana County/Jimmy 
Stewart Field Airport
Jake Arner Memorial Airport
John Murtha Johnstown-
Cambria Airport
Joseph A Hardy Connellsville 
Airport
Lancaster Airport
Lehigh Valley International 
Airport
Mid-state Airport
Mifflin County Airport
New Castle Municipal Airport
New Garden Airport
Northeast Philadelphia 
Airport
Northumberland County 
Airport
Penn Valley Airport
Philadelphia International 
Airport
Pittsburgh International 
Airport
Pittsburg/Butler Regional 
Airport
Pocono Mountains Municipal 
Airport
Port Meadville Airport
Pottstown Municipal Airport
Punxsutawney Municipal 
Airport
Quakertown Airport
Reading Regional Carl A 
Spaatz Field Airport
Rostraver Airport
Schuylkill County Joe Zerbey 
Airport
Somerset County Airport
St Mary’s Municipal Airport
Titusville Airport
University Park Airport

Venango Regional Airport
Washington County Airport
Wilkes-Barre Wyoming Valley 
Airport
Wilkes-Barre/Scranton 
International Airport
William T Piper Memorial 
Airport
Williamsport Regional Airport
Wings Field Airport 
York Airport
Zelienople Municipal Airport
Southeastern Pennsylvania 
Transportation Authority - 
SEPTA
Altoona Metro Transit - 
AMTRAN (representing 
urban providers)
Area Transit Authority of 
Central Pennsylvania - ATA 
(representing rural providers)
Freedom Transit 
(representing shared-ride 
providers)
Pennsylvania Public 
Transportation Association 
Luzerne County Transit 
Authority
Port Authority of Allegheny 
County
PennDOT
Helicopter Association 
International
Aviation Council of PA
PA Drone Association
National Business Aviation 
Association
Aircraft Owners and Pilots 
Association
Association for Unmanned 
Vehicle Systems International 
PA/NJ Chapter

AIRPORTS & TRANSIT AGENCIES
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TRANSPORTATION NETWORK 
COMPANIES
LYFT

POTENTIAL SITE HOSTS
Pump N Pantry
Wawa
Sheetz
McAneny Brothers
Weis Markets
County Fair
Giant Eagle
Peapod
Beaver Stadium
Bryce Jordan Center
Citizens Bank Park
Giant Center
Acrisure Stadium
Hersheypark Stadium
Lincoln Financial Field
Penn’s Landing
Pennsylvania Farm Show Complex 
and Expo Center
Petersen Events Center
PNC Park
PPG Paints Arena
PPL Center
Santander Arena
Stage AE
The Pavilion
Wells Fargo Center
Mohegan Sun Arena
Subaru Park Philadelphia Union
1st Summit Arena War Memorial
North Central Recreation Center
Sargent’s Stadium at the Point
Erie Insurance Arena
UPMC Park
Bayfront Convention Center

ERIEBANK Sports Park/Erie Sports Center
Presque Isle State Park
David L. Lawrence Convention Center
Presque Isle Downs & Casino
Rivers Casino
Highmark Stadium
UPMC Cooper Fieldhouse (Duquesne University)
UPMC Events Center (Robert Morris University)
PA Association of Realtors
Pennsylvania Restaurant & Lodging Association
C&S Companies
PA Builders Association
Pennsylvania Parking Association
Lancaster Parking Authority

OEMS
Rivian
Volvo
General Motors
Ford
BMW
Tesla

FREIGHT/GOODS
Amazon
PA Towing Association
PA Automotive Association (PAA)
AAA
PA Association of Automotive Service Providers
Pennsylvania Motor Truck Association (PMTA)
Penske
TransEdge Truck Center
Navistar
PortErie
PhilaPort
PortPitt
C&S Companies
American Car Rental Association
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Utilities Stakeholder Questions
*Do you prefer are any of these questions to be discussed one-on-one?

FUNDING/INCENTIVES
1. Are the utilities willing/able to come up with any portion of the 20% local match for the utility upgrades 

needed?
2. Are you considering load balances (variable pricing scheme) encouraging charging during off-peak 

times?
3. Are you aware of any pilot programs or plans to reduce demand charges for EVSE DCFCs? If 

programs have been implemented, how have they been faring?

SITE INSTALLATION/CONNECTION
4. What part of the grid upgrades needed are tied to the EV infrastructure?

• Needs to be closely tied to the EV infrastructure.
5. How much work and investment are needed to upgrade the wattage? 

• Going from 200 kw to 600 kw – is that difficult?
6. If additional expansion to the electric grid required, would you ever deny access to a EV charging 

location? Or would the EVSE need to pay for the upgrades needed? 
• Would additional lines be added on utility poles to support EV efforts?

7. When a new DCFC is being planned, at what stage does the utility company typically get involved? 
Is the coordination with the property owner (i.e. business establishment) or the third-party EVSE 
company that typically installs and operates the station?  

COMMUNICATION/COORDINATION
8. What communication from EVSE owners would you like to see?

• What else do you want from the EVSE companies?
9. What information do you want from PennDOT? 
10. What are other ways to further improve collaboration between DOTs, network companies, businesses 

and the utility companies?
11. What ways can future initiatives and priorities be coordinated between the DOT and utility companies?  

For example, SB 435 includes requirements for utility companies to submit a transportation 
electrification development plan.  These planning efforts should be coordinated with DOT efforts (and 
vice versa).

NEW LEGISLATION IMPLICATIONS
12. What are your thoughts on SB 435? And how would this impact your planning for upgrades?

• Utility-owned EV charging stations. Are the utilities interested in entering this space and would that 
require PUC action?

13. Have utility companies begun efforts to plan for the BIL programs related to Rural Energy 
Infrastructure and ways to establish more affordable rates for EV charging?  Have specific plans been 
outlined for target areas of infrastructure expansion?
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14. Per the guidance for administering NEVI formula funding, (from the BIL), the State Plan “should 
include the best available information regarding the State’s [among other items] … grid capacity 
necessary to support additional EV infrastructure.” What information could utilities provide that 
PennDOT can include in its Plan, to evaluate grid capacity in different areas of the state? 

DATA/MAPS
15. Are there maps that identify three-phase power in your areas?
16. Are there areas/pockets of the state where three-phase power is not cost effective (feasible vs 

reasonable)? 
• We may need to submit exceptions

EQUITY AND EJ
17. How do you consider equity in your planning work? 

• Do you plan to have a Justice40 campaign (from the BIL) or program to serve EJ communities in 
your region? 

ENERGY GENERATION
18. Do you see a linkage between EV infrastructure programs and innovative /renewable energy 

resources?
• Generation of the electricity 
• Microgrids
• Storage Solutions

STRATEGIC OR LONG-TERM PLANNING
19. How are we allowing for expansion for demand and higher power levels (future-proofing)?

• Are you considering the development of energy/battery storage devices? 

• Are you considering the possibility of Vehicle-To-Grid (V2G) capabilities for EVs? 
20. How does resiliency play into your planning (weather related)?
21. Are you planning to improve any processes to accommodate this new need?

• Anything we/Commonwealth can do to help?

OTHER
22. How do you envision your role in order to fulfill the plan’s vision and goals (convenient, affordable, 

reliable, equitable and safety)?
23. Is your workforce prepared for the upgrades needed?

• Do you anticipate any supply chain issues?
• It appears that the utility company’s contribution to date related to EV charging is primarily 

focused on the power distribution network, transformers, and metering.  Is there interest in utility 
companies becoming more active in the EV charging infrastructure market including maintaining 
charging equipment (this appears to be the case in other states like Massachusetts, Oregon, and 
California)?
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OEM Stakeholder Questions
1. Is there specific training that is needed to inspect and maintain your EV models?
2. What challenges have you experienced related to workforce and/or training programs? 
3. What support could help overcome those challenges, or assist in expanding training opportunities? 
4. Do you plan to transition all your vehicles to electric? 

• If so, what is your timeline for doing so?
5. What do you think the average driving range of EVs will be in the next 5 years? 
6. Do you anticipate ongoing supply chain issues?

• What resources or support can help to alleviate these challenges?
7. What are some barriers to the deployment of EV charging infrastructure?
8. Outside of the AFC/NEVI Program criteria (50 miles between charging stations, within 1 mile of the 

corridor), what locations and/or levels of charging infrastructure do you think would be most impactful 
in spurring EV sales?

9. Have you adjusted your business strategy or product specifications in response to NEVI?
10. What feedback have you received from EV drivers related to charging experiences and challenges?
11. What ways would like to continue to partner with PennDOT on transportation electrification?

EVSE Network Provider Follow-up Questions
Do you prefer are any of these questions to be discussed one-on-one?

FUNDING/INCENTIVES
1. Do you plan on applying for NEVI formula funding in Pennsylvania? 
2. Are the EV charging network providers willing/able to come up with any portion of the 20% match for 

NEVI funding? 
3. What’s your preferred contracting method for fund disbursement? (grants for individual sites, grants 

for groups of sites, rebate program, RFP, P3, etc.) 
4. Are you familiar with all the requirements to use federal funds? 

SITE INSTALLATION/CONNECTION 
5. What are some barriers to implementing DCFCs?  
6. How can PennDOT alleviate or eliminate some of those barriers? 
7. How do your sites promote safety? (lighting, cameras, fire protection, emergency call buttons, etc.?) 
8. Does your site planning follow any design best practice guidelines or standards? Do these exist? 
9. What are the required and desirable amenities at your sites? (restrooms, shared mobility hubs, 

package pickup lockers, etc.) 
10. What is your typical O&M needs for a charging station?  What all factors make up this cost? 
11. How are you planning for the future needs of EV in shared mobility solutions (micro-transit, 

transportation network companies, etc.) 
12. How are you modifying station designs to accommodate medium-/heavy-duty trucks in the future? 

(station size and power levels) 
13. How much extra power should be designed into sites to allow for future expansion? 
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COMMUNICATION/COORDINATION 
14. What communication from utilities would you like to see? 
15. What else do you want from the utility companies? 
16. What information do you want from PennDOT? 
17. What are other ways to further improve collaboration between DOTs, network companies, businesses 

and the utility companies? 
18. What are your pain points and areas that slow down the permitting and approval process? What 

improvements are required to get to 6 months between obligating funding and completing permitting 
and environmental review? 

19. What types of conversations have you been having with other PA government and market entities 
(i.e., utilities, municipalities, etc.) to prepare for NEVI funding?   

NEW LEGISLATION IMPLICATIONS 
20. In what ways have you adjusted your planning efforts since the release of the NEVI guidance? 

DATA/MAPS 
21. What datasets would we able to access about the EVSE after its installed? 
22. Are we able to access any datasets for installations that aren’t completed as part of a grant program? 
23. What cyber security standards/frameworks does your network use? (PCI DSS, SOC2, ISO 27001, 

NERC 1300, ISA/IEC 62443, CCPA, GDPR, etc.) 
24. Do your stations use open protocols to allow the stations to be switched to a different network if 

required? 
25. Which open protocols and standards for network connectivity do you use to allow for interoperability 

between stations and networks?  

EQUITY AND EJ
26. Do you consider equity in your planning work? If so, how? 
27. Do your site installations comply with the ADA requirements for gas stations? (Attendant on site to 

help with fueling assistance, all operable pump parts lower than 48”, etc.) 
28. What minimum number of ADA parking spots should be required to have EV plugs?   
29. What community outreach activities do you perform prior to finalizing a selected site? 

STRATEGIC OR LONG-TERM PLANNING 
30. How are you preparing for future expansion of the network and potential redundancy at sites (i.e., 

future-proofing)? 
31. How does resiliency play into your planning (emergency and weather related)? 
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WORKFORCE 
32. Do you do all maintenance in house, or do you contract that out to partners in the region? 
33. How are you helping to prepare the workforce for EVSE installation, operation, and maintenance 

needs? 
34. What training programs do the maintenance and operations staff go through?  
35. What programs could be implemented to better prepare the workforce? Do you anticipate any supply 

chain issues?

Stakeholder Meeting Questions
Utilities: March 28th 10:00-11:00 am
36. Are you planning or having conversations about EVs?

a. Yes 
b. No
c. Unsure

37. Are the utilities willing/able to come up with any portion of the 20% local match for the utility upgrades 
needed?

a. Yes
b. No
c. Unsure

38. Do you see a linkage between EV infrastructure programs and innovative/renewable energy 
resources?

a. Generation of the electricity 
b. Microgrids
c. Storage Solutions

39. How are you as utilities preparing for NEVI funding?
40. What are some barriers to implementing DCFCs?
41. How do you consider equity in your planning work?
42. How are we allowing for expansion for demand and higher power levels (futureproofing)?

Local: April 4th 11:00-12:00 pm 
1. Has your agency been involved in planning for EV charging?

a. Yes
b. No
c. Unsure

2. Has (or would) your agency provide funding or other incentives for public EV charging infrastructure?
a. Yes
b. No
c. Unsure
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3. Would you help promote NEVI funding opportunities to businesses within your area? 
a. Yes
b. No
c. Unsure

4. What other roles do you think local agencies can play in the implementation of NEVI funding? 
5. What barriers do you foresee in constructing new public DCFCs or Level 2 chargers in your 

communities?
6. How should PennDOT best consider the rural and equity requirements of the NEVI formula program?
7. What ideas do you have for good places for DCFC or Level 2 public charging in your communities?  

PennDOT can provide additional correspondence if you have more information to share.
8. How can PennDOT best support your efforts to deploy charging infrastructure in jurisdictions you 

represent?
9. PennDOT has partnered with Temple University to develop an EV local model ordinance for 

municipalities. Two key barriers uncovered concern zoning and permitting processes. Have you 
considered streamlining these processes for EVSE deployment? If yes, what have you thought of 
implementing? If no, would you consider it?

EVSE Network Companies & Site Hosts: April 4th 3:00-4:00 pm
1. What type of business model is most characteristic of your charging stations?

a. EV company-own/operate
b. Site host-own/operate
c. Hybrid ownership/operation 
d. Other

2. About how many of your planned chargers will be at stations that meet FHWA’s new AFC criteria for 
charger locations and capacity (4 chargers, 600 kW capacity)? 

a. 75% or more
b. 50 to 75%
c. 25 to 50%
d. 1 to 25%
e. None
f. Unsure

3. Do any of these in the previous question fall within one mile of a current AFC?
a. Yes
b. No
c. Unsure

4. Would you be willing to share with PennDOT your planned stations for the next 2 years?
a. Yes
b. No
c. Unsure

5. In what ways have you adjusted your planning efforts since the release of the NEVI guidance?
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6. Are the EV charging network providers willing/able to come up with any portion of the 20% match for 
NEVI funding?

a. Yes
b. No
c. Unsure

7. What barriers do you foresee related to the implementation of the NEVI formula funding program 
(these may relate to contracting with state DOTs, capacity limitations of network providers, operating 
assistance beyond the initial station construction, or addressing the equity and rural goals addressed 
in the NEVI guidance)?

8. How can PennDOT alleviate or eliminate some of those barriers noted in the previous question?
9. 9Are there any other non-interstate corridors the EVSE network providers would be interested in 

seeing nominated as AFCs? If yes, which corridors? 
10. How can PennDOT best support your efforts to deploy charging infrastructure?

Environment: April 6th 1:00-2:00 pm
1. How can we improve the environmental permitting process to expedite the approval of the EV sites? 

(Required to be less than 6 months between when funds are obligated to a project and the project 
permits and environmental review are approved)

2. Are there any permitting issues that are made frequently?
3. Has your group been involved in planning for EV charging?

a. Yes
b. No
c. Unsure

4. Has your group had conversations about NEVI funding?
a. Yes
b. No
c. Unsure

5. What types of strategies or policies are you advocating related to EV infrastructure?
6. What environmental goals and/or objectives should PennDOT consider for the NEVI State Plan?
7. What specific messaging should be conveyed in Pennsylvania’s NEVI State Plan regarding 

environmental benefits of charging infrastructure?
8. How should PennDOT best consider the rural and EJ requirements of the NEVI formula program?

Advocacy / Equity: April 6th 2:00-3:00 pm
1. Has your group been involved in planning for EV charging?

a. Yes
b. No
c. Unsure
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2. Would small businesses attempt to apply for grant funding if they were required to fund the 20% 
match? 

a. Yes
b. No
c. Unsure

3. How should PennDOT best consider the rural and equity requirements of the NEVI formula program?  
Please note ideas related to both DCFC and Level 2 charging.

4. What specific goals or objectives would you like to see included for the NEVI formula program?
5. How can PennDOT generate interest from small businesses in applying for NEVI funding? 
6. How should safety be promoted at the sites? (Lighting, cameras, fire protection, emergency call 

buttons, etc.?) 
7. How should PennDOT consider EJ in funding EV infrastructure along interstates?
8. How should accessibility be promoted at the sites (ADA, hours of operation, etc.)?  
9. What are the required and desirable amenities at the sites?

Food Merchants Association: April 6th 9:30 – 10:00 am
1. Has your business/group been involved in planning for EV charging?

a. Yes
b. No
c. Unsure

2. Has business/group had conversations about NEVI funding?
a. Yes
b. No
c. Unsure

3. Does your group/business plan to apply for any of the federal EV funding? 
a. Yes
b. No
c. Unsure

4. How can PennDOT generate interest from small businesses in applying for NEVI funding? 
5. How should safety be promoted at the sites? (Lighting, cameras, fire protection, emergency call 

buttons, etc.?) 
6. How should accessibility be promoted at the sites (ADA, hours of operation, etc.)?  
7. What are the required and desirable amenities at the sites?
8. How can PennDOT best support your efforts to deploy charging infrastructure?
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Education / Labor: April 7th 9:00-10:00 am 
Note: workforce related, not specific to EV school bus funding
1. Have workers or students associated with your agency/advocacy group expressed interest in jobs 

related to transportation electrification?
a. Yes
b. No
c. Unsure

2. Is there sufficient qualified workforce to install all the EV chargers required for NEVI?  Are there 
training programs related to this expertise? Has a study been conducted to see if the workforce is 
sufficient?

3. What are some opportunities for workforce development that you see with transportation 
electrification?

4. Is the current workforce sufficient to install all the EV chargers required for NEVI? 
5. How can NEVI funds be used to grow the local workforce required for EVSE installation, maintenance, 

and operations?
6. How can NEVI funds be used to encourage underrepresented group to get involved in the trades 

required for EVSE installation, maintenance and operations?
7. How can PennDOT support workforce development?

Commercial/Freight: May 17th 9-10 AM  
AAA, PA Automotive Association, PA Towing Association, PA Motor Truck Association, Amazon
1. Has your organization had conversations about EVs? 

a. Yes
b. No
c. Unsure

2. Has your organization had conversations around NEVI and other federal funding opportunities? 
a. Yes
b. No
c. Unsure

3. Does your organization plan to apply for any of the federal EV funding?
a. Yes
b. No
c. Unsure

4. Are there any interstates or routes of significance that you think should be prioritized for EV freight 
corridors? 

5. What are some EV-specific challenges that need to be considered related to evacuation routes and 
emergency roadside assistance?

6. Do you have electrification plans for your fleet vehicles and associated charging infrastructure to 
support it?
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7. Do you have any plans to include mobile EV chargers on your roadside assistance vehicles?
8. Where do you see most of the medium and heavy-duty charging taking place? 
9. How can PennDOT support workforce development related to EVs within the MHD sector?
10. What design considerations are needed for MHD EV charging infrastructure?
11. 1Are there other alternative fuel types that you’re considering for your fleet?

Airports and Transit Agencies: May 23rd 10-11 AM
1. Has your organization had conversations about EVs?  

a. Yes
b. No
c. Unsure

2. Does your organization have any plans for installing EV charging at your locations?
a. Personal fleet vehicles
b. Customer parking facilities
c. Cell phone/pick-up lots
d. Buses/other airport transportation vehicles
e. TNCs 
f. Rental cars
g. Other

3. If Yes above, has your organization coordinated with utilities regarding grid needs or capacity and 
potential rate designs?

4. Does your organization plan to apply for any of the federal EV funding?
a. Yes
b. No
c. Unsure

5. How do you see your organizations helping electrify the transportation sector?
6. Has there been any consideration for a concierge-like service for EV charging (I.e., for long-term 

parking, rotating vehicles in and out of charging spaces, or mobile charging solutions)? 
7. When community funding becomes available, would your organizations be interested in applying for 

Level 1, 2, and/or 3 charging infrastructure?
8. Has your organization identified any concerns, barriers or limitations of transit electrification including 

grid capacity, vehicle costs, maintenance, reliability, workforce expertise, battery mileage limitation, 
charging infrastructure constraints, etc.
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Destinations: May 24th 3-4 PM
PA Realtors Association, PA Restaurant and Lodging Association, PA Parking Association, PA Builders Association
1. Has your organization had conversations about EV charging infrastructure at homes and business 

locations? 
a. Yes
b. No
c. Unsure

2. Has your organization had conversations around NEVI and other federal funding opportunities? 
a. Yes
b. No
c. Unsure

3. What ways is your industry preparing for EV charging infrastructure?
4. The NEVI formula program is for publicly accessible charging stations. Publicly accessible means 

the equipment is available to the public without restriction. A station that is not maintained or restricts 
access only to customers, tenants, employees, or other consumers is not publicly accessible.  Do you 
see this requirement as a barrier to the use of NEVI funds at many destinations?

5. What are some EV-specific challenges that need to be considered related destination-specific travel?
6. Do you have electrification plans for your customers and associated charging infrastructure to support 

it? If yes, have you had any discussions on the choice between Level 2 and Level 3 (DCFC) options? 
(Please include your organization in your response, since answers may depend on industry)

7. For destinations that have already installed EV chargers, what are the pros, cons and challenges  
related to the charging infrastructure?

8. Are there any major events at your venues that would require additional charging infrastructure like 
mobile-ready charging units?
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Q1 What organization best describes you?
Answered: 4,384 Skipped: 90

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

EV Charging
Infrastructu...

Utilities

Environmental
Group/Advocacy

Equity/Environm
ental Justice

Labor/Workforce

Education

Commercial
Business

Government
Agency...

Government
Agency (Local)

Transit/Transpo
rtation Agency

Freight
Industry

General Public

Legislator/Legi
slative Staff

Other (please
specify)

Note: Open-ended questions and responses are not included in this summary, please refer to 
abridged Comment Analysis on PennDOT's EV web page for an overview of comments received. 
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0.87% 38

1.12% 49

1.09% 48

0.25% 11

8.60% 377

3.70% 162

3.24% 142

2.33% 102

4.68% 205

1.82% 80

0.57% 25

64.37% 2,822

0.41% 18

6.96% 305

TOTAL 4,384

ANSWER CHOICES RESPONSES

EV Charging Infrastructure Company 

Utilities 

Environmental Group/Advocacy 

Equity/Environmental Justice 

Labor/Workforce 

Education 

Commercial Business  

Government Agency (State/Federal) 

Government Agency (Local) 

Transit/Transportation Agency 

Freight Industry 

General Public

Legislator/Legislative Staff

Other (please specify)
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20.94% 937

79.06% 3,537

Q2 Do you currently drive an EV?
Answered: 4,474 Skipped: 0

TOTAL 4,474
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Yes
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Yes
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5.14% 230

94.86% 4,244

Q3 Did you attend a PennDOT stakeholder session in development or
discussion of the NEVI State Plan?

Answered: 4,474 Skipped: 0

TOTAL 4,474

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Yes

No

ANSWER CHOICES RESPONSES

Yes

No
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Q4 Zip code
Answered: 4,408 Skipped: 66
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Q5 Do you have any feedback on PA's NEVI State Plan Vision Statement:
"Strategically deploy a convenient, reliable, affordable, and equitable EV
charging network to support range confidence for Pennsylvanians and

visitors"?
Answered: 2,301 Skipped: 2,173
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64.98%
2,301

63.60%
2,252

52.50%
1,859

25.70% 910

48.01%
1,700

Q6 Program Goals: Select the priorities most important for the program.
Check all that apply.

Answered: 3,541 Skipped: 933

Total Respondents: 3,541  

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Construct a
consistent,...

Fund
infrastructu...

Ensure EV
infrastructu...

Complement the
NEVI formula...

Develop a
charging...

ANSWER CHOICES RESPONSES

Construct a consistent, robust charging network to enhance availability when and where people need to charge.

Fund infrastructure that is safe and convenient for travelers.

Ensure EV infrastructure funding is distributed and applied in an equitable manner and provides benefits to all
populations including underserved and rural communities.

Complement the NEVI formula program with proper training and diversity of the workforce and job impacts.

Develop a charging network to support freight and goods movement through the Commonwealth.
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Q7 Please rank the priorities you selected, with 1 being the highest priority.
Answered: 2,947 Skipped: 1,527

72.71%
1,516

18.56%
387

6.38%
133

1.63%
34

0.72%
15

 
2,085

 
4.61

34.27%
661

34.94%
674

21.72%
419
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121

2.80%
54

 
1,929

 
3.92

26.89%
452

33.91%
570

24.33%
409

11.66%
196

3.21%
54

 
1,681

 
3.70

7.96%
65

9.91%
81

19.71%
161

32.56%
266

29.87%
244

 
817

 
2.34

16.46%
249

25.05%
379

29.68%
449

16.13%
244

12.69%
192

 
1,513

 
3.16
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Construct a
consistent,...

Fund
infrastructu...

Ensure EV
infrastructu...

Complement the
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Develop a
charging...

 1 2 3 4 5 TOTAL SCORE

Construct a consistent, robust charging network to
enhance availability when and where people need to
charge.

Fund infrastructure that is safe and convenient for
travelers.

Ensure EV infrastructure funding is distributed and applied
in an equitable manner and provides benefits to all
populations including underserved and rural communities.

Complement the NEVI formula program with proper training
and diversity of the workforce and job impacts.

Develop a charging network to support freight and goods
movement through the Commonwealth.
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Q8 Are there any comments or additions to the goals being considered for
PA’s NEVI State Plan?

Answered: 1,507 Skipped: 2,967
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28.41% 773

18.34% 499

18.78% 511

9.59% 261

24.88% 677

Q9 Goal 1: Construct a consistent, robust charging network to enhance
availability when and where people need to charge. Objectives:

Answered: 2,721 Skipped: 1,753

TOTAL 2,721

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Objective 1:
Fully build ...

Objective 2: :
Build...

Objective 3:
95% of...

Objective 4:
50% of...

Objective 5:
Ensure the...

ANSWER CHOICES RESPONSES

Objective 1: Fully build out all AFCs in PA, locating DCFCs at least every 50 miles along designated AFCs within 1
mile of the corridor.

Objective 2: : Build redundancy into the system with chargers along the AFCs and other routes of significance for
corridors where high demand of charging is expected in the near term.

Objective 3: 95% of Pennsylvanians will live within 15 miles of a DCFC station by 2027

Objective 4: 50% of municipalities have at least two Level 2 plugs open to the public 24/7.

Objective 5: Ensure the long-term viability or existence of the charging station
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32.49% 884

67.51% 1,837

Q10 Goal 2: Fund infrastructure that is safe and convenient for
travelers.Objectives:

Answered: 2,721 Skipped: 1,753

TOTAL 2,721

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Objective 1:
All stations...

Objective 2:
Co-locate al...

ANSWER CHOICES RESPONSES

Objective 1: All stations meet minimum federally required standards for charging stations.

Objective 2: Co-locate all chargers at sites that allow travelers to eat, shop, recreate, or rest.
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30.43% 828

25.40% 691

18.74% 510

25.43% 692

Q11 Goal 3: Ensure EV infrastructure funding is distributed and applied in
an equitable manner and provides benefits to all populations including

underserved and rural communities.Objectives:
Answered: 2,721 Skipped: 1,753

TOTAL 2,721

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Objective 1:
Ensure all E...

Objective 2:
All EV charg...

Objective 3:
Committed to...

Objective 4:
Maintain...

ANSWER CHOICES RESPONSES

Objective 1: Ensure all EV charging funding is in alignment with the federal government’s Justice40 initiative.

Objective 2: All EV charging sites have at least 1 EV plug(s) equipped for Americans with Disabilities Act (ADA)
compliant parking.

Objective 3: Committed to holding 2 public meetings annually to elicit feedback and ensure all communities and entities
are heard.

Objective 4: Maintain PennDOT’s EV website to share updates and information and provide the opportunity for
comment.
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41.38%
1,126

39.32%
1,070

19.29% 525

Q12 Goal 4: Complement the NEVI formula program with proper training
and diversity of the workforce and job impacts.Objectives:

Answered: 2,721 Skipped: 1,753

TOTAL 2,721

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Objective 1:
Compliance w...

Objective 2:
Work with th...

Objective 3:
Ensure a...

ANSWER CHOICES RESPONSES

Objective 1: Compliance with Buy America and Made in America

Objective 2: Work with the Pennsylvania Department of Community and Economic Development, Department of Labor
and Industry, local trade organizations, network companies, and other key stakeholders to understand the opportunities
and challenges facing the workforce.

Objective 3: Ensure a plurality of NEVI funds go to support Pennsylvania businesses.
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Q13 Are there any comments or additions to the objectives that should be
considered for PA's NEVI State Plan?

Answered: 831 Skipped: 3,643
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Q14 Potential Evaluation Criteria (matrix rating scale 1-5)Rank by level of
importance to you, 1 being least important and 5 being of most importance

in evaluation criteria.
Answered: 2,446 Skipped: 2,028
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Proposal fills a charging gap 

Proposal provides “redundancy” along an AFC (i.e.,
does not fill a gap, but provides added AFC
infrastructure in area of high charging demand) 

Proposal is within an environmental justice (EJ) area
as defined by the Justice40 Initiative, or are able to
directly serve low-income, minority or other
disadvantaged populations

Proposal is in rural areas, where EV adoption may be
low but could be spurred with infrastructure investment

Proposal requires minimal operating assistance, due
to immediate economic viability with capital funds

Proposal offers a higher percentage (>20%) of the
non-federal funding match

Proposal already hosts EV charging infrastructure and
only require upgrades to meet NEVI criteria

Proposal emphasizes station safety, accessibility, and
convenience

Proposal serves corridors with higher traffic and truck
volumes
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Q15 Are there any additional evaluation criteria that should be considered
for PA's NEVI State Plan?

Answered: 653 Skipped: 3,821
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84.01% 2,055

85.24% 2,085

8.14% 199

6.75% 165

23.83% 583

52.70% 1,289

24.49% 599

14.84% 363

Q16 What amenities/services are most important to you for a charging
station? (Select top three.)

Answered: 2,446 Skipped: 2,028

Total Respondents: 2,446  
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ANSWER CHOICES RESPONSES

Lighting/Security/Safety

Restrooms

Recreation destination/Lodging

Retail

Shelter/Seating

Food/beverage

Wi-Fi

Other (please specify)
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Q17 Do you have any comments on the potential AFC corridors listed
above or any other corridors you would like PennDOT to consider for

future nominations?  
Answered: 1,021 Skipped: 3,453
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Q18 Any additional feedback, recommendations, or considerations for the
PA NEVI State Plan?

Answered: 606 Skipped: 3,868
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Q19 If interested in pursuing NEVI Formula Program funds, what RFP or
contracting process would you prefer?

Answered: 407 Skipped: 4,067
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46.40% 1,120

53.60% 1,294

Q20 Are you interested in receiving information and updates about PA's
NEVI State Plan?
Answered: 2,414 Skipped: 2,060

TOTAL 2,414
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82.40% 927

12.09% 136

7.20% 81

21.78% 245

14.40% 162

11.02% 124

4.71% 53

Q21 If yes, how:
Answered: 1,125 Skipped: 3,349

Total Respondents: 1,125  
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92.61% 1,028

40.27% 447

0.00% 0

0.00% 0

0.00% 0

0.00% 0

0.00% 0

0.00% 0

97.03% 1,077

0.00% 0

Q22 Contact Information (optional)
Answered: 1,110 Skipped: 3,364

ANSWER CHOICES RESPONSES

Name

Company

Address

Address 2

City/Town

State/Province

ZIP/Postal Code

Country

Email Address

Phone Number
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33.85% 780

54.38% 1,253

0.78% 18

0.26% 6

10.72% 247

Q23 What is your gender?
Answered: 2,304 Skipped: 2,170

TOTAL 2,304
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Q24 What race and/or ethnicity do you consider yourself? (You may select
more than one)

Answered: 2,300 Skipped: 2,174
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0.70% 16

1.78% 41

0.17% 4

2.48% 57

1.61% 37

0.52% 12

75.48% 1,736

0.65% 15

2.00% 46

17.48% 402

Total Respondents: 2,300  

ANSWER CHOICES RESPONSES
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More than one race/ethnicity

Prefer not to answer
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8.21% 189

78.98% 1,819

12.81% 295

Q25 Do you identify as having a disability? An individual with a disability,
as defined by the Americans with Disabilities Act, is a person who has a
physical or mental impairment that substantially limits one or more major

life activities, a person who has a history or record of such an impairment,
or a person who is perceived by others as having such an impairment.

Answered: 2,303 Skipped: 2,171

TOTAL 2,303
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2.44% 56

7.45% 171

20.69% 475

28.05% 644

13.15% 302

28.22% 648

Q26 What is your household income?
Answered: 2,296 Skipped: 2,178

TOTAL 2,296
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ANSWER CHOICES RESPONSES
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