PENNSYLVANIA STATE PLAN FOR
ELECTRIC VEHICLE
INFRASTRUCTURE DEPLOYMENT
National Electric Vehicle Infrastructure (NEVI)
Formula Program
VERSION FOR FFY 2022-2023 (SUBMITTED JULY 21, 2022)

CONTENTS
Page

SECTION NAME

4

Acronyms and Abbreviations

5

Introduction

10

State Agency Coordination

11

Public and Stakeholder Engagement

20

Plan Vision and Goals

23

Contracting

26

Existing and Future Conditions Analysis

34

EV Charging Infrastructure Deployment

50

Implementation

55

Civil Rights

56

Equity Considerations

62

Labor and Workforce Considerations

65

Cybersecurity

67

Program Evaluation

69

Discretionary Exceptions
Attachments
• Stakeholder Engagement List
• Stakeholder Meeting Questions
• Stakeholder and Public Survey

Pennsylvania NEVI State Plan | 2

FIGURES
Figure

Figure Title

Figure 1

Roles for PennDOT and MPOs/RPOs for Charging Deployment

12

Figure 2

Highlights of PennDOT Stakeholder Engagement Sessions in 2022

14

Figure 3

Considerations for Contract and Program Administration

24

Figure 4

Statewide EV Registrations, by Zip Code

28

Figure 5

EV AFC Corridors, Rounds 1-6

29

Figure 6

Existing EV Charging Infrastructure, PA

32

Figure 7

General Phasing of Stations Receiving NEVI Formula Funds

36

Figure 8

Phasing of Stations Receiving NEVI Formula Funds, by Funding Cycle

37

Figure 9

PA Utility Service Territories

46

Figure 10
Figure 11
Figure 12

Page

Example Application of EZMT Tool in Pennsylvania
(Rural Suitability for Charging)
Draft Brochure for Businesses on Funding Opportunities
(To be Revised)
PA EJ Areas (USDOT/Justice40)

51
52
58

TABLES
Table

Table Title

Page

Table 1

Summary of PennDOT Public and Stakeholder Engagement

13

Table 2

Summary of EV and Hybrid Vehicle Registrations by Year

28

Table 3

EV Corridor Designation Status, by Mile Marker

30

Table 4

Existing EV Charging Infrastructure, PA

31

Table 5

Existing Locations of NEVI-Qualifying Charging Infrastructure Along AFCs

33

Table 6
Table 7

Gaps in Charging Infrastructure Along AFCs: PennDOT NEVI Priorities
for 2022-2023
Sample of Potential Corridors for AFC Designation or Charging
Deployment
Pennsylvania NEVI State Plan | 3

38
41

ACRONYMS AND ABBREVIATIONS
Acronym

Definition

ADA
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Alternative Fuels Corridor
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Alternative Fuels Incentive Program
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Bipartisan Infrastructure Law
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DC

Direct Current

DCFC

Direct Current Fast Charger

DEP

Pennsylvania Department of Environmental Protection
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Metropolitan Planning Organizations
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Medium-Duty Vehicle

NEVI

National Electric Vehicle Infrastructure
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Original Equipment Manufacturer

PennDOT

Pennsylvania Department of Transportation
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Program Evaluation Plan

PRCC

Pittsburgh Region Clean Cities
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Requests for Proposals

RPO

Rural Planning Organizations

TNC

Transportation Network Company

USDOT

United States Department of Transportation
Topic is linked to the website. Click to view.
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INTRODUCTION
Background
On November 15, 2021, the Bipartisan Infrastructure Law (BIL) was enacted to provide funding
for Federal-aid highways, safety, transit and other purposes. Included in the BIL is a new
National Electric Vehicle Infrastructure (NEVI) Formula Program that provides Pennsylvania
more than $170 million over the next 5 years to support electric vehicle (EV) infrastructure. The
program will be administered by the Pennsylvania Department of Transportation (PennDOT).

Purpose of NEVI Funding
The NEVI Formula Program provides dedicated funding to Pennsylvania and other states to strategically
deploy EV charging infrastructure and establish an interconnected network to facilitate data collection,
access, and reliability. Initially, funding under this program is directed to designated Alternative Fuel
Corridors (AFCs) for build-out of a national EV charging network, particularly along the Interstate Highway
System to support long distance travel. When the national network reaches full build-out, funding may be
used on any public road or in other publicly accessible locations.
The program focuses on direct current fast charging (DCFC) stations that can charge an EV much faster
than Level 1 (typically at household) and Level 2 (typically at work or public destinations) chargers.
According to the NEVI Formula Program Guidance issued on February 10, 2022, a state’s EV AFC
network must meet the following criteria before the Federal Highway Administration (FHWA) will certify it
has satisfied “full build-out”:
•

EV charging infrastructure is installed every 50 miles along the AFC system and
within 1 travel mile of an interstate exit or highway intersection along the AFC,
unless a discretionary exception has been granted

•

EV charging infrastructure includes at least four 150kW DCFCs with Combined
Charging System (CCS) ports capable of simultaneously DC charging four EVs

•

EV charging infrastructure has minimum station power capability at or above 600kW
and supports at least 150kW per port simultaneously across four ports for charging
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On June 22, 2022, the FHWA published a proposed rulemaking (NPRM) that establishes regulations
setting minimum standards and requirements for projects funded under the NEVI Formula Program.
The standards and requirements proposed apply to the installation, operation, or maintenance of EV
charging infrastructure. These standards are consistent with the NEVI Formula Program Guidance for
DCFC stations but also require any Level 2 charging station funded through the program to also meet
defined criteria including providing at least 6 kW of power per port and having a J1772 connector.

State Deployment Plan
Each state is required by the FHWA to submit a plan in accordance
with the NEVI Formula Program by August 1, 2022. NEVI Formula
Program funds cannot be obligated by a state until FHWA has
approved the plan.

National Electric Vehicle
Infrastructure Formula Program
Bipartisan Infrastructure Law

PennDOT worked with supporting state and local agencies as
well as the federal Joint Office of Energy and Transportation
(Joint Office) in developing the Pennsylvania State Plan for EV
Infrastructure Deployment (NEVI State Plan).
The NEVI State Plan highlights key vision and goals,
stakeholder and public engagement activities, equity and
workforce development strategies, focus areas for infrastructure
implementation, and other key challenges in program
implementation.

Program Guidance
Federal Highway Administration
February 10, 2022

The plan is considered an evolving document with a fiveyear vision and will be updated annually to reflect changes to
initiatives and focus areas. This plan version supports the allocation of federal funds for federal fiscal
years (FFYs) 2022 and 2023. These funds do not have to be spent by any particular date as they do not
expire. The next annual plan update will be needed for allocation of funds for FFY 2024.
3

Other Key EV Planning Initiatives and Resources
Pennsylvania’s NEVI State Plan complements other planning, initiatives, grant programs and coordination
efforts that either exist or are underway to support the expansion of EV infrastructure in Pennsylvania.
These include:
Pennsylvania Electric Vehicle
Roadmap: 2021 Update

Pennsylvania Electric Vehicle Roadmap

Progress on the road to better air quality, and how
you can be a part of it

The PA Department of Environmental Protection (DEP) Energy Programs
Office has partnered with stakeholders statewide to form the Drive Electric
PA Coalition. Jointly coordinated with PennDOT, the coalition develops
strategies to increase use of EVs by state and local government agencies,
businesses, industry, and individual consumers in Pennsylvania. These
strategies are highlighted in the Pennsylvania Electric Vehicle Roadmap.
0120-BK-DEP5334 1/2021
G2452-JAN2021

Pennsylvania NEVI State Plan | 6

DEP Driving PA Forward
The DEP Driving PA Forward program offers grants and rebates to
help Pennsylvania drive the transition to cleaner vehicles, including EV
infrastructure programs for both Level 2 and DCFC. For the DCFC and
Hydrogen Fueling Grant Program, approximately $8 million is being
allocated over a five-year period to fund a competitive grant program
for acquisition, installation, operation, and maintenance of EV charging
equipment and hydrogen fuel cell vehicle supply equipment.

DEP Climate Action Plan
DEP has the responsibility to create a Pennsylvania Climate Action Plan
every three years, which outlines a comprehensive approach to reduce
greenhouse gas (GHG) emissions across all sectors. The most recent
plan, the 2021 Pennsylvania Climate Action plan, identifies EV adoption
as a key strategy to reduce transportation emissions which comprise
24% of Pennsylvania’s GHG emissions, the 2nd highest sector.

Electric Vehicle Model Ordinance Toolkit
PennDOT coordinated with Temple University in the development of tools
and resources to support EV infrastructure installation in Pennsylvania.
These tools include model ordinances and other best practices to support
local governments in managing the rising growth of EVs, facilitating
infrastructure deployment, and mitigating the growing equity issues
related to EVs.

PennDOT’s Electric Vehicle Mobility Plan
The EV Mobility Plan sets the groundwork for PennDOT’s role in supporting the adoption of EVs across
the Commonwealth. With a focus on mobility needs of EV drivers, it makes recommendations on the
placement of EV charging infrastructure over the next five-years along key routes to support corridor,
destination, and emergency travel needs. The plan is a key resource for informing the NEVI State Plan
and associated initiatives.
Pennsylvania NEVI State Plan | 7

Alternative Fuels Deployment Plan for I-81 and I-78
The Alternative Fuels Deployment Plan developed a strategy for filling gaps
for EV fast-charging and compressed natural gas (CNG) infrastructure
along the 166-mile I-81/I-78 PA corridor that will the satisfy FHWA criteria
for a “Ready” designation. This includes ensuring that distances between
stations be within 50 miles for EV and within 150 miles for CNG.

DEP Pennsylvania EV Rate Design Project

Pennsylvania EV Rate Design Project
Summary for the Drive Electric PA Coalition Meeting

The Pennsylvania EV Rate Design Study is expected to be finalized
by the end of 2022 for DEP. The study will assess utility prices for EV
charging and the impact on supporting further EV adoption, efficient grid
management, and maximizing environmental benefits from EVs.

April 21, 2022
Melissa Whited

www.synapse-energy.com | ©2022 Synapse Energy Economics Inc. All rights reserved.

PennDOT Long Range Transportation /
Freight Movement Plans

PENNSYLVANIA

2045 Long-Range Transportation Plan
PUB 394 (12-21)

PennDOT’s plans guide investment decisions over the next 20 years.
These plans highlight the need to address the impacts of new vehicle
technologies including EVs in safety, revenue and infrastructure planning.
These plans establish the need for performance measures to track EV
infrastructure investments and the role of EVs in supporting the statewide
freight system.

2020 STATE LAND USE AND GROWTH MANAGEMENT

REPOrT

2020 State Land Use and Growth Management Report
The 2020 State Land Use and Growth Management Report contains
data about land use and development in Pennsylvania from 2015
through 2020 and includes the anticipated impacts on Pennsylvania’s
transportation system based on the growth of EV sales and growing
number of EV travelers in Pennsylvania.

Mt Union, PA

Commonwealth of Pennsylvania | Tom Wolf, Governor
PA Department of Community & Economic Development | Dennis M. Davin, Secretary | dced.pa.gov
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Dates for NEVI Program Development and Implementation
The NEVI funding will be available for FFYs 2022-2026. Efforts in early 2022 have focused on coordination
and outreach to a variety of stakeholders as discussed within this plan. PennDOT will continue to maintain
a timeline that addresses key implementation dates for each program component.

11/2021

BIL Signed into law establishing the NEVI Formula Program

02/2022

FHWA Releases NEVI Formula Program Guidance

03/2022

05/2022 – PennDOT conducts stakeholder outreach on NEVI program

06/2022

FHWA Releases NEVI Technical Guidance

06/2022

PennDOT Draft NEVI State Plan Survey and Public Review &
Comments

06/2022

PennDOT EV Mobility Plan finalized

07/2022

PennDOT Final NEVI State Plan Submittal to FHWA

08/2022

Due date for NEVI State Plans to FHWA

09/2022

Assign an EV PennDOT Project Manager

10/2022

PennDOT Announces NEVI State Plan Approval by FHWA

11/2022

PennDOT Announces Notice of Funding Opportunity

02/2023

Grant Applications Due

06/2023

PennDOT Announces Grant Awards

11/2023

PennDOT Approves Awardee Site Designs & Equipment

01/2024

PennDOT & Awardee Coordinate with Utility, Certify Installs, and
Approve Fund Release

02/2024

PennDOT & Awardee Community Engagements for Site Installations

09/2024

Year 2 Funding Implementation

09/2024

Year 3 Funding Implementation

09/2024

Year 4 Funding Implementation

09/2024

Year 5 Funding Implementation

04/2024–02/2029

Ongoing Operation and Maintenance of Sites, Tracking and Data
Collection

04/2024–02/2029

Annual Performance and Finance Reporting

04/2024–02/2029

Ongoing Community Engagement and EV Education

PennDOT’s Alternative Fuels Website
Learn more about PennDOT’s efforts related to EVs and alternative fuels at
https://www.penndot.pa.gov/EVs. The website highlights the basics of EVs
and charging infrastructure, trends in EV ownership, the latest maps of
public EV charging locations, and the designated AFCs in Pennsylvania.
PennsylvaniaNEVI
NEVIState
State Plan
Plan | |9 9
Pennsylvania

STATE AGENCY COORDINATION
The NEVI State Plan was developed by PennDOT
in coordination with DEP, Clean Cities Coalition,
the State Energy Office and the Joint Office. These
partners will continue to inform and support
updates to the NEVI State Plan throughout the
five-year funding program period.
The Clean Cities Coalition is a valuable partner
to PennDOT in supporting the NEVI program
implementation. Clean Cities is a non-profit
organization funded by the U.S. Department of
Energy that focuses on the implementation of
alternative fuels. Clean Cities provides technical
assistance, information resources, and provides an
extensive network of local stakeholders and public/
private relationships that help inform the planning
process. Pennsylvania is supported by two local
coalitions: Eastern Pennsylvania Alliance for Clean
Transportation (EP-ACT) and Pittsburgh Region
Clean Cities (PRCC).

PennDOT has established an EV Senior Advisory
Committee (EVSAC) to guide decision-making
and to inform the NEVI program processes and
procedures. The EVSAC focuses on the following
key topic areas.

OUTREACH AND EDUCATION
Support outreach and education with an
emphasis on EV technology, jobs and employment,
EV charging infrastructure and locations, economic
development, and mobility and safety.

PENNDOT FLEET TRANSITION
Identify fleet transition goals and timelines,
fleet operator training, EV infrastructure goals and
timelines for the fleet, and upgrades to the grid at
fleet facilities.

EV & ELECTRIC VEHICLE
SUPPLY EQUIPMENT (EVSE)
DEPLOYMENT
Address feasibility, evaluation of AFC designations
and build-out, other public charging needs,
integration of EV at transit facilities, pilot programs as
well as business plans/practices and requirements/
mandates.

PennDOT also leads an EV Interagency Task Force with other state agencies which helps to inform the
development of the NEVI State Plan and application of the funding program. The Task Force helped
identify key goals and stakeholder outreach needed to support this plan. These agencies include:
Governor’s Office

Department of
Environmental
Protection

Pennsylvania
Department of
Education

Department of
General Services/
GreenGov

Department
of Community
and Economic
Development

Pennsylvania
Utility Commission

Department of
Conservation and
Natural Resources

Department of
Labor and Industry

Pennsylvania
State Police

Pennsylvania
Emergency
Management
Agency

Pennsylvania
Infrastructure
Investment
Authority

Pennsylvania
Department of
Agriculture

Pennsylvania
Turnpike
Commission
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PUBLIC AND STAKEHOLDER
ENGAGEMENT
PennDOT has conducted extensive engagement on the development of the NEVI State Plan and other
program components. This engagement will continue over the five-year NEVI program and be used to
evaluate future updates to the NEVI State Plan, share NEVI competitive grant opportunities, evaluate
program benefits, and share progress in addressing infrastructure gaps. Engagement is anticipated to
include the following methods:

PennDOT
Connects
During the NEVI program implementation, PennDOT
will leverage PennDOT Connects, which is a
collaborative approach that includes requirements
that incorporate local community needs in the
planning process. The on-going public engagement
efforts for the NEVI State Plan and associated
projects will work with PennDOT Connects’ District
Planners to identify appropriate community and
business stakeholders, including disadvantaged
communities (DACs) near prioritized projects or
other EV infrastructure gap areas. Engagement
in these areas will focus on general EV education
and collecting continued feedback on how these
communities have been impacted by funded
infrastructure. This engagement will evolve as
projects are selected and awarded to include more
details and to include a more collaborative process
and responsibilities for the project awardees.

Engaging and Working
with MPO/RPOs
Through a past FHWA-pilot deployment study for
the I-81/I-78 corridor, PennDOT has worked to
formalize the role of regional Metropolitan Planning
Organizations and Rural Planning Organizations
(MPOs/RPOs) in supporting EV infrastructure
deployment. Figure 1 highlights some of these
key roles, which include coordination with local
municipalities and chambers of commerce.
PennDOT has planned additional outreach on the

NEVI program with all of Pennsylvania’s MPOs/
RPOs through ongoing monthly status calls and
other focused webinars. The NEVI program will
be a key topic area discussed at the 2022 Fall
Planning Partners Meeting to be held in October.

Coordinating with Other
States and Organizations
PennDOT plans ongoing communication with
other regional organizations across the eastern
United States including the Northeast Association
of State Transportation Officials (NASTO), the
Eastern Transportation Coalition, and other state
Departments of Transportation (DOTs).
In designating AFCs for Round 6, PennDOT
coordinated with the Maryland, New York, New
Jersey, Ohio, Delaware and West Virginia DOTs
to ensure a consistent multi-state network of
AFCs was created. These states plan to maintain
coordination on changes to the AFC network. In
addition, PennDOT is currently supporting a multistate infrastructure deployment plan for I-80 from
New Jersey to Iowa. This project has included
coordination with multiple Clean Cities regions
and DOTs with the goal of identifying needs and
opportunities for new DCFC infrastructure along
the corridor.
PennDOT has also coordinated outreach and
planning sessions with the Appalachian Regional
Commission,
an
economic
development
partnership agency of the federal government and
13 state governments that focuses on 423 counties
across the Appalachian Region for their input and
coordination assistance on EV charging programs.
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Transportation Improvement Program (TIP)
PennDOT and its supporting MPO/RPOs engage the public on changes to their respective TIPs. Since
the NEVI Formula Program utilizes federal transportation funds, future EV infrastructure projects are
expected to be included on the statewide and regional TIPs. Outreach associated with the TIP will highlight
the EV infrastructure projects and make the public aware of ongoing investments. Project descriptions
will clearly indicate the location and funding details for each project.
Figure 1: Roles for PennDOT and MPOs/RPOs for Charging Deployment

1

4

IDENTIFY Charging Gaps
and Priority Locations

SUPPORT Interested
Businesses

PennDOT

• Provide resources & data for studies
• Conduct studies at select locations

PennDOT

MPO/RPO

• Coordinate with PennDOT on
regional gaps & locations
• Conduct studies at select locations

MPO/RPO

• Connect interested businesses
to Clean Cities who will provide
business coordination and support
• Provide additional information to
businesses on grant and funding
opportunities

2

3

SHARE Charging Priorities
& Funding Opportunities

IDENTIFY Businesses
Interested in Charging

PennDOT

• Provide brochures on priorities &
funding
• Share priorities with DEP, Clean
Cities, Networks & Utilities

MPO/RPO

• Coordinate with regional Clean
Cities
• Identify local channels for sharing
information with businesses

PennDOT

MPO/RPO

• Provide email in brochures for
interested businesses
• Provide survey to interested
businesses
• Share needs and priorities as
part of local planning and/or
development discussions

NEVI State Plan Stakeholder and Public Engagement
Stakeholder and public participation play a critical role in the NEVI planning process. PennDOT’s
stakeholder outreach was vital to the development of this first NEVI State Plan version. The engagement
obtained insights and feedback from industry leaders, EVSE charging companies, potential site hosts,
and utilities. In addition, public education and outreach assisted in identifying some of the community
needs and challenges.
Leading up to the NEVI State Plan, PennDOT conducted extensive outreach from January to June of 2022.
The various engagement and outreach activities helped to inform and define NEVI goals and objectives;
evaluate needs and gaps, identify funding priorities and strategies, assess funding administration, better
understand challenges and barriers to infrastructure implementation, and evaluate ways to ensure funded
infrastructure is applied in an equitable manner, providing benefits to all populations across Pennsylvania
including rural and DACs. These insights were obtained through collaborative and interactive public
meetings, stakeholder engagement session webinars, and interactive surveys. Table 1 provides a
summary of the engagement conducted in support of the NEVI State Plan submittal in 2022. Bolded
items highlight engagement that supported equity considerations.
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Table 1: Summary of PennDOT Public and Stakeholder Engagement

59 Meetings between January 2022 and June 2022 including:
Advocacy/Equity

1

Government Partners

24

Environmental Partners

6

EV Charging Infrastructure

11

Utilities

4

Labor/Education/Professional Associations

5

Commercial (Potential Site Hosts)

2

Transit

2

Freight

1

Original Equipment Manufacturers

3

14 Presentations
Government Partners

6

Environmental Partners

2

Local Government/Agency

3

Utilities

1

Labor/Education/Professional Associations

2

12 NEVI Stakeholder Engagement Sessions
Utilities
EVSE Network Providers
Food Merchants Association
Localities
Legislative Webinar
Public Webinar
Labor & Education
Airport & Transit Authorities
Destinations
Commercial/Freight Goods Partners
Environment
Equity & Advocacy Groups
The Stakeholder Engagement List Attachment provides a detailed list of PennDOT outreach
participants through the engagement activities outlined above. The stakeholder engagement session
survey questions can be found in the Stakeholder Meeting Questions Attachment.
Figure 2 highlights a summary of key issues and topics raised at PennDOT’s NEVI stakeholder
engagement sessions. The sessions emphasized the importance of PennDOT keeping open lines of
communication as the NEVI State Plan is developed and updated annually. In addition, communicating
funding opportunities, application scoring criteria, and charging infrastructure gaps as early as possible
will help private charging companies, businesses, and local governments plan for funding applications.
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Figure 2: Highlights of PennDOT Stakeholder Engagement Sessions in 2022

EVSE Network
Provider
–
Outreach Highlights

Utility Company
–
Outreach Highlights

•

Majority of providers are applying for NEVI Formula funding and
are prepared to provide at least a portion of the 20% match fund
requirement.

•

Deployment barrier concerns included utility coordination, demand
charges, procurement, permitting timelines, and the costs associated
with load management and electrical/utility upgrade requirements to
meet the high-powered charging mandate.

•

Increased and open communications between providers, utilities, and
PennDOT on processes, timelines and issues in timely manner would
be beneficial on collaboration and implementation.

•

Recommended that federal funding opportunities be created for
workforce development to create training or apprenticeship opportunities
to aid in growth of skilled workforce. Some providers are working with
local educational institutions to develop localized certification or training
programs or have done so within their organizations.

•

Majority of utility company participants are in support of EV adoption and
are interested in providing “pole and wire” investments. Most indicated
that the 20% match would come from a variety of sources.

•

Grid upgrades tied to EV infrastructure will be made on a case-by-case
basis and will be determined by the anticipated EV charging load and
whether existing facilities can handle the kW increase. However, every
utility indicated that should the site/project be feasible even if changes
or upgrades are needed, they would not deny access to an EV charging
location.

•

Utility companies would like to be incorporated in discussions on potential
EV locations by EVSE network companies as early as possible; however,
they are willing to work with third-party partners.

•

Data on usage and open collaboration between EV industry partners,
Pennsylvania Utility Commission, and PennDOT are the two most
important things as data is so new and relatively scarce on transportation
electrification and open collaboration would assist in future deployments.

•

Capacity mapping and cost recovery are essential for utilities to meet new
demand.

•

Equity is a major consideration and utilities may play a major role in
equitable build-out.

•

PennDOT can partner with utilities by providing planning studies and EV
density/adoption estimates.

Figure 2 continued on next page...
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Figure 2 continued.

Original Equipment
Manufacturer (OEM)
–
Outreach Highlights

•

OEM participants (representing vehicle manufacturers) recommend
applying several principles in developing EV charging infrastructure
programs which includes 1) simplicity, 2) urgency, 3) customer
experience, 4) transparency, 5) flexibility, 6) collaboration, and 7)
reliability.

•

Three key areas for more predictable EV charging infrastructure
deployment include permitting, utility service connection timelines, and
electricity rates.

•

Providing access to Level 2 charging where vehicles are already parked
most of the day whether at home, work, or around town is the most
cost effective and efficient way to ensure ubiquitous charging access.
Therefore, to drive long-term EV adoption, the NEVI Formula Program
focus on corridor fast charging must be complemented by supporting
Level 2 charging access at key locations.

•

Evaluate mechanisms to support the cost-effective use of NEVI program
funds while simultaneously supporting deployment for the highest use
applications.
○

Utilize competitive solicitations as the main mechanism for disbursing
program funds. The 20% match funding should be supported by the
private sector EV charging providers and factored into the competitive
solicitation process.

○

Allow EV charging station developers to incur eligible costs prior to the
award of funds once a window for an application request has opened
as a way to accelerate station deployments. Prioritizing projects
that are shovel-ready is important and those projects should not be
impeded by restrictive program requirements such as requiring grant
contracting to be completed prior to starting construction.

•

Anyone inspecting or servicing an EV should have high voltage training.

•

Key barriers impacting the speed and efficiency in which states can
deploy charging infrastructure are permitting, grid capacity analysis, and
utility interconnection.

Food Merchants
Association
–
Outreach Highlights

•

Simplify application processes & support utility coordination.

•

Ensure safety and accessibility are promoted through deployment
projects.

•

Identify desirable site amenities in project selection criteria.

Local
Government
–
Outreach Highlights

•

Partner on planning, business outreach, and education efforts.

•

Support localities with communication and identifying priority EV site
locations.
Figure 2 continued on next page...

Pennsylvania NEVI State Plan | 15

Figure 2 continued.

Advocacy and Equity
Groups
–
Outreach Highlights

Environment Groups
–
Outreach Highlights

Labor & Education
Groups
–
Outreach Highlights

Airport and Transit
Authorities
–
Outreach Highlights

•

Majority of advocacy and equity groups have been involved in planning
for EV charging infrastructure.

•

Majority of small businesses were unsure if they would apply for grant
funding if they were required to provide the 20% match.

•

Advocacy and equity participants recommended splitting high-use areas
and environmental justice (EJ) areas as locations of priorities after AFC
build out, community meetings, public transit & micro mobility hubs
in low-income communities, and small and disadvantaged business
enterprise (SBE/DBE) requirements to include in the NEVI State Plan to
address equity.

•

Participants recommended goals for the plan to include allowing
for small businesses to have access to funding, accurate electric
consumption reporting and billing for consumer, a process to analyze
outcomes to adjust plan on an annual basis, and to tie into other state
plans for EV deployment, environmental improvements, and equitable
development.

•

Provide ample opportunities for community input.

•

Leverage the federal Justice40 initiative to ensure benefits are shared
equally by disadvantaged population.

•

Ensure accessibility at all charging sites.

•

Ensure open access and diverse payment options at stations.

•

Consider on-site renewable energy (e.g. solar and other energy
alternatives) and battery storage technologies.

•

Encouraging EV adoption via signage, messaging campaigns, and
social media.

•

Must identify knowledge, skills, and abilities necessary for workforce
development.

•

Apprenticeships and career & technical schools are great places to
start.

•

NEVI funds could support training with focus on transferable skills sets
and outreach efforts to build job awareness.

•

Provide open data, transparency, and outreach to support electrification
efforts.

•

Charging infrastructure constraints, grid capacity, and range limitations
identified as concerns for transit electrification.
Figure 2 continued on next page...
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Figure 2 continued.

Destination
Groups
–
Outreach Highlights

Commercial/Freight
Goods Partners
–
Outreach Highlights

•

Identify best practices for implementation, accessibility needs for EV
charging, and coordination on grid capacity needs.

•

Evaluate the role of NEVI funding for major events with a large influx of
visitors that would require additional charging infrastructure, like mobileready charging units.

•

Provide open communication on timelines and plan implementation, as
well as best practices would assist in supporting electrification efforts.

•

Prioritize EV freight corridors using data on truck average daily traffic on
interstates and at company terminals.

•

Anticipate medium and heavy-duty EV charging needs near interstates,
commercial hubs, fleet hubs, regional distribution centers, and parking
facilities.

•

Evaluate ways to support workforce training and education as commercial
vehicle diesel technicians will need to be EV certified.

Public and Stakeholder Survey on Plan Content
In addition to the stakeholder engagement sessions, PennDOT issued an online survey
for stakeholders and the general public to share feedback on the goals, infrastructureprioritization, and program-administration components of the draft NEVI State Plan in
mid-June 2022. The survey received more than 4,400 responses. The survey responses
assisted in the prioritization of the NEVI State Plan goals and objectives. In addition, the survey responses
also provided key insights as to key amenities and services the general public would like at charging
stations, with lighting/security/safety first, followed by, restrooms, and recreation destination/lodging. The
responses from the survey will be further reviewed for additional insights and will be used to inform future
NEVI State Plan updates and improvements. The abridged results of the survey can be viewed in the
Stakeholder and Public Survey Attachment and online at www.penndot.pa.gov/EV (see the NEVI
Formula Program page).
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Using Engagement to Inform NEVI State Plan Development
The stakeholder engagement sessions and surveys were instrumental in shaping and defining the
development of the NEVI State Plan and will be used to guide future plan revisions, program processes
and procedures. Examples of how input from engagement was used within the current plan includes the
following:
Session/Survey

EVSE Network
Providers

Utilities

OEM

Examples of How Engagement Used
•

The plan was adapted to emphasize priority to ensuring a skilled
workforce through workforce development and certifications.

•

The plan highlights how localized communities could benefit from
growing job opportunities through the work that will be available.

•

The plan acknowledges that grid capacity issues cannot be identified
at this time. As a result, early planning and collaboration with utility
companies will be needed for any new infrastructure projects.

•

PennDOT continues to coordinate with utility companies to identify the
best plan for collaboration moving forward.

•

Assisted with defining some of the NEVI State Plan goals and provided
feedback on what to consider for contracting and administration.

•

The plan includes specific goals and objectives for equity that were
developed with support of engagement input.

•

The plan expanded discussion and emphasis on equitable
development, outreach, and benefits, which are essential to the NEVI
Program.

•

PennDOT is working to further enhance ways to ensure small
and disadvantage business enterprises are aware of and have
opportunities to compete for NEVI formula funding.

•

The comments and feedback received via the open responses led
to the development of an entirely new goal to address environmental
benefits and considering multiple modes of transportation for
electrification.

•

In addition, the feedback received spurred additional consideration
for first responder training in EV response, appropriate signage
and location identification, ensuring small and diverse businesses
are included as potential partners or sites, and ensured early utility
coordination.

Advocacy and Equity

NEVI Engagement
Online Survey
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NEVI Public Engagement Framework Moving Forward
PennDOT will continue to conduct outreach during the five-year NEVI program period. A summary of this
outreach will be provided in annual updates to the NEVI State Plan and may be integrated into a tracking
dashboard. PennDOT is also working with their director of Equitable Transportation on a full EV public
engagement plan.
PennDOT’s public engagement strategy will include multiple phases to ensure we’re reaching the
right audiences at the right time for successful and meaningful outreach, engagement, education, and
conversation. While a general education effort about the NEVI State Plan will be ongoing through the
length of the project for all Pennsylvanians, stakeholders and partners, PennDOT will engage in targeted
outreach for communities where projects will be deployed.

PHASE 1

AFC Build-out Focus on Neighboring Communities
•

PennDOT will utilize available federal and state screening tools to identify
DACs within a defined radius of the AFCs. The screening tools will specifically
target communities with legacy pollution, clean transportation disadvantages,
and climate change/clean energy disadvantages.

•

PennDOT will leverage existing standards for engagement through the TIP
process, PennDOT Connects and Publication 295: Project Level Public
Involvement Handbook.

•

Engagement sessions will include a variety of approaches to ensure inclusivity
and accessibility. Some of these strategies may include virtual, in-person,
online or phone engagement.

PHASE 2

Community-based Project Outreach
•

PennDOT will utilize available federal and state screening tools to identify
DACs within a defined radius of approved community projects.

•

PennDOT will leverage existing standards through the TIP process, PennDOT
Connects and Publication 295: Project Level Public Involvement Handbook.

•

Engagement sessions will include a variety of approaches to ensure inclusivity
and accessibility.

PHASE 3

Statewide & General Education and Outreach – Ongoing
•

PennDOT will continue to educate the general public, stakeholders, and
partners about EV programs, funding opportunities and regulations through
various outreach methods, including virtual, online resources, and in-person
meetings and presentations.

PennDOT welcomes comments on additional stakeholders, organizations or community groups
to include in discussions regarding project prioritization, affordability, access, and program benefits.
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PLAN VISION
AND GOALS
PennDOT, in coordination with other state agencies, has developed a vision and goals for the NEVI
program. These goals integrate key requirements outlined in the NEVI Program Guidance and goals
provided in PennDOT’s Mobility Plan to establish an interconnected and reliable EV network that benefits
all populations in Pennsylvania. In addition, these goals will guide future investment decisions and be
directly linked to the criteria and scoring of funding applications. During the five-year NEVI program
period, the goals and objectives may be periodically revised based on changing needs or other priorities
identified through funding implementation.

Electrification Vision
Strategically deploy a convenient, reliable,
affordable, and equitable EV charging
network to support range confidence for
Pennsylvanians and visitors.
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NEVI Electrification Program Goals
GOAL 1

Construct a consistent, robust charging network to enhance availability
when and where people need to charge.
Focus Area for
FFY22-23 Funding

Objectives
1

Full build-out of all AFCs in Pennsylvania, locating DCFCs at least
every 50-miles and within 1-mile of an interstate exit or highway
intersection along designated AFCs.

2

Build redundancy into the system with chargers along the AFCs
and other routes of significance where high demand of charging is
expected in the near term.

3

Support PennDOT’s overall electrification goal for 95% of
Pennsylvanians to live within 15-miles of a public EV charging
station and 50% of municipalities to have at least two Level 2 plugs
open to the public 24/7 by 2027.

4

Ensure the long-term viability or existence of all NEVI-funded
charging stations.

GOAL 2

Fund infrastructure that is safe and convenient for travelers.
Focus Area for
FFY22-23 Funding

Objectives
1

Ensure all funded stations meet minimum federally required
standards for charging stations.

2

Prioritize chargers at sites that allow drivers easy access to eat,
shop, recreate, or rest.

GOAL 3

Ensure EV infrastructure funding is distributed and applied in an
equitable manner and provides benefits to all populations including
underserved and rural communities.
Focus Area for
FFY22-23 Funding

Objectives
1

Ensure EV charging spending is in alignment with the federal
government’s Justice40 initiative.

2

Require all EV charging sites have at least 1 EV plug(s) equipped
for Americans with Disabilities Act (ADA) compliant parking.

3

Conduct a minimum of 2 public meetings annually to elicit feedback
and ensure all communities and entities are heard.

4

Maintain PennDOT’s EV website to share updates and information
and provide the opportunity for comment.
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GOAL 4

Complement the NEVI formula program with proper training and diversity
of the workforce to support economic growth, equity and safety.
Focus Area for
FFY22-23 Funding

Objectives
1

Compliance with federal requirements and minimum standards for
the NEVI program related to Buy America and Made in America.

2

Require contractors and subcontractors to utilize Electric Vehicle
Infrastructure Training Program (EVITP) certified electricians to
install and maintain the EVSE funded by the NEVI program.

3

Work with the Pennsylvania Department of Community and
Economic Development, Department of Labor and Industry,
local trade organizations, network companies, and other key
stakeholders to understand the opportunities and challenges facing
the workforce.

4

Encourage investments that support Pennsylvania businesses
including small, disadvantaged and diverse businesses.

GOAL 5

Develop a charging network to support freight and goods movement
through the Commonwealth.
Focus Area for
FFY22-23 Funding

Objectives
1

Prioritize investments that include design considerations to
accommodate larger vehicles including tractor trailers, recreational
vehicles, and/or other vehicles with trailers.

2

Continue to engage stakeholders to understand EV charging needs
to support freight and goods movement.

3

Re-evaluate objectives upon future release of federal guidance on
addressing medium- and heavy-duty EVs.

GOAL 6

Provide environmental benefits that can be shared by all of Pennsylvania’s
communities.
Focus Area for
FFY22-23 Funding

Objectives
1

Prioritize investments that include clean, renewable energy sources
and strategies.

2

Invest in EV infrastructure that can support multiple modes of
travel including public transportation as well as heavy and light
micromobility options (mopeds, motorcycles, e-bikes, etc.).

3

Ensure DACs share in environmental benefits through targeted
investments and engagement with those communities.
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CONTRACTING
PennDOT anticipates that in most instances contracts will be established with private entities for the
planning, installation, testing, and operation and/or maintenance of EV charging infrastructure funded in
whole or in part through the NEVI program. PennDOT is currently working to define the contracting and
program administration process. The process aims to support efficient and effective deployment of EV
infrastructure that meets the vision and goals provided in this NEVI State Plan. PennDOT’s contracting
strategy is anticipated to include the following attributes:

A competitive grant
program

Infrastructure will
not be owned,
operated, or
maintained by
PennDOT

Infrastructure
will not be placed
within PennDOT’s
right-of-way

Focus initially on
designated AFCs

Bidder/vendor
inclusive program
design

Applications evaluated and ranked by an
internal Commonwealth committee based on
scoring criteria that are linked to the NEVI
program goals and objectives

Minimum NEVI
compliance criteria

Figure 3 provides additional considerations for program and contract administration. PennDOT will work
to ensure NEVI funds are distributed to private entities in an equitable manner. This may include balancing
needs with efficient and effective deployment while ensuring both larger and smaller entities have access
to funding.
Contracts with private entities may include requirements for community engagement, sharing of usage data,
and other station characteristics to ensure that they are safe, accessible and convenient for all populations.

Minimum NEVI Standards and Requirements
As of June 2022, FHWA has issued a NPRM on draft regulations to prescribe minimum standards and
requirements for projects funded under the NEVI Formula Program. When finalized, these standards and
requirements will apply to all PennDOT contracts under the program and include the following topic areas:
•

Procurement process transparency

•

Qualified technician

•

Number of chargers

•

Customer service

•

Connector type

•

Customer data privacy

•

Power level

•

Use of program income

•

Availability and accessibility

•

Signage standards

•

Payment methods

•

Interoperability of charging infrastructure

•

Equipment certification

•

•

Security

Data submittal and public sharing of
information

•

Long-term stewardship

•

Community engagement reporting
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Figure 3: Considerations for Contract and Program Administration
1. General Contract/Program

2. Vendor Prequalification

•

Entity Type Eligibility
○ Public, Private Property owners
○ Special categories
• Site Host Proof of Performance
○ DUNS, Bond/Credit Rating, etc.
○ Past Project Performance
• Eligible & Non-Eligible Costs

•

EVSE vendors
○ EVSE installers
○ EVSE networks
○ EVSE O&M
○ Other
• Prequalification Process / Requirements
• Other

3. Eligible Project Locations

4. Contract Timeframe

•
•
•
•

•
•
•
•

Interstate Highways
US / State Routes
Rural Routes of Significance
Equity Locations

Performance Period
Operational Date Requirements
Extended Terms (~5 Years)
Expiration & Release of Terms

5. EVSE Hardware Minimum Requirements

6. Design/Build Minimum Requirements

•
•
•

•
•
•

Federal 180 Day FHWA Guidance
State Requirements
Other Program requirements

Federal 180 Day FHWA Guidance
State Requirements
Local Jurisdiction/Utility/permitting

7. Site Host Agreements

8. Labor / Workforce Requirements

•
•

•
•

Right of Way / Lease Agreements
Environmental Permitting

Civil Rights / Prevailing wage
DEI Requirements

9. Operational Minimum Requirements

10. Record Keeping & Reporting

•
•
•
•

•
•
•
•

Hardware
Network/Data Monitoring
O&M + Uptime
Safety & Cybersecurity

Cadence (quarterly, annual, other)
Required Content / Data
Format & Submission Process
Record Retention Types & Timeframes

11. Performance Evaluation

12. Non-Performance & Penalties

•
•

•
•

Performance Evaluation Criteria
Evaluation Process

Non-Performance Notification
Penalties and Liabilities
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Application Request
Framework

Project Scoring and
Prioritization Criteria

At this time, PennDOT has not fully defined how
application requests will be conducted and is
evaluating multiple approaches, including separate
application requests for defined AFC corridor gaps.
Requests may be for individual stations, multiple
stations, or the “full build-out” of particular AFCs
(each with specific sites proposed by the applicant).
Prior to finalizing the approach, PennDOT will:

PennDOT is considering a variety of project scoring
and prioritization criteria that are tied to the NEVI
goals and objectives. This criteria may be used to
define priority locations (in NEVI State Plan updates
or application requests) or distinguish between
competing proposals. Such criteria may prioritize
locations/projects that:

1. Encourages all stakeholders interested in
pursuing NEVI Formula Program funds
to provide feedback on what they would
like to see in the application process when
submitting comments on this draft plan.
2. Issue a Request for Information (RFI) to
solicit formal feedback from industry and
various stakeholders.
Once the program administration structure is
developed, the project selection process will include
infrastructure, data and funding requirements as
well as scoring criteria that will be used to evaluate
applications and to assess the need and priorities
for future operations funding support. Initially,
charging infrastructure requirements will most likely
align with the FHWA AFC requirements related to
power, connector types, number of connectors and
distance from an AFC (i.e. within 1 mile). Following
certification of the AFC network as “full build-out”,
funds may be used for projects outside the AFC
network, whereupon these requirements would
no longer apply, and other criteria may be used to
evaluate projects.

Scoring Criteria
•

Fill a charging gap or provide redundancy
along an AFC

•

Are within a DAC area as defined by the
Justice40 Initiative, or are able to directly serve
low-income, minority or other disadvantaged
populations

•

Are in rural areas, where EV adoption may be
low but could be spurred with infrastructure
investment

•

Require minimal operating assistance, due to
immediate economic viability with capital funds

•

Offer a higher percentage (>20%) of the nonfederal funding match

•

Already host EV charging infrastructure and
only require upgrades to meet NEVI criteria

•

Emphasize station safety, accessibility, and
convenience

•

Site design accommodations for larger trucks
and recreational vehicles or trailers

•

Provide additional power up to 350kw to
support medium-duty vehicles (MDV)

•

Serve corridors with higher traffic and truck
volumes
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EXISTING AND FUTURE
CONDITIONS ANALYSIS
State Geography, Terrain, and Climate
Pennsylvania is 283 miles long, from east to west, and 160 miles wide at its most distant points and
covers 46,058 square miles, making it the 33rd largest of the 50 states. Pennsylvania is bordered by New
York and Lake Erie in the north; New York and New Jersey in the east; Delaware, Maryland, and West
Virginia in the south; and West Virginia and Ohio in the west.
A large portion of Pennsylvania is covered by mountains as well as a series of rolling hills, plateaus,
and ridges that are punctuated by valleys. About 50% of the state’s land area is covered by forests
and the only lowlands are situated in the extreme southeastern corner of the state. Pennsylvania’s
largest urbanized areas include (in order of population): Philadelphia, Pittsburgh, Allentown-Bethlehem,
Harrisburg-Carlisle, Scranton-Wilkes-Barre, Lancaster, York-Hanover, Reading and Erie. These areas
align where most of the EVs are registered within the state.

Source: Physical map of Pennsylvania (freeworldmaps.net)
The climate of Pennsylvania is diverse due to the multitude of geographic features found within the state.
Straddling two major climate zones, the southeastern corner of Pennsylvania has the warmest climate.
Pennsylvania DEP’s 2021 Climate Impacts Assessment projects increases to temperatures with more 95
degree and higher days, more frequent intense rainfall events, and increases to tidal influenced flooding
in the Philadelphia region. These impacts will need to be addressed in planning for and designing new
EV infrastructure.
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State Transportation System
There are more than 120,000 linear miles of roadway in Pennsylvania—nearly 40,000 of which are
owned, maintained, and operated by PennDOT; the rest of the extensive road network is primarily owned
and maintained by local government. Pennsylvania is served by 1,870 linear miles of interstate highway—
the fourth-largest network of interstates in the nation. Interstates will be a primary focus for new EV
infrastructure in the first few years of the NEVI Formula Program. Interstates comprise only 6 percent
of total state-owned roadway mileage yet accommodate 24 percent of all traffic volume. Pennsylvania’s
interstates also serve as important freight corridors and have significant truck traffic. Over 1,400 miles
of state-owned highways (including the majority of interstates) are designated under the U.S. National
Interstates
Highway Freight Network (NHFN).
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Opportunities for EV infrastructure will also be evaluated for other modes of transportation. All 67
Pennsylvania counties are served by public transportation, provided by 57 transit agencies. Both the
Southeastern Pennsylvania Transportation Authority (SEPTA) and Pittsburgh Regional Transit are
exploring and testing the use of electric buses. There are over 120 public-use airports (14 have commercial
service) across Pennsylvania. With estimates of a near-doubling of passenger and cargo numbers by
2036, airport infrastructure improvements are needed, and can be expected to support airport job growth.
Pennsylvania’s three water ports (Philadelphia, Pittsburgh, and Erie) each function uniquely to move
domestic and international commerce across deep water, inland, and Great Lakes waterways.
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EV Ownership and Registrations
PennDOT tracks EV ownership through the Department of Motor Vehicles (DMV) registration database.
Registrations for EVs can be extracted from annual reports provided on PennDOT’s DMV website. In 2021,
there were nearly 23,500 battery EVs registered in the state, a nearly 55% increase from 2020. Since 2019
battery EVs have more than doubled. However, the total portion of EVs is still well less than 1% of the total
fleet. Table 2 provides annual registrations of EVs and all types of hybrids since 2015.
Table 2: Summary of EV and Hybrid Vehicle Registrations by Year
Year

Registered EVs

Registered Hybrids

Total State Registrations

2015

2,773

24,053

10,373,977

2016

3,599

24,795

10,423,779

2017

4,364

26,772

10,192,351

2018

7,694

30,037

10,356,982

2019

10,875

35,406

10,300,995

2020

15,205

42,898

10,272,155

2021

23,487

57,689

10,324,483

PennDOT also continues to track EV registrations by zip code. Figure 4. shows how EV registrations relate
to the Commonwealth’s EV AFC network
Figure 4: Statewide EV Registrations, by Zip Code
(Darker Orange Areas indicate higher densities of EV registrations)
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AFC Network
Since the AFC program began in 2016, PennDOT
has successfully nominated all of PA’s primary
interstate highways as AFCs for EV charging, plus
other additional freeways and U.S. routes. Figure
5 shows the Commonwealth’s AFC EV corridors
through six rounds of nominations (2016-2022). In
May 2022, as part of its AFC Round 6 submission,
PennDOT nominated two additional non-interstate
U.S. Highways as EV AFCs: US-1; and US-422.
These nominations were recently approved by
USDOT on July 7, 2022.
Table 3 lists each EV AFC for Rounds 1-6, by route,
mile marker, and nomination round. Importantly,
NEVI Formula Program funds must be used for
stations along these AFCs until all of them are
certified as “full build-out”, i.e., qualifying for a
“Ready” designation under the new criteria.1 Once
PA certifies its EV AFC network, NEVI Formula
Program funds may then be used for any public road
or publicly accessible location.
Figure 5: EV AFC Corridors, Rounds 1-6

Note that the current EV AFC designations indicated in Table 3 were awarded under the old criteria
for Rounds 1-5; if nominated today under the new criteria, all of PA’s AFC corridors for EV charging would
be considered “Pending” except for a few short segments of the PA Turnpike (I-76 and I-276) around
Philadelphia.

1
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EV AFC Corridors (as of July 2022)
Table 3: EV Corridor Designation Status, by Mile Marker
Route

Corridor Segment

Mile
Marker

Round
Nominated

I-276

King of Prussia (I-76 interchange) to PA/NJ border
(I-95 interchange)

326-356

Round 1

West Middlesex (I-80 interchange) to Aliquippa

1-45

Round 2

Aliquippa to Monroeville (I-76 interchange)

45-85

Round 2

Ridley (I-95 interchange) to Wilkes-Barre

1-105

Round 1

Wilkes-Barre to Chinchilla (I-81 interchange)

105-131

Round 1

PA/WV border to Washington

1-20

2020 Refresh

Washington to Hunker (I-76 interchange)

20-58

2020 Refresh

Hunker (I-76 interchange) to Bedford

58-146

2020 Refresh

Bedford to PA/MD border

146-170

2020 Refresh

PA/OH border to Hunker

1-77

Round 1

Hunker to Mechanicsburg

77-236

Round 1

Mechanicsburg to PA/NJ border

236-351

Round 1

Jonestown (I-81 interchange) to PA/NJ border

1-75

Round 3

PA/WV border to Washington (I-70 interchange)

1-34

Round 2

Washington (I-70 interchange) to Slippery Rock

38-105

Round 2

Slippery Rock to Erie (I-90 interchange)

105-178

Round 2

PA/OH border to Clarion

1-62

2020 Refresh

Clarion to DuBois

62-101

2020 Refresh

DuBois to PA/NJ border

101-310

2020 Refresh

PA/MD border to PA/NY border

1-232

Round 3

I-83

PA/MD border to New Cumberland (I-76 interchange)

1-39

Round 3

New Cumberland (I-76 interchange) to Harrisburg
(I-81 interchange)

39-51

Round 3

I-84

Dunmore (I-81 interchange) to PA/NY border

1-54

Round 3

I-90

PA/OH border to PA/NY border

1-46

Round 2

I-95

PA/DE border to PA/NJ border

1-43

Round 1

I-99

Bedford (I-76 interchange) to State College

1-71

Round 4

I-99

State College to Bellefonte (I-80 interchange)

71-85

Round 4

US-30/
I-676

Chambersburg (I-81 interchange) to Gettysburg

188-212

Round 3

Gettysburg to PA/NJ border

212-332

Round 3

US-1

PA/MD border to Philadelphia (I-76 interchange)

1-52

Round 6

Hummelstown (US-322 interchange) to Pottstown

113-180

Round 6

Pottstown to King of Prussia (I-76 interchange)

180-196

Round 6

I-376
I-476

I-70

I-76
I-78
I-79

I-80
I-81

US-422
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Editorial Credit: Grumeti Media/Shutterstock.com

Existing Locations of Charging Infrastructure Along AFCs
There are 2,855 charging ports at 1,203 public Level 2 and/or DCFC locations in PA.2 As shown in
Table 4, about two-thirds of DCFC locations are considered public by the FHWA (which have CCS and/
or CHAdeMO ports), whereas about one-third are Tesla Superchargers (which can only charge Tesla
vehicles). At the same time, there are about twice as many Tesla DCFC ports than non-Tesla DCFC
ports—underscoring the key role Tesla stations play in the overall EV infrastructure network, despite not
currently meeting current FHWA criteria for AFC public stations.
Table 4: Existing EV Charging Infrastructure, PA
Route

Locations

Ports

Max Ports,
Single Location

DCFC

130

563

16

Public Non-Tesla
(CCS and/or CHAdeMO)

84

189

9

Tesla

46

374

16

1,093

2,292

16

Level 2

SOURCE: U.S. Department of Energy, Alternative Fuels Data Center, https://afdc.energy.gov/DATA/,%20ACCESSED%205/19/22

Total number of locations (1,203) is calculated as the sum of Level 2 and DCFC locations (1,223), minus
20 locations that include both Level 2 and DCFCs.

2
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Figure 6 shows where the public DCFC, Tesla
DCFC, and Level 2 charging stations are located in
relation to PA’s EV AFC corridors. In general, DCFCs
are located along highway corridors, whereas Level
2 stations are more common in urban areas, such
as around Philadelphia, Pittsburgh, Allentown,
Harrisburg, Lancaster, and Reading.
Also shown on the map (in red) are the public DCFC
that meet the updated AFC criteria for power capacity
along “Ready” corridors, which requires that stations
include four CCS connectors (simultaneously
charging four EVs) with site power capability no less
than 600 kW (supporting at least 150 kW per port
simultaneously across 4 ports). There are 21 such
stations in Pennsylvania. Of these 21 stations, 12
of them also meet the updated AFC criteria of being
within 1-mile of an AFC exit location (whereas the
previous AFC criteria was 5 miles).

Table 5 provides individual station details for the
following EV charging sites:
•

12 locations that meet the FHWA NEVI
requirement for site power capability and
distance from the nearest exit (within 1-mile).
These locations can count towards the
certification of a corridor as “full build-out.”

•

9 locations that meet the FHWA NEVI
requirement for site power capability but are
not within 1-mile of the nearest exit. These
locations would need a discretionary exception
to count towards the certification of a corridor
as “full build-out.”

•

2 locations that do not meet the FHWA NEVI
requirement for site power capability, but do
have the minimum number of ports (4) and
are within 1-mile of the nearest exit. These
locations would require upgrades to existing
ports to count towards the certification of a
corridor as “full build-out.”

Track AFC Corridors,
Stations, and Gaps on
PennDOT’s Online Map
Figure 6: Existing EV Charging Infrastructure, PA
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Table 5: Existing Locations of NEVI-Qualifying Charging Infrastructure Along AFCs

AFC Route
(Mile)

Station Name

Address

Network

Distance
from Exit

CCS 150+ kW
Ports
(Total Ports)

Qualifies
for AFC
"Build Out"

I-276 (333),
I-476 (20)

PREIT Plymouth
Meeting Mall

500 W Germantown Pike
Plymouth Meeting, PA 19642

Electrify
America

<1 mi. (I-276 &
I-476)

4 (4)

√ (I-276 & I-476)

I-76 (28),
I-79 (78)

Sheetz 133

1329 Freedom Rd
Cranberry Township, PA 16066

Electrify
America

<1 mi. (I-76 &
I-79)

4 (4)

√ (I-76 & I-79)

I-76 (146),
I-99 (1)

Sheetz 352

4354 Business 220
Bedford, PA 15522

Electrify
America

<1 mi. (I-76 &
I-99)

4 (4)

√ (I-76 & I-99)

I-76 (226),
I-81 (52)

Sheetz 191

1098 Harrisburg Pike
Carlisle, PA 17013

Electrify
America

<1mi. (I-76); <5
mi. (I-81)

4 (4)

√ (I-76)

I-76 (328),
I-276 (326),
US-422 (196)

Simon King of Prussia
Mall

160 N. Gulph Rd, Suite 2700
King of Prussia, PA 19406

Electrify
America

<1 mi. (I-76 &
US-422); <5 mi.
(I-276)

6 (6)

√ (I-76 & US-422)

I-76 (347)

Cedar Realty
Quartermaster Plaza

2129 Oregon Ave
Philadelphia, PA 19145

Electrify
America

<1 mi.

4 (4)

√ (I-76)

I-76 (347)

Quartermaster Plaza

2300 W Oregon Ave
Philadelphia, PA 19145

eVgo
Network

<1 mi.

4 (9)

√ (I-76)

I-80 (308)

Walmart 2368

355 Lincoln Ave.
East Stroudsburg, PA 18301

Electrify
America

<1 mi.

4 (4)

√ (I-80)

I-80 (62)

Walmart 2540

63 Perkins Rd.
Clarion, PA 16214

Electrify
America

<1 mi.

4 (4)

√ (I-80)

I-90 (24),
I-79 (178)

Walmart 2278

1825 Downs Drive
Erie, PA 16509

Electrify
America

<1 mi. (I-90); <5
mi. (I-79)

4 (4)

√ (I-90)

I-99 (69)

Sheetz 287

101 Valley Vista Dr
State College, PA 16803

Electrify
America

<1 mi.

4 (4)

√ (I-99)

US-422 (180)

Simon-PHL Premium
Outlet

18 W Lightcap Rd
Pottstown, PA 19464

Electrify
America

<1 mi.

4 (4)

√ (US-422)

I-76 (48)

Sheetz Pittsburgh
#619

2871 Freeport Rd
Pittsburgh, PA 15238

eVgo
Network

<1 mi.

2 (6)

With upgrade

I-95 (27)

Wawa #8065

3995 Aramingo Ave
Philadelphia, PA 19137

eVgo
Network

<1 mi.

2 (6)

With upgrade

I-70 (46)

Sheetz 377

4692 Route 51 South
Belle Vernon, PA 15012

Electrify
America

<5 mi.

4 (4)

With exception

I-76 (338)

Brixmor Ivy Ridge

7162 Ridge Ave
Philadelphia, PA 19128

Electrify
America

<5 mi.

4 (4)

With exception

I-76 (340)

Shopcore Bakers
Centre

2800 Fox Street
Philadelphia, PA 19129

Electrify
America

<5 mi.

4 (4)

With exception

I-276 (343)

PREIT Willow Grove
Park

2500 W. Moreland Dr
Willow Grove, PA 19090

Electrify
America

<5 mi.

4 (4)

With exception

I-78 (51/53),
I-476 (56)

Brixmor Village West

3100 Tilghman St
Allentown, PA 18104

Electrify
America

<5 mi.

4 (4)

With exception

I-80 (101)

Walmart 1769

20 industrial Drive
DuBois, PA 15801

Electrify
America

<5 mi.

4 (4)

With exception

I-80 (236)

Sheetz 213

2511 New Berwick Hwy
Bloomsburg, PA 17815

Electrify
America

<5 mi.

4 (4)

With exception

I-81 (184)

Sheetz 662

454 N 8th Ave
Scranton, PA 18503

Electrify
America

<5 mi.

4 (4)

With exception

I-95 (35)

Simon-PHL Mills

55 Franklin Mills Cir
Philadelphia, PA 19154

Electrify
America

<5 mi.

4 (4)

With exception
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EV CHARGING INFRASTRUCTURE
DEPLOYMENT
Funding Sources
Pennsylvania will have access to $171.5 million in NEVI formula funds for FFYs 2022-2026, including
$25.4 million in FFY 2022. These funds will be able to cover up to 80% of the cost of each EV charging
infrastructure project, which may be used for acquisition, installation, operations and maintenance for up to 5
years, and other planning/development activities related to station deployment and operations as identified
in the February 2022 NEVI Guidance.
PennDOT will develop a funding program where third-parties, such as site hosts and/or EV network
companies, fund the non-federal cost-share and collect revenue generated from EV drivers using the
charging stations. Depending on the structure of the program and cost proposals of third-parties, PennDOT
estimates at least 150 new DCFC stations meeting NEVI Formula Program standards could be deployed
from 2022-2026 with NEVI Formula Program funding. However, AFC build-out and the designation of new
AFCs will ultimately determine the number of DCFC deployed and whether funding may also be used for
less costly Level 2 chargers or other charging alternatives.
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Deployment Focus Areas and Funding Strategy
Building upon the goals and objectives established in this plan as well as PennDOT’s supporting Mobility
Plan, EV infrastructure deployment under the NEVI program is anticipated to include the following key focus
areas in order of priority:

Build out of the current and future AFC network (DCFC)

02

Ensure charging capacity and redundancy on the AFC network
(DCFC)

Expand charging to other non-interstate routes that may
or may not be designated as AFCs and that may serve
disadvantaged communities or as emergency routes (DCFC)

04

03

Provide mobile charging or towing services to support
emergency response to motorists (DCFC, Level 2 or other
power source options)

Provide charging at key public destinations including those
that can be accessed by underserved or disadvantaged
population (DCFC or Level 2 charging)

06

01

05

Provide charging at mobility hubs, which are typically
located around transit stations and key neighborhood
locations. Mobility hubs offer a density of travel options
combined with public, commercial, or residential amenities.
(DCFC or Level 2 charging)

Provide charging infrastructure to support heavy and
medium-duty freight movement including regional travel, rural
deliveries or emergency travel (DCFC)
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07

Figure 7 shows a high-level framework for how PennDOT will fund new stations over time. At the start
of the program, 100% of new stations will be funded at locations within AFC gaps, since nearly the
entire AFC network is currently considered as having gaps. As more stations are deployed, the AFC
gap mileage will decrease, and more funds can be applied to AFC roadways where “redundancy” may
be needed to meet charging demand—such as multiple stations at one particularly busy exit location,
stations within 20- or 30-miles apart as compared to the required 50-miles, or stations that may be over
1-mile from an AFC but still easily accessible from the interstate. Once AFC “build out” is completed (i.e.
all AFC gaps have been filled), then NEVI Formula funds may be used for any public location (non-AFC),
while any new AFC station funded would be for the purpose of providing redundancy.
Figure 7: General Phasing of Stations Receiving NEVI Formula Funds
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Figure 8 shows how this framework may be applied to annual funding cycles. This plan version supports the
allocation of federal funds for FFYs 2022 and 2023 (e.g. Year 1 and Year 2 in figure). Note that while the FFY
2022-2023 percentage reflects PennDOT’s objectives for the initial round of NEVI funds, the percentages
listed for Years 3-5 represent only a conceptual framework for envisioning how funds may be distributed.
Each year, PennDOT will update this plan and annual targets based on how far along the AFC network is to
“full build-out”. It is also important to highlight that funding carries over from one year to the next.
PennDOT will follow Justice40 guidelines throughout the program, reporting on how 40% of NEVI funds
benefit DACs, but PennDOT will specifically focus on siting stations in DACs in 2025-2026 program years
to specifically solve for additional equity priorities.
Figure 8: Phasing of Stations Receiving NEVI Formula Funds, by Funding Cycle
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Approach to Building Out AFC Network
According to the February 2022 NEVI Guidance,
NEVI Formula Program funding must be used for
EV charging infrastructure that is located only
along designated AFCs until the FHWA certifies
that the entire AFC network is “full build-out.” This
means that all of Pennsylvania’s designated EV“Ready” and EV-“Pending” corridors must have
AFC-qualifying charging stations along them every
50-miles or less and within 1-mile of an exit or
highway intersection.
From 2016-2021, a “Ready” designation was
assigned to AFC corridors based on older
requirements that have since been revised by
USDOT. For example, originally, a qualifying
charging station could be within 5-miles of an
interstate or highway intersection. The updated
requirements now indicate AFC-qualifying stations
must be within 1 mile of the corridor and have at
least four ports of 150 kW each. As such, many
stations that previously qualified no longer do,
and most “Ready” corridors now contain gaps of
more than 50-miles between qualifying stations.
In fact, of the approximately 2,000 miles roadway

designated as EV AFCs from 2016-2021, all
of them are located within a gap of greater than
50-miles between qualifying stations, except for
a 20-mile segment along I-76 in Philadelphia—
meaning that 99% of the existing AFC network
in PA would now be considered “Pending”
under the new criteria. Since there are gaps of
greater than 50-miles between qualifying stations
on both “Ready” and “Pending” AFCs, PennDOT
is prioritizing filling gaps on both using the same
approach, rather than prioritizing one designation
type over the other.
Table 6 details the extent of all 27 gaps, totaling
2,081 miles in the EV AFC network, including Round
6 nominated corridors. Deploying new stations
within these gaps is PennDOT’s top priority for
distributing NEVI Formula funds—and will remain
so until all gaps are filled. Each year, as PennDOT
updates its NEVI State Plan, this table will be
updated in turn, to clearly identify PennDOT’s top
NEVI priorities for program participants, planning
partners, and other interested stakeholders.

EV AFC Gaps (as of July 2022)
Table 6: Gaps in Charging Infrastructure Along AFCs: PennDOT NEVI Priorities for 2022-2023
Corridor

Current EV
AFC Stations

Gap Limits

PA Miles

Mile
Markers

Additional Gap Details

WV border to Bedford station

1

128

1-146**

190 mi. from Bedford to next station WB
in Cambridge, OH

Bedford station to MD border

1

42

146-170**

70 mi. from Bedford to next station EB
in Hagerstown, MD

OH border to Cranberry station

1

28

1-28

194 mi. from Cranberry to next station WB
in Genoa, OH (along I-80)

Cranberry station to Bedford station

2

118

28-146

-

Bedford station to Carlisle station

2

80

124-226

-

Carlisle station to
King of Prussia station

2

102

226-328

-

I-81/I-78 interchange to NJ border

0

77

1-77

No qualifying stations WB along I-81 in PA; no
qualifying stations EB along corridor in NJ

WV border to Cranberry station

1

78

1-78

No qualifying stations from Cranberry SB along
corridor in WV

Cranberry station
to I-90 interchange

1

100

78-178

103 mi. from Cranberry to next station NB
in Erie (along I-90)

I-70

I-76*

I-78

I-79

Table 6 continued on next page...
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Table 6 continued.
Current EV
AFC Stations

PA Miles

Mile
Markers

OH border to Clarion station

1

62

1-62

Clarion station
to East Stroudsburg station

2

246

62-308

-

I-81

MD border to NY border

0

232

1-232

335 mi. from station in Woodstock, VA
to station in Binghamton, NY

I-83

I-81/I-83 interchange to MD border

0

51

1-51

No qualifying stations SB along corridor in MD;
no qualifying stations NB along I-81 in PA

I-84

I-81/I-84 interchange to NY border

0

54

1-54

No qualifying stations SB along I-81 in PA; no
qualifying stations EB along corridor in NY

OH border to Erie station

1

24

1-24

120 mi. from Erie to next station WB
in Sheffield, OH

Erie station to NY border

1

22

24-46

51 mi. from Erie to next station EB
in Fredonia, NY

DE border to NJ border

0

43

1-43

56 mi. from DE border SB to station in
Abingdon, MD; no qualifying stations NB along
corridor in NJ

Bedford station
to State College station

2

69

1-69

-

State College station
to I-80 interchange

1w

16

69-85

163 mi. from State College to next station NB in
East Stroudsburg (along I-80)

I-76 interchange
to Plymouth Meeting station

1

17

326-343

20 mi. from Plymouth Meeting to next station
WB in King of Prussia (along I-76)

Plymouth Meeting station
to I-95 interchange

1

13

343-356

No qualifying stations from Plymouth Meeting
EB along corridor or I-95 in NJ

I-80 interchange to I-76 interchange

0

85

1-85

16 mi. from I-80 interchange WB to next station
in Girard, OH; 89 mi. from I-76 interchange EB
to next station in Bedford, PA

I-95 interchange
to Plymouth Meeting station

1

20

1-20

85 mi. from Plymouth Meeting SB to next
station in Abingdon, MD (along I-95)

Plymouth Meeting station
to I-81 interchange

1

111

20-131

168 mi. from Plymouth Meeting NB to next
station in Binghamton, NY (along I-81)

I-81 interchange to NJ border

0

144

188-332

No qualifying stations EB along I-676 corridor
in NJ; no qualifying stations WB along US-30
corridor in PA or OH

Corridor

I-80

Gap Limits

I-90

I-95

I-99

I-276*

I-376*

I-476*

US-30/I-676

Additional Gap Details
74 mi. from Clarion to next station WB
in Girard, OH

New Nominated Corridors for AFC Round 6
US-1

MD border to I-76 interchange

0

52

1-52

US-422

Pottstown station
to US-322 interchange

1

67

113-180

2 mi. from I-76 interchange NB to next station
in Philadelphia, PA; no qualifying stations SB
along corridor in MD
No qualifying stations from Pottstown WB along
corridor or US-322

*I-76, I-276, I-376, and I-476 are all operated by Pennsylvania Turnpike Commission (PTC). It should
be noted that PTC is actively planning to deploy stations along this corridor and is eligible for the NEVI
Formula Program funds. PennDOT is coordinating with the PTC on issues related to the application of
federal funds on the Turnpike. PennDOT is also evaluating infrastructure opportunities at exits off the
Turnpike right-of-way.
**Mile markers for section of I-70 refers to I-76/I-70/PA Turnpike Exit.
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In future updates, as AFC gap mileage decreases, PennDOT may also identify priority exit locations
where a single new station could be deployed to fill a gap. However, in Year 1 of the NEVI Formula
program, with 99% of the AFC network considered “gap” mileage, PennDOT will provide flexibility to the
third-party entities (who will be covering the non-federal cost-share of the new stations) to select the
locations that address corridor build-out while supporting the most efficient operation, maintenance, and
profit in the long-term.
As AFC gaps are filled, PennDOT may also identify priority exit locations for AFC redundancy,
including DACs, rural areas, key interchanges, and areas where there may be untapped demand due to
a large percentage of people living in multi-family housing without home-charging access.

Other Deployment Target Areas After AFC Build-Out
OTHER CORRIDORS FOR CHARGING DEPLOYMENT
The primary objective in using NEVI Formula funds
is to reach “full build-out” for existing AFC corridors.
Once this is completed, then any public location
may become eligible for funding. Because of this,
there is a built-in incentive not to nominate new
corridors as AFC; the sooner existing AFCs are
completed, the more flexibility that PennDOT
will have to fund any eligible location. However,
it is important to strike a balance between the
objective of achieving “full build-out” and the
AFC objective of establishing a national network
to ensure a convenient, reliable, affordable, and
equitable charging experience for all users. In other
words, the benefits of growing a network of AFCdesignated corridors to inspire range confidence
in drivers should not be sacrificed in pursuit of
an expedited “full build-out” FHWA certification.
Furthermore, while nominating additional AFCs
could in theory slow down “full build-out”, it would
also immediately make these corridors eligible
for NEVI funding. For these reasons, PennDOT
will continue to consider the nomination of
additional corridors as AFCs, soliciting the input of
stakeholders such as Clean Cities, MPOs, other
planning partners and the public
All evaluations of additional corridors for future
deployment will include coordination with state,
regional, and local stakeholders. PennDOT
has coordinated with adjacent states in past
AFC nomination rounds and will continue those

discussions throughout the NEVI Formula
Program period. PennDOT also holds regular
meetings with MPOs/RPOs throughout the state
to identify regional and local priorities for charging
infrastructure.
Currently, all of Pennsylvania’s interstates are
designated as AFCs and will be the primary focus
for new infrastructure during the first several years
of the NEVI program. However, PennDOT is also
starting to assess DCFC charging needs beyond
the interstate system, with an initial focus on noninterstate corridors where new infrastructure can
potentially spur EV ownership in smaller urban
and rural areas across the state. Table 7 identifies
several key corridors that have been identified as
candidates for future AFC nominations. This list
will continue to evolve through discussions with
stakeholders and planning partners, and will be
updated annually along with the rest of the NEVI
State Plan. Recent public comments have noted
additional routes for consideration including PA 100
(Allentown), PA 28 (near Pittsburgh) and extending
US 30 from Chambersburg west. Even if not
nominated formally as an AFC in future Rounds,
these corridors can also serve as priority nonAFC locations for new DCFC infrastructure under
the NEVI Formula program once “full build-out”
certification is achieved.
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Potential New AFC Corridors
Table 7: Sample of Potential Corridors for AFC Designation or Charging Deployment
Route
Corridor

From

US 222

MD Border
(Lancaster
County)

US 22 /
US 322

I-99
I-81
(Centre
(Dauphin County)
County)

PA 6

US 11
(Lackawanna
County)
MD Border
(Adams County)

To

Existing Public
DCFC or Tesla
Station Near
Corridor

Reason

No Stations

Links key cities that do
not have direct interstate
connection

88

Lancaster,
Reading,
Allentown

84

Harrisburg,
Lewistown,
State College

No Stations

Provides connection
between Harrisburg and
State College (supports
events at Penn State)

US 19
(Erie County)

270

Towanda,
Mansfield,
Wellsboro,
Warren

1 Tesla

PA Scenic Route
supporting long distance
travel

I-76
(Cumberland
County)

43

Gettysburg,
2 Public DCFC
Mechanicsburg 1 Tesla

CSVT
US 22/322
(Snyder
(Dauphin County)
County)

32

Harrisburg,
Selinsgrove

No Stations

I-180
(Lycoming
County)

NY Border
(Tioga
County)

62

Williamsport,
Mansfield

1 Tesla

I-180

CSVT
(Northumberland
County)

US 15
(Lycoming
County)

47

Shamokin
Dam, Milton,
Williamsport

1 Tesla

When combined with
CSVT completion will
complement the US 15
corridor for regional travel.

US 219

MD Border
(Somerset
County)

NY Border
(McKean
County)

197

Somerset,
Johnstown,
Dubois

1 Tesla

Key north-south rural
corridor serving longer
distance travel.

I-99
(Blair County)

I-76
(Allegheny
County)

76

Altoona,
Blairsville,
Monroeville

No Stations

Provides longer distance
connection from Altoona
to Pittsburgh and serves
rural areas.

US 15

US 22

I-78
(Lehigh
County)

Mileage

Population
Centers
Included
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Key north-south corridor
serving longer distance
travel including freight
movement. US 15 through
Harrisburg is not included
since serves more local
travel.

EMERGENCY MANAGEMENT
Dealing with emergencies is another area where vehicle owners have anxiety
around switching to EVs. PennDOT is exploring the use of NEVI Formula Program
for two different emergency scenarios for light-duty vehicles: mobile charging and
towing for disabled vehicles and charging support along emergency routes.

Mobile Charging / Towing

There are many situations where charging demand
will fluctuate, and charging may be needed in
additional locations. Major events such as large
athletic events, festivals, and other special events
occur infrequently throughout the year in locations
that otherwise have sufficient charging infrastructure
in place. Pennsylvania is also known for some
nationally recognized events, such as Groundhog’s
Day in Punxsutawney and the Little League World
Series in Williamsport, that bring an influx of visitors
to the state.
To support these situations, it is recommended
that mobile charging units can be quickly deployed
regionally as needed for events and emergencies.
For special events, these can generally be treated
similar to destination travel and Level 2-type charging
should be sufficient.
Additionally, motorists may run out of charge while
driving on the highway. For stranded drivers, the
best option is to have a mobile charging unit come to
their location and provide enough charge to get to an
EVSE station. Many of the current solutions involve
the use of a fossil fuel generator, which still supports
the incentive to purchase an EV, but reduces the
environmental benefits of EVs. Future EV models
will also be able to charge other EVs using their own
battery. For example, Ford’s F-150 Lightening can
provide a car with a 2.4 kw charge that can provide
approximately 9 miles of range per hour of charging.
Future models may provide even higher charging
power that provide more vehicle range. Portable DC

fast charging units will likely be most needed in rural
areas where the closest charging station is more
likely to be farther away.
For stranded vehicles, other viable short-term
alternatives may include increases to tow service
options to transfer the vehicle to the nearest EVSE
station. In the future, as demand for EVs grows and
charging capability improves, this equation will begin
to shift in favor of mobile charging. It is recommended
that PennDOT pilot a mobile charging program in
strategic areas across the state as part of efforts to
improve charging availability.

Emergency Routes

Emergency travel demand can create an increased
need for charging in areas that typically do not
see that level of need. It is important to address
mobility both into and within Pennsylvania during
emergencies, in particular winter weather events,
storm evacuation, and emergency closures.
There are three methods PennDOT can use to
support charging for emergency routes. The first is
to integrate emergency route criteria when selecting
corridors for DCFC deployment so that both of these
needs are accomplished in tandem. The second
is to specifically target these routes for additional
EVSE where additional needs can also be met.
The third is to address these needs with mobile
charging infrastructure as mentioned in the previous
subsection. PennDOT is currently evaluating the
best method and ways to factor emergency routes
into NEVI build out.
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DESTINATIONS
Although the statewide network is growing,
significant gaps exist in the electric EVSE
network when considering regional and
destination travel across Pennsylvania.
Due to a focus on equity and a desire to
promote additional charging opportunities
in communities not along highway
systems, PennDOT continues to assess
additional locations for their potential to
support DCFC or Level 2 charging.
PennDOT’s EV Mobility Plan has
identified public parks, including federal,
state, county, and municipal units along
with related public-owned destinations,
such as colleges, fairs, and public
sporting venues for possible application
of NEVI Formula Program funding.
Ensuring access for DACs may be best
accomplished by increasing charging
access at community locations such as
grocery stores or other shopping centers.
In addition, public charging stations at
other destinations including airports,
train stations, and freight ports will be
evaluated for destination charging.
Additional consideration is also being
given to non-profit and privately owned
destinations across Pennsylvania that
draw large crowds including residents
and visitors. These sites can include
amusement parks, zoos, museums,
racetracks, villages, expo centers, private
sporting venues, and private colleges.

Editorial Credit: On The Run Photo/Shutterstock.com

Pennsylvania NEVI State Plan | 43

FREIGHT
Although electrification of MDVs and heavy-duty vehicles (HDVs) is currently in pilot phases, there is no
doubt that these types of vehicles will become more common over the next several decades.
PennDOT may explore the use of NEVI Formula Program funding to support MDVs/HDVs if opportunities
arise over the five-year program period. Additional guidance is expected from FHWA on developing freight
priorities and initiatives for EV charging. Charging locations for trucks will require additional power and land
area for access. These systems will have many limitations on placement and could easily put a strain on the
power generation and distribution system. Additionally, many MDV/HDV fleets may prefer to rely on their
own private chargers at depots. As smaller fleets explore EVs for their operations, they will more likely be
interested in shared charging locations.
PennDOT continues to coordinate with freight providers and stakeholders in identifying opportunities and
priorities for charging infrastructure that support commercial motor vehicle operators from more than one
company. PennDOT has identified three areas for exploration related to truck charging: Interstate and
regional travel, rural deliveries, and emergency travel.
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INFRASTRUCTURE SUPPORTING
MULTI-MODAL TRAVEL
Supporting other models of travel will be important
to ensuring that environmental and equity goals
are addressed for the NEVI program. PennDOT
will evaluate EV infrastructure options for providing
charging infrastructure that can support transit fleets
and/or other multi-modal options. This may include
EV charging at defined mobility hubs and park and
ride facilities to encourage a reduction in singleoccupant vehicle travel. Mobility hubs at passenger
rail stations, commuter lots, and airports may be
viable in larger urban areas to support charging
of both passenger and transit vehicles. Charging
infrastructure that can support other carsharing
programs will also be evaluated within the program.
Although not a primary focus of the NEVI Formula
Program, charging for other active transportation
modes like electric bikes will be evaluated, especially
if they can be shared with other vehicle or fleet
charging systems.
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Coordination with Utilities
For DCFC, AC-DC power conversion takes place at the charging station location, allowing for a high
voltage DC line to shorten vehicle charging times. Most charging stations will require access to threephase distribution lines.
If a proposed charging station is too far away from a three-phase distribution line, typically a half-mile or
more, the connection to the three-phased line may become cost-prohibitive. At these locations, battery
storage or other equipment that turns single-phase into three-phase power may serve as options. As
a result, the evaluation of electric grid infrastructure is a key step in planning for and implementing a
charging station.
PennDOT has coordinated with Pennsylvania’s utility providers as part of the NEVI State Plan outreach.
At this time, three-phase power distribution line and/or service area mapping is not publicly available.
As a result, any station planned for development will require early coordination with the utility provider in
the service area. The utility provider can perform a site analysis to estimate costs and options for power
access. Figure 9 provides a summary of the utility companies in Pennsylvania that should be contacted
as stations are proposed. Ideally this contact should occur before applying for NEVI funds from
PennDOT and included in the application.
Figure 9: PA Utility Service Territories

SOURCE: DHS Electric Retail Service Territories
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Risks and Challenges in Infrastructure Deployment
There are a number of challenges that will need to be evaluated and addressed in deployment of the
NEVI Formula Program. This section outlines these challenges and begins to evaluate potential program
strategies and procedures that help meet them. These procedures and strategies will continue to be
defined in the first few years of the program through continued public and stakeholder engagement.
PennDOT recommends that applicants address these or other identified challenges in their
response to application requests for electric charging infrastructure, if applicable. Addressing
these challenges will be key to meeting the program goals and objectives.

PROFITABILITY/SUSTAINABILITY
OF INFRASTRUCTURE IN
RURAL COMMUNITIES
Pennsylvania’s diverse geography and population
densities create unique challenges in implementing
a comprehensive network of EV charging stations.
The Center for Rural Pennsylvania defines 48 of
Pennsylvania’s 67 counties as rural with nearly
26% of the state’s 13 million residents living in
rural counties. Trends indicate the growth in EV
registrations are much smaller in these rural
areas as compared to the urbanized areas like
Philadelphia and Pittsburgh.
New EV infrastructure in rural communities can aim
to increase interest and ownership of EVs. However,
the financial viability/profitability of rural charging
locations may serve as a barrier to applications
for funding. Ensuring stations that are funded
remain in operation for the long-term will also be an
important goal that may require operating financial
support until more EVs are purchased. Ensuring
stations that are funded remain in operation for the
long-term will also be an important goal that may
require operating financial support until more EVs
are purchased.

DISADVANTAGED AND
UNDERSERVED POPULATIONS
In 2020, about 12 percent of Pennsylvania’s
population lived below the poverty line. Many
poverty areas extend beyond the urbanized areas
and may be part of rural communities. Considering
disadvantaged or underserved population needs
will be a challenge that must be addressed in
funding decisions to ensure all populations share
in the benefits of new infrastructure. PennDOT

will focus on integrating underserved needs in the
prioritization and selection of projects for funding.
In later years of the NEVI program, PennDOT may
have more flexibility to address local charging
needs in these communities including funding that
may support EV infrastructure for transit agencies,
mobility as a service, car share programs and other
transportation systems that support disadvantaged
and underserved populations.

CAPACITY AND VEHICLE SIZE
ACCOMMODATIONS
Pennsylvania’s
interstate
system
provides
important travel connections within the northeast
for both long-distance passenger and freight
travel. Due to E-commerce and other emerging
trends in freight movement, the charging network
will need to address capacity, reliability, and
truck size requirements. Other recreational size
considerations may need to be addressed including
the larger number of motor homes and camping
trailers that utilize the interstate system.

LAND USE
Pennsylvania has 67 counties and
2,560 municipalities that make land
use decisions based on the Municipalities Planning
Code. Local governments are starting to seek
guidance to help plan for new EV infrastructure
through model ordinances that aim to ensure that
such infrastructure is equitable and sustainable.
The lack of engagement from municipalities in
addressing EV infrastructure could put those areas
at risk of prohibiting access and/or limiting future
funding opportunities. Resources like the Model
Ordinance Toolkit have been developed to provide
local governments tools to address and plan for
new charging infrastructure.
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CHANGING CLIMATE
Pennsylvania’s climate continues to
change as highlighted in DEP’s 2021
Climate Impacts Assessment. The
changes include the potential for more extreme
temperatures and increased rainfall from storm
events. New charging infrastructure will need to
ensure that it is resilient to more extreme conditions,
and infrastructure site planning will need to consider
extreme weather impacts both historically and in the
future. PennDOT has conducted extreme weather
and risk assessment studies that can provide an
important resource for evaluating these impacts
and risks.

EMERGENCY MANAGEMENT
AND RESPONSE
Emergency management and response must be
considered as part of the NEVI State Plan. By
incorporating focus areas from PA’s EV Mobility
Plan which includes mobile chargers that allow for
fast deployment to areas in need, the NEVI State
Plan can ensure security in times of high travel
or charging demand in an evacuation or extreme
weather event that prevents access to established
charging locations.

PUBLIC EDUCATION AND
FAMILIARITY WITH EVS
AND CHARGING
It is critical that the public understand EV technology,
charging locations for travel planning, and the NEVI
State Plan for continued input on future priorities
and public needs alignment. PennDOT will continue
to develop educational and outreach programs to
engage and inform the public on EV infrastructure
and planning. PennDOT will also continue to
expand the information and resources available on
http://www.penndot.pa.gov/EV and 511 to provide
accessible information to the public and partners
throughout the NEVI State Plan deployment and
future EV mobility implementation.

COST TO CHARGE
One of the main selling points for EVs is
that it is cheaper to charge an EV than
it is to refuel a traditional gas-powered vehicle. In
addition, often public Level 2 stations located at
businesses are offered as amenities free of charge
to customers. As more DCFCs are deployed,
ensuring reasonable charging costs will be a key
challenge that may require purchase rebates and/
or additional programs to reduce rates for lowincome customers. Roles and responsibilities
among state and local agencies, utilities, and other
stakeholders will need to be defined. With support
of utility companies and the Joint Office, PennDOT
will continue to explore ways that demand charges
can be better addressed within the NEVI Formula
Program. DEP’s EV Rate Design Study, currently
in development, will help assess what rate design
modifications are required to drive further EV
adoption to use the electric grid efficiently, increase
availability of EV charging stations and maximize
environmental benefits from EVs.

WORKFORCE
The increased production, installation,
and maintenance of EVs and EV
charging infrastructure will create good-paying
jobs in clean energy industries, and across various
sectors of the economy such as research, raw
materials extraction, manufacturing, technology,
maintenance and services, and other supporting
industries. PennDOT is committed to providing
EV awareness, education, and technical capacity
to our partners, especially to support EV industry
job skills, local small business development and
educational opportunities for all job-levels.
Electrical construction, particularly the installation
of EV charging infrastructure is an extremely safetysensitive endeavor. Utilization of an inadequately
trained workforce in the buildout of EVSE has the
potential to be catastrophic, resulting in loss of life,
injury, and significant property loss. Without proper
training, workers in this high-hazard industry
run the risk of electrical shocks, burns and/or
electrification, which is the third leading cause of
death in construction. Proper and specific training
is also a key factor in reducing EV-related structure
fires, which have been reported in several states.
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ACCESSIBILITY
The NEVI Formula Program guidance
stresses accessibility as a key attribute
and criteria for new infrastructure. The
term accessibility is broad and addresses access
for all populations. PennDOT will need to consider
locations at or immediately adjacent to land uses
with publicly accessible restrooms, appropriate
lighting, and sheltered seating areas such as travel
centers, food retailers, convenience stores, visitor
centers on Federal lands, small businesses with an
Americans with Disabilities Act (ADA) accessible
pathway between the EV charging infrastructure
and the front door of the identified establishment,
and other comparable facilities.

UTILITY INFRASTRUCTURE
Building out Pennsylvania’s AFC
network will require new stations in
rural areas where utility infrastructure
upgrades may be needed. In evaluating proposed
locations for infrastructure, PennDOT will ensure
that utility companies are brought in early to assess
site feasibility and help determine if and what utility
upgrades would be needed. PennDOT has also heard
through stakeholder outreach that utility demand
charges continue to be a barrier for the more rapid
deployment of economically self-sustaining DCFC
stations. Demand charges help utility companies
address the increased resources needed to maintain
electric grid infrastructure for businesses that require
high power capacity.

TRANSIT
Pennsylvania’s largest transit agencies,
both SEPTA and the Pittsburgh Regional
Transit, continue to experiment and
test the integration of electric-powered buses.
Challenges including not meeting performance
expectations, costs, limited range and long
charging times have prevented those and other
agencies from making significant investments at
this time. As a result, investments in transit using
the NEVI Formula Program may be limited over the
five-year period but may provide opportunities for
future pilot projects. Other investments in charging
may be needed to ensure those that park and use
public transportation have opportunities to charge
their vehicle. These may include park and ride lots
or other transit station facilities.

OTHER NATIONAL ISSUES
Challenges in EV infrastructure
deployment will also extend beyond
Pennsylvania’s
geography,
land
use, and transportation system. Current national
issues with supply chains and labor shortages
may impact the ability to fund and construct new
charging infrastructure in a timely manner. In the
short term there may not be enough suppliers to
address infrastructure construction demands that
may increase procurement times. “Buy America”
requirements may also be difficult to address in
light of the above issues.
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IMPLEMENTATION
PennDOT is currently defining contracting procedures and processes to help ensure long-term
sustainability of the stations funded through the NEVI program. This section highlights key strategies and
requirements for program implementation.

Program Management and Procurement
PennDOT is planning to implement a competitive grant program to award and disburse NEVI Formula
funds. This program will include a request for applications for private or public entities interested in
receiving NEVI funding to install, own, and operate electric charging infrastructure in Pennsylvania.
Contracts will include both federal and state legal terms and conditions.
PennDOT will establish a NEVI management program to ensure contracted parties meet federal and
state compliance requirements, federal minimum standards, and established program goals.

Application and Testing of Planning Assessment Tools
PennDOT will continue evaluation of charging needs and deployment strategies using several tools recently
released by the U.S. Department of Energy (DOE). These include the Electric Vehicle Infrastructure
Projection Tool (EVI-Pro) Lite and the Energy Zones Mapping Tool (EZMT).
EVI-Pro Lite projects the number of charging station needed to meet projected demand, as well as how
electricity load (demand) profiles change as a result of increased vehicle charging. EVI-Pro Lite can be
a valuable resource for PennDOT, utilities, and applicants determining infrastructure needs to support
vehicle adoption projections and state goals, and assessing the impact on electrical load.
The EZMT is a free, public web-based mapping tool. It includes a large database of mapping layers, such
as energy resources and infrastructure, and a modeling capability that is designed to screen and identify
areas meeting user-selected criteria. The variety of resource maps and data allows users to prioritize
specific considerations, such as equity, proximity to electricity infrastructure, local air quality pollutants, or
corridor designations. The tool can help decision makers to determine the suitability of potential locations
for EV charging stations based on both technical and social factors by selecting different map layers.
For example, an area that has existing grid infrastructure and is on a transportation corridor that passes
through a disadvantaged community may signal a compelling opportunity for a new EV charging site.
Figure 10 highlights some initial testing for the rural suitability of charging infrastructure.
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Identifying EV Charging Service Providers
and Station Owners
PennDOT will follow approaches used for other state competitive grant programs to notify businesses of
NEVI formula program application requests. PennDOT has defined roles for Pennsylvania’s MPO/RPOs
in providing assistance in the distribution of information brochures highlighting funding opportunities for
businesses along key AFC gaps. Figure 11 highlights an example brochure that can be updated to reflect
the NEVI funding opportunities. In addition, our regional Clean Cities will support coordination with EVSE
providers on funding opportunities.
Figure 10: Example Application of EZMT Tool in Pennsylvania (Rural Suitability for Charging)

Planning Studies
PennDOT is considering allocating a portion of NEVI Formula Program funding for EV infrastructure
planning. These studies may focus on corridor planning to identify specific business partners and
opportunities or other regional or community planning studies to address infrastructure needs and
priorities that may leverage NEVI funding. A process has not currently been defined for selecting planning
studies for funding, though the selection could include a competitive process.
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Operations and Maintenance
PennDOT’s contract agreements under the NEVI programs will address standards for the operations and
maintenance of the funded infrastructure. These standards will be determined through the future contract
administration process and FHWA’s final minimum standards and requirements for projects funded under
the NEVI Formula Program. These standards will address:
•

Continuous operation even when network connectivity is not available

•

Support charging sessions for “walk up” consumers who do not have prior memberships

•

Ensure a defined network uptime anticipated to be greater than 97%

•

Proactive monitoring for maintenance needs and notify for corrective actions

•

Charging performance for the typical temperature and humidity ranges

Figure 11: Draft Brochure for Businesses on Funding Opportunities (To be Revised)

ELECTRIC VEHICLE FAST-CHARGING
FAQS & FUNDING OPPORTUNITIES

What Businesses Need to Know
What Is DC Fast Charging?

Direct current (DC) fast chargers are game-changers for
electric vehicles (EVs). While many EV owners rely on homecharging overnight, DC fast chargers can charge an EV in
only 20 to 30 minutes. In PA, over 100 locations – most of
them businesses – currently have at least one DC fast
charger installed in their parking lots.

Why Is Pennsylvania Investing?

One challenge to more rapid adoption of EVs is the lack of
public DC fast chargers. By providing funding for fast charge
projects in strategic locations – such as along highways and in
underserved metro areas – Pennsylvania aims to increase
drivers’ confidence in the availability of public EV chargers,
slow down climate change, and improve public health.

Which Businesses Are the Best Locations?

The best types of businesses for hosting DC fast chargers are restaurants,
gas/convenience stores, truck stops, grocery stores, shopping centers, or any
interested business with available parking spaces where an EV driver could
shop and use amenities during the 20-30 min of charging time. Businesses
that are 24/7 and offer food and restrooms are ideal. The best locations for
businesses interested in hosting fast chargers are near interstate exits along
major travel corridors for commuter and recreational travel needs.

What Are the Benefits to Businesses?
•
•
•
•

Attract customers looking to stop at a location that offers fast charging
Increase customer spending at site amenities
Minimize costs by choosing from a range of business models offered by
EV charging hardware & network companies
Gain customer recognition as a leader in reducing carbon emissions

YOUR BUSINESS MAY BE
ELIGIBLE FOR GRANTS
National Electric Vehicle Infrastructure
(NEVI) Formula Program
The NEVI Formula Program provides
dedicated funding to Pennsylvania and other
states to strategically deploy EV charging
infrastructure and establish an
interconnected network to facilitate data
collection, access, and reliability. Program
funding and eligibility details include:

•
•

•

EV charging infrastructure is installed
within 1 travel mile of the AFC
EV charging infrastructure includes at
least four 150kW Direct Current Fast
Chargers (DCFCs) with Combined
Charging System (CCS) ports capable of
simultaneously DC charging four EVs
EV charging infrastructure has minimum
station power capability at or above
600kW and supports at least 150kW per
port simultaneously across four ports for
charging

Application Request Open:
Late 2022 – Early 2023
Web Link:

PennDOT NEVI Program

Is Your Business Located Near an Alternative Fuel Corridor?

The Pennsylvania Department of Transportation (PennDOT) is looking to
facilitate the build-out of EV DC fast charging infrastructure across the
Commonwealth, including on our designated Alternative Fuel Corridors (AFCs),
which include Pennsylvania’s interstates and other select highways. If you are
interested in a project consultation on fast-charging options and applying for
competitive grant funding for a property located within 1-mile of any AFC
corridor, please contact:

Pennsylvania is Committed to
Supporting Growth in EV Vehicles.
See the Pennsylvania NEVI State Plan:
Forthcoming

RA-PDEVCorridors@pa.gov
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Operation and maintenance costs may be provided
through the NEVI Formula Program for select
stations based on application needs and location of
station (e.g. rural and equity). This will be outlined
in the contract administration section.
PennDOT will conduct follow-up contacts will all
NEVI-funded stations to identify challenges or
needs in maintenance and operation. PennDOT
will work with funding recipients to identify ways
to minimize down times for EV infrastructure.
PennDOT’s planning of EV infrastructure locations
will focus on ensuring redundance by funding other
stations nearby on corridors with high volumes of
long-distance travel.

Data Collection and Sharing
PennDOT will provide protocols and agreements
for the collection and tracking of usage data for
up to five-years to better support future planning
of NEVI fund usage and successes. Station
developers will be encouraged to partner with
EVSE manufacturers to get data from their charging
infrastructure including usage, wait times, home
state location, and other key data to help improve
modeling and find targeted areas for improvements
and capacity increases. PennDOT will collect,
maintain and submit data on an annual basis in a
manner prescribed by the FHWA for each charging
station.
The June 2022 draft rulemaking on minimum
standards and requirements for projects funded
under the NEVI Formula Program provides specific
data that must be collected and monitored from
charging infrastructure. Examples of this data
are highlighted in the Program Evaluation section
of this plan. In addition, PennDOT is planning to
evaluate additional data and resources to inform
contracting requirements including:
•

•

A draft EV Charging Use Data Specification
that Northeast States for Coordinated Air Use
Management is working on with Atlas Public
Policy, which was released in its first version
in May 2022. The reporting metrics may be
included in future updates to the plan.
Additional data that may be useful for
monitoring including the type of vehicle
plugged in (car vs light-duty vehicle truck vs
MDV/HDV, etc.) and make/model, which the

EVSE should be able to read from the vehicle.
PennDOT must provide information on EVSE
locations, pricing, real-time availability, and
accessibility to the public through websites and
other mapping applications. To support these
requirements, PennDOT plans to develop a
dashboard to track EV deployment each year. This
would include the amount of dollars obligated, the
number of chargers, routes where gaps have been
reduced or eliminated, and chargers in underserved
and rural areas. The dashboard can be included as
part of the NEVI State Plan future versions.
In addition, PennDOT must make publicly
available, in a manner to be prescribed by the
FHWA, an annual report describing the community
engagement activities conducted as part of the
development and approval of the most recentlysubmitted NEVI State Plan, including engagement
with DACs. This report should include community
engagement type, date, number of attendees,
communities represented by attendees, and how
information on that engagement was reflected in
the NEVI State Plan.

Resilience, Emergency
Evacuation, and
Seasonal Needs
PennDOT will continue to support agreements
at locations that are resilient to future changes in
climate. PennDOT will coordinate with applicants
for any new infrastructure planned near locations
that have historically flooded, as reported in
PennDOT’s Extreme Weather Vulnerability Study to
identify design considerations to improve resiliency.
In addition, PennDOT will continue to evaluate
ways to promote EVSE owner-operators to include
resiliency technology to their charging site such
as battery storage, backup power generation, or
renewable power generation such as solar.
Emergency evacuation routes not currently
designated as AFCs will be considered for future
infrastructure implementation priority. PennDOT
also plans to coordinate with other states on
evacuation routes that may utilize Pennsylvania’s
roadways. PennDOT continues to evaluate this as
a potential criteria within the application request
process.
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Along the AFCs, seasonal impacts on travel have
primarily been related to snowfall. EVSE providers
will be required to maintain charging stations during
weather events. PennDOT will require stations
maintain the minimum uptime and accessibility
standards established by FHWA as part of any
contracts.

Labor, Safety, Training
and Installation Standards
FHWA’s minimum standards provides specific
requirements for EVSE training and certification,
hardware, and American Disabilities Act (ADA)
requirements. These requirements will be included
in future contracts for projects funded under the
NEVI Formula Program. More specific PennDOT
actions related to workforce education and training
are provided later in this plan.
First Responders Safety Training for EVs has
been established by the National Fire Protection
Association (NFPA) to educate 1st responders,
specifically for firefighters. The training includes
classification of types of EV’s, including hybrids,
plug-in hybrids, and battery electric vehicles. The
course also covers basic electric concepts and
hazards; vehicle EV systems and safety features
including types of current carrying cables and
locations. The course continues on to the initial
response procedures, techniques and proper
procedures for addressing the EV and shutting
down of the electrical system. Clean Cities has
trained over 50 1st responders. PennDOT is
working with Clean Cities to evaluate expansion of
this course to all of Pennsylvania’s 1st responders
through regional or county-wide classes.
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CIVIL RIGHTS
PennDOT recognizes that the identification of
traditionally disadvantaged and underserved
populations is important because these populations
often have specific and unique transportation needs
to be considered, planned for, built, and maintained.
Underserved and disadvantaged populations may
be found in urban, suburban, and rural areas and
are commonly referred to as environmental justice
(EJ) populations. They are protected under Title
VI of the Civil Rights Act as amended, as well as
under executive orders and other legislation.
PennDOT will ensure that the NEVI program
is compliant with state and federal civil rights
laws, including Title VI of the Civil Rights Act
and accompanying United States Department
of Transportation (USDOT) regulations, the
ADA, and Section 504 of the Rehabilitation Act.
PennDOT processes and procedures under the
NEVI program will follow established resources
including PennDOT’s Public Participation Plan,
Title VI Compliance and Implementation Plan, and
Every Voice Counts: Environmental Justice Moving
Forward.
The NEVI Formula Program will focus on charging
infrastructure along Pennsylvania’s designated
AFCs to support long-distance travel and other
emergency needs. To address disadvantaged

areas, PennDOT has nominated several new
corridors that provide access to urbanized areas
off the interstate system. Once the AFC goals are
met, PennDOT will have more flexibility to address
other charging needs that may better support
disadvantaged and underserved communities.
Throughout the program, PennDOT is working to
ensure:
•

Public outreach addresses all communities
and populations

•

Equity is a key criteria in project evaluation
and focus corridors for investment

•

All populations can share in the benefits of
projects funded under the NEVI Formula
Program

•

Evaluate use of future year NEVI funding
for other charging needs that may benefit
disadvantaged/underserved populations
include select Level 2 charging at
public community locations or support
investments in transit and other shared
mobility options.

Ensuring that public stations are accessible to all
populations – include this as specific criteria for
contracts and in prioritization of applications.

PennDOT’s Title VI website
and resource listings: Title VI
(pa.gov)
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EQUITY CONSIDERATIONS
The NEVI Formula Program must be developed and implemented in coordination with rural communities
and DACs. This coordination focuses on supporting the Justice40 Initiative as part of Executive Order
14008, which has a goal of delivering 40 percent of the benefits of federal investments in climate and
clean energy to DACs.
PennDOT is working to address equity and Justice40 through the following NEVI Formula Program action
items. These equity action items will continue and be enhanced throughout the five-year NEVI program period.

1

DEVELOP AND MAINTAIN EV EQUITY PRINCIPLES TO INFORM
AND GUIDE NEVI PROGRAM DECISIONS

In February 2022, PennDOT released its key EV Equity Guiding Principles, aimed at making EVs more
affordable and accessible for all communities in Pennsylvania. These principles guide PennDOT’s planning
efforts for the buildout of the EV charging network under the NEVI program. PennDOT aims to increase
accessibility to the infrastructure and maximize benefits for all Pennsylvanians.

A

Make EVs More Affordable

1. Ensure availability of EV purchase incentives and payment options targeted to underserved,
low-income, persons of color, disabled and otherwise vulnerable consumers.
2. Verify effectiveness of EV purchase incentive programs at local and state levels by tracking the
appropriate metrics (EV registrations, income levels, incentives leveraged, etc.) and adjusting
incentive structures as needed.

B

Make EV Charging More Accessible

3. Ensure sufficient public charging and electrical grid infrastructure in underserved, low-income,
persons of color, disabled and otherwise vulnerable communities, especially in areas with low
home-charging access (i.e. high percentage of multifamily dwelling units) and a lack of public
transit options.
4. Support sufficient public charging infrastructure along major highway corridors, including in rural
locations that are necessary to fill gaps in the statewide EV charging network, but may not have
the critical mass (e.g., of traffic volume, EV registrations, etc.) to be financially feasible in the shortterm without public funding.
5. Certify public charging investments address the ADA standards and includes safety and security
accommodations.
•

Consider a standard of amenities including sufficient lighting, regular staffing, security on site,
and steady foot traffic that allow comfortable access for persons with disabilities and people
with personal safety concerns.

6. Ensure equal access to EVSE funding opportunities for all businesses that are interested in
hosting public EVSE on their property.
•

Focus on small and diverse businesses where appropriate.

•

Support a variety of charging station business models.
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7. Reduce financial barriers for businesses (e.g., demand charges) who are interested in hosting
public EVSEs on their property by working with electric utility companies to make EV charging
both affordable and beneficial to the local distribution networks.
8. Expand payment options to accommodate drivers that do not have access to a personal banking
account, credit cards, and other cashless options (e.g., offering a pre-paid card to charge EVs).

C

Invest in Fleet Electrification

9. Support fleet electrification funding programs are accessible to transit authorities and school districts
that serve predominantly underserved, low-income, minority and otherwise vulnerable population.

D

Invest in Traditionally Underserved, Low-income, Persons of Color
and Otherwise Vulnerable Population Areas

10. Reduce GHG emissions and improve air quality in communities located near interstates by facilitating
the adoption of EVs and support the build-out of an EV charging network statewide.
11. Commit 40 percent of the overall benefits from EVSE goes towards projects in underserved, lowincome, persons of color, disabled and otherwise vulnerable population areas.
12. Track and report data demonstrating the type and amount of investments in underserved,
low-income, communities of color, disabled and otherwise vulnerable communities.
13. Confirm that EJ metrics are included as part of the scoring system in all EVSE state funding programs.
14. Partner with other state, regional, and local agencies, academia and community-based organizations
to draw EV-related industry and workforce to the Commonwealth. Support EV industry job skills, local
small business development and educational opportunities for all job-levels.
15. Engage with other state, regional, and local agencies, academia and community-based organizations
to draw EV-related industry and workforce to the Commonwealth. Support EV industry job skills, local
small business development and educational opportunities for all job-levels.

E

Increase EV Awareness, Education and Technical Capacity

16. Provide timely communication and easy-to-use resources about EV/EVSE to the general public,
members of the General Assembly, consumers, businesses, planning agencies, EJ advocacy
groups, and community-based organizations.
17. Craft consistent signage and messaging related to EV/EVSE.
18. Design and publicly disseminate meaningful opportunities and resources for diverse groups of
audiences to participate in the EV infrastructure and policy planning process, including underserved,
low-income, persons of color, disabled and otherwise vulnerable populations.
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2

COORDINATE WITH EQUITY AND ADVOCACY GROUPS
FOR DEVELOPMENT OF THE NEVI STATE PLAN

To date, PennDOT has conducted a stakeholder engagement session with equity and advocacy groups
as provided in the Attachment Stakeholder Engagement List. This session shared the equity principles
and evaluated other equity needs and issues related to electric vehicles and how those needs might be
addressed in the NEVI Formula Program. This coordination will continue for each annual update to the
NEVI State Plan.

3

IDENTIFY LOCAL DACS WITHIN PENNSYLVANIA AND INTEGRATE
INFORMATION INTO PROGRAM PROCESSES

The USDOT developed an interim definition for DACs and the EV Charging Justice40 Mapping Tool.
PennDOT has integrated this layer into the layers mapped on their electric vehicles website and has
used the data to inform the selection of new corridors for the Round 6 AFC nominations. The data will
also support future scoring criteria for prioritizing applications for funding and guide targeted outreach
efforts. Figure 12 shows the Justice40 EJ areas, AFCs, and public DCFC in Pennsylvania, according to
this mapping tool.
Figure 12: PA EJ Areas (USDOT/Justice40)
Note: Highlighted Areas represent USDOT defined disadvantaged communities (DACs)

SOURCE: USDOT, EV Charging Justice40 Mapping Tool
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There are also a number of additional resources that PennDOT uses in identifying EJ areas. The PA DEP
defines an EJ Area as any census tract where 20% or more individuals live at or below the federal poverty
line, and/or 30% or more of the population identifies as a non-white minority, based on data from the U.S.
Census Bureau and the federal guidelines for poverty.
EJ Areas are mapped on DEP’s EJ Areas Viewer and allows users to add map layers, view EJ data at the
block-group level, and enter an address, municipality, or county in the search bar to zoom in to that exact
location. Several MPOs also have published web maps for identifying EJ and equity areas, including
Delaware Valley Regional Planning Commission’s Indicators of Potential Disadvantage, and Lehigh
Valley Planning Commission’s Equity Analysis. PennDOT will work with DEP and its planning partners to
achieve the goals of the Justice40 initiative and prioritize investment in EJ areas when awarding NEVI
funds.

4

IDENTIFY AND TARGET INTERSTATE AND NON-INTERSTATE
CORRIDORS OR DESTINATIONS THAT SERVE DACS

5

PROVIDE OPPORTUNITIES FOR FUNDING TO SMALL
OR DISADVANTAGED BUSINESSES

6

INTEGRATE EQUITY CRITERIA INTO THE PROJECT PRIORITIZATION
AND SELECTION PROCESS

The initial focus of the NEVI Formula Program will be on building out EV infrastructure on Pennsylvania’s
interstate system, most of which are designated as AFCs. Some portions of these interstates do pass
through or near DACs; however, they may not provide sufficient access and visibility for those communities.
As a result, PennDOT has begun to target other non-interstate corridors that provide more access for
these communities. Both US 422 and US 1 were recently nominated as AFC corridors as they each
intersect with DACs. Other corridors will be evaluated based on stakeholder and public comments and
through PennDOT assessments. Once the AFC corridors are build-out, PennDOT will also have more
flexibility to fund DCFC or Level 2 charging in DACs, which may include key destinations in those areas.
Community input will be valuable in determining those locations.

PennDOT continues to identify the program and contract management procedures for the NEVI Formula
Program. PennDOT has established goals to ensure that small and disadvantaged businesses have
opportunities to apply and receive funds for EV infrastructure. These considerations will be included in
application scoring and will guide additional outreach. PennDOT will work with the local planning partners
and Chambers of Commerce to share funding opportunities through brochures, social media, and other
websites.

PennDOT anticipates the integration of specific equity criteria within the application prioritization and
selection process to ensure businesses in DACs or other businesses noted above have opportunities for
EV infrastructure funding under the NEVI Formula Program. These criteria are still under development
but will use the DACs from the USDOT tool as a resource.
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7

EXPAND ENGAGEMENT TO EQUITY GROUPS TO BETTER UNDERSTAND NEEDS
AND OPPORTUNITIES AND BENEFITS RECEIVED FROM THE NEVI PROGRAM

PennDOT is integrating equity considerations throughout the program design and implementation and
continues to work to identify ways to ensure these benefits are received either directly or indirectly by
DACs. The potential benefits from EV charging infrastructure are anticipated to include:
•

Improving clean transportation access through the location of charging stations;

•

Decreasing the transportation energy cost burden by enabling reliable access to affordable
charging;

•

Reducing environmental exposures to transportation emissions;

•

Increasing parity in clean energy technology access and adoption;

•

Increasing access to low-cost capital to increase equitable adoption of more costly, clean energy
technologies like EV charging;

•

Increasing the clean energy job pipeline, job training, and enterprise creation in disadvantaged
communities;

•

Increasing energy resilience;

•

Providing charging infrastructure that can serve transit and shared-ride vehicles;

•

Increasing equitable access to the electric grid; and

•

Minimizing gentrification-induced displacement resulting from EV charging infrastructure.

Realizing and assessing these benefits will require continued coordination with DACs through the
public engagement process. PennDOT has developed an internal agency team to define an equity
engagement strategy. This team will be working over the next year to enhance the engagement
process to address the needs and goals established for the NEVI Formula Program. This may include
the development of an equity working group or committee made up of key stakeholders and public
representatives from DAC communities. In addition, engagement activities and strategies will be
coordinated with an existing interagency EJ working group.
As PennDOT works to engage DACs, engagement should include simple messaging to make sure
concepts and priorities are well understood and include listening sessions to obtain feedback from
communities and local governments on the needs and benefits related to EV infrastructure.

8

DEVELOP A MONITORING DASHBOARD TO TRACK AND REPORT
HOW NEVI INVESTMENTS ADDRESS DACS

Sharing progress with the public on NEVI investments is an important action item that addresses federal
disclosure requirements and provides opportunities to evaluate and modify program priorities throughout
the five-year program. PennDOT is planning to include an equity dashboard that tracks the number
and the amount of investments to DACs and to small and disadvantaged businesses. The dashboard
will also highlight PennDOT’s engagement activities with these communities. PennDOT will continue to
evaluate other specific criteria or measures to be monitored and reported as part of the annual community
engagement outcomes report.
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9

SUPPORT WORKFORCE DEVELOPMENT FOR LOW-INCOME
AND MINORITY WORKERS

As highlighted in the following section, PennDOT is working with the Clean Cities organizations and the
International Brotherhood of Electrical Workers (IBEW) to support labor and workforce development
related to EV infrastructure. PennDOT plans to utilize NEVI Formula Program funding to make investments
in work force development and give preference to contractors or subcontractors that are affiliated with
apprenticeship programs that target historically marginalized and underrepresented populations.

10

ADDRESS TITLE VI, ADA AND SECTION 504 CONSIDERATIONS

Addressing Civil Rights considerations, the ADA and Section 504 is required for federal
funding programs. PennDOT plans to conduct meaningful public participation and engagement to ensure
funding recipients are adequately informed about how programs or activities will potentially impact
affected communities, and that diverse views are heard and considered throughout all stages of the
consultation, planning and decision-making process.
PennDOT will require that EV charging stations comply with ADA and Section 504 requirements and be
accessible and usable by individuals with disabilities, including those using wheelchairs or other assistive
equipment. Specifically, designs for EV charging stations must:
•

Ensure adequate space for exiting and entering the vehicle

•

Unobstructed access to the EV charging stations

•

Free movement around the EV charging stations and connection point on the vehicle

•

Clear paths and close proximity to any building entrances

•

Interface for EV chargers must be accessible and usable by people with disabilities
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LABOR AND WORKFORCE
CONSIDERATIONS
The NEVI Formula Program provides funding to grow and diversify the local workforce that supports the
installation, operation and maintenance of electric vehicle charging infrastructure. PennDOT is coordinating with
Clean Cities, IBEW, and other stakeholders and educational agencies/institutions to better identify educational
needs and opportunities related to electric vehicle infrastructure.

Requirements for Qualified Technicians
A draft Notice of Proposed Rulemaking (NPRM) was released in June 2022 identifying requirements for qualified
technicians responsible for the installation, operation and maintenance of electric vehicle charging infrastructure
through the NEVI Formula Program. PennDOT must ensure that NEVI funded charging infrastructure is
installed, maintained and operated by a diverse workforce with appropriate licenses, certifications and training.
Specific requirements include:
All electricians must have a
certification from the EVITP
or have graduated from a
Registered Apprenticeship
Program for electricians that
includes EVSE-specific training
and is developed as part of a
national guideline standard
approved by the Department of
Labor in consultation with the
Department of Transportation.

For projects requiring
more than one
electrician, at least
one electrician must
meet the requirements
above, and at least
one electrician must
be enrolled in an
electrical registered
apprenticeship
program.

All other onsite, nonelectrical workers
directly involved in the
installation, operation,
and maintenance of EVSE
must have graduated
from a registered
apprenticeship program or
have appropriate licenses,
certifications, and training
as required by the State.

Workforce Needs
In support of the NEVI State Plan, PennDOT has conducted outreach to identify education needs, opportunities,
and strategies. Insights obtained from the outreach efforts conducted to date have indicated that there is currently
a sufficient skilled workforce that can support the increase demands for the construction and installation of
EV chargers. However, the skill sets for the operation and maintenance of EV charging infrastructure must
be developed over the coming years to ensure a convenient and reliable charging network. Operating and
maintaining EV chargers often requires non-electrician skillsets that may also share requirements and
knowledge with other skills related to renewable energy generation and solar power. A summary of the key
workforce needs of EV charging infrastructure are shown below:
•

Construction and installation:
○

General contractors

○

Electricians

○

Engineers - mechanical,
electrical and computer
hardware engineers

•

Operation and maintenance:
○

Technological skillsets in complex internet
of things (IoT) devices

○

Knowledge and capabilities related to networking,
configuration, and communication issues

○

Knowledge of industry standards, which are
currently being developed

○

Development of curricula specifically related
to DCFC deployment
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Actions to Develop and Educate Workforce
ENGAGEMENT WITH
EDUCATION INSTITUTIONS

a diverse and technically savvy workforce to the
educational institutions. This work will include:

PennDOT will utilize the resources of our two local
Clean Cities Coalitions, EP-ACT and PRCC, to
provide assistance, education and outreach for EV
workforce development. EP-ACT and PRCC propose
methods that include working initially with their
stakeholder community colleges (Community College
of Philadelphia, and Allegheny County Community
College). They will engage these institutions of higher
education developing a protocol, course offerings
and syllabus to offer potential students within this
developing industry. The development of both a
vehicle and infrastructure curriculum is envisioned.

•

Outreach to educational institutions

•

Curriculum development areas

Concurrently, EP-ACT and PRCC will be working with
the Department of Education on developing programs
that can be shared with other community-based
colleges and career development centers throughout
Pennsylvania. There are over 80 trade and technical
schools that would provide the building blocks of a
new EV workforce.

•

Introductions and best practices
for OEM vehicles

•

Introductions and best practices
for EVSE manufacturers

•

Workshops for educational institutions

•

Development of marketing materials for
program development

•

Technical assistance

EDUCATIONAL WORKSHOPS
Additionally, Clean Cities will assist in the
development and provision of educational workshops
in six regions of Pennsylvania that coincides with the
Department of Education’s Career and Technical
Education divisions: South Central; Central/North;
Southwest; Southeast; Northeast and Northwest.
Clean Cities’ network of stakeholders will enable
them to work with both OEM (i.e. auto company)
and EVSE manufacturers bringing together
firsthand knowledge and best practices developing

○

Design

○

Electrical

○

Construction

○

Installation

○

Maintenance/Inspection
(both vehicles and chargers)

○

IP Protocol

○

Cybersecurity

SUPPORT FOR TRAINING PROGRAMS
PennDOT has been in coordination with organizations
to evaluate the possible use of NEVI Formula
Program funding to support training programs related
to hybrid and electric vehicle maintenance and repair.
The programs aim to educate automotive technicians
across the state on the proper diagnosis of electric
vehicle issues, safety, and how to confidently carry
out informed conversations with customers on EV
technology. PennDOT will continue to evaluate other
training support requests and their role within the
NEVI program.
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Equity Considerations

Contracting Considerations

PennDOT will give preference to contractors and
subcontractors that are affiliated with Registered
Apprenticeship Programs affiliated with preapprenticeship programs that target historically
marginalized and underrepresented populations,
including, but not limited to:

PennDOT continues to develop and defined
contracting considerations with support of key
stakeholders including IBEW. In contracting
with private entities, including small businesses,
PennDOT is evaluating the adoption of additional
requirements to ensure that EV infrastructure is
developed by responsible companies that have
sufficient qualifications, resources, and personnel
needed for successful project delivery. These may
include:

•

Women

•

People of color

•

Formerly incarcerated or individuals with a
criminal record

•

Individuals emancipated from the foster care
system

•

Veterans

•

Individuals from low-income communities

•

Single custodial parents

•

Workers suffering from chronic
unemployment

•

Individuals displaced from employment in the
fossil fuel industry

•

Unhoused individuals

To qualify for this preference, pre-apprenticeship
programs must also:
1. Include an evaluation of pre-apprentice
deficiencies in core subject areas through
standardized assessment instruments and
individualized instruction;
2. Provide assistance to help prepare preapprentices for the rigors of a Registered
Apprenticeship Program, and maintain at least
one documented partnership with a Registered
Apprenticeship program; and
3. Have a curriculum that involves basic electricalindustry standards and job-readiness skills
and offers on-the-job work training to prepare
pre-apprentices for entry into Registered
Apprenticeship Programs.

Labor standards compliance self-certification
and exclusion of serial law violators: project
owner/contractor and subcontractors must
attest, under penalty of perjury, that they have
had no project defaults or law violations of any
kind that have resulted in penalties, back pay,
etc. over $5,000 within the last three (3) years
Use of Registered Apprenticeship Programs:
contractors will be required to utilize registered
apprentices to ensure that the next generation
of workers for EVSE projects are appropriately
skilled and trained personnel, leading to
successful and timely project delivery
Self-certification by project owner/contractor and
subcontractors that they possess all necessary
licenses, registrations, certificates or permits as
required by applicable state or local law
Self-certification by project owner/contractor
that they possess all technical and industryspecific qualifications, equipment, financial
resources and personnel needed to complete
the project successfully
Monitoring and enforcement provisions,
including
disqualification/debarment
and
penalties for those that submit false or
inaccurate information
In addition, by ensuring that EV developers have
the proper certifications to perform work in a given
jurisdiction, this policy will also have the added
effect of increasing local workforce participation.
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CYBERSECURITY
PennDOT will continue to work with contracted entities to identify cybersecurity
considerations and standards that should be met in all contracts using NEVI program
funds. FHWA will also be defining network connectivity requirements for charger
network communication that are anticipated to help address cybersecurity concerns
while mitigating against stranded assets (whereby any provider abandons operations
at a particular charging station).
At this time, PennDOT has determined the following cybersecurity requirements for
EV charging stations funded through the NEVI Formula Program. These requirements
will be revisited and assessed during the annual NEVI state plan update cycle. Future
requirements will integrate final FHWA rulemaking on minimum standards and other
insights and considerations obtained through coordination with applicants and national
best practices.

PENNDOT CYBERSECURITY REQUIREMENTS FOR EV CHARGING STATIONS
1. Organizations shall utilize payment card technologies and/or service providers that comply
with the Payment Card Industry Data Security Standard (PCI-DSS).
2. Organizations shall ensure system monitoring and audit logging are enabled on systems that store
or process citizen information.
•

Verbose recommended

•

Ability to correlate events and create security alerts

•

Maintain reports online for a minimum of 90 days and archive for a minimum of 1 year

•

Reports should be easily accessible and in a readable format
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3. Organizations shall provide and manage security controls to identify attacks, identify changes to
files, protect against malware, protect user web services, data loss prevention (DLP), and provide
for forensic analysis.
•

File Monitoring Controls

•

Antivirus Controls

•

Intrusion Detection System (IDS)/Intrusion Prevention System (IPS) Controls

•

Data Loss Prevention (DLP) Controls

•

Forensic Controls

•

Advanced Persistent Threat (APT) Controls

4. Organizations shall provide technical controls for authenticating users, provisioning and
deprovisioning users, identity interaction and nonrepudiation needs for admins, internet users,
and internal users.
•

User authentication methods must provide adequate controls to prevent unauthorized access
to citizen data or use of citizen credentials.

•

Systems must utilize adequate controls to maintain confidentiality and integrity of citizen
information.

5. Organizations shall ensure software and operating system security patches are applied regularly
and in a timely manner after they are made available by the publisher.
6. Organizations shall encrypt all citizen data in transit using TLS v1.2 or greater, and at rest using
AES-256 or greater.
7. Organizations shall maintain the ability to perform a complete restoration in the event of a disaster,
and shall maintain a business continuity plan that addresses the following:
•

Data/Database Recovery

•

Application Recovery

•

Operating System Recovery

•

Infrastructure Recovery

8. Organizations shall maintain an incident response plan that clearly defines roles and responsibilities
and outlines the procedures for handling of security-related incidents.
9. Organizations shall take measures to ensure data protection controls remain in force during
communications outages.

Pennsylvania NEVI State Plan | 66

PROGRAM EVALUATION
To ensure accountability and program success, PennDOT will implement a robust evaluation program that
is directly tied to the NEVI program goals and objectives provided within this plan. In addition, program
evaluation will address the requirements to be defined in future FHWA regulations setting minimum
standards and requirements for projects funded under the program.

Program Evaluation Plan
Upon approval of the NEVI State Plan and prior to first award, PennDOT will develop a formal Program
Evaluation Plan (PEP). The primary objective of the PEP is to document a process to evaluate the success
of Pennsylvania’s program through quantifying and assessing the benefits and impacts of investments. A
set of rigorously defined performance measures will be developed to help PennDOT and others assess
and understand the impacts of the ongoing project efforts. This includes definitions of the performance
measures, as well as plans for collecting data and reporting on the performance and evaluation process.
The PEP will serve to satisfy three elements —performance measurement, performance monitoring, and
performance evaluation.

PERFORMANCE
MEASUREMENT

Performance measurement is the means of assessing
the progress made towards achieving targeted
outcomes. It answers the question, “Is the program
collecting the right data, in a timely manner, in a way
that the data can be used for later steps?”

PERFORMANCE
MONITORING

Performance monitoring tracks performance to
assess if outcomes have been, or are likely to be,
met. Performance monitoring attempts to answer the
following question, “Is the process for collecting data
working as expected?”

PERFORMANCE
EVALUATION

Performance evaluation is the systematic and objective
examination of measures and outcomes to understand
the impacts of investments and policies, thus
improving current and future planning and investment
decisions. It is typically conducted as objectively as
possible, ideally with results that can be verified by an
independent party who has no vested interest or stake
in the project. The evaluation answers the following
question, “Were the goals achieved, or not?”
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Upon completion, PennDOT will implement the PEP – pulling data from both EVSEs (operational data)
and from PennDOT (administrative data). Data-driven assessments will occur on a periodical basis. This
will include information on charging usage, reliability, customer satisfaction, and a Justice40 benefits.
In addition, to ensure compliance with federal requirements and to ensure consumer confidence, PennDOT
plans to hire consultant support to perform routine audits of awarded sites over the five-year program.
Post-construction audits will be used to complement available data in evaluating the effectiveness of
charging infrastructure and operations. In the future, possibly before the end of the NEVI program, these
audits will transition to the Pennsylvania Department of Agriculture’s Division of Weights and Measures.
Public transparency is a key cornerstone of Pennsylvania’s Evaluation Program as it naturally supports
and improves other aspects of the NEVI State Plan. Information obtained through program evaluation will
be shared with the Joint Office and the public through future updates of the NEVI State Plan, PennDOT’s
EV website, and through custom “dashboards” that may be developed to share NEVI program projects
and performance. In addition, PennDOT will conduct periodic public surveys to gauge public satisfaction.

Regulations for Sharing Charging Infrastructure Data
A draft NPRM was released in June 2022 identifying standards for data collection, reporting and sharing.
The draft NPRM includes the following required data for public reporting:
•

Charging station details on location and ownership

•

Base price of electric charge in $/kWh and associated pricing structures
including other fees

•

Percentage of time (i.e. uptime) charging ports are available for charging

•

Payment methods accepted

•

Types of vehicles that can be accommodated

•

Number of ports accessible to persons with disabilities

When finalized, PennDOT will incorporate these and other referenced standards into the PEP and
associated data dashboards.
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DISCRETIONARY EXCEPTIONS
At this time, PennDOT is not including any specific
discretionary exceptions in the NEVI State Plan.
PennDOT will continue to assess the need for
exceptions and include them in future updates to
the plan, if needed. The Joint Office has indicated
that exceptions should be requested on a limited
basis and will be approved through the NEVI State
Plan approval.
A State may apply for an exception to the
requirement that charging infrastructure is installed
every 50 miles and within 1 travel mile of an
interstate exit or highway intersection along a
designated AFC. At this time exceptions may only
be requested for the following reasons:
•

Grid Capacity
Delivering sufficient power to the charging
site requires major upgrades to existing
infrastructure

•

Geography
Lack of necessary services or access to the
site significantly compromise accessibility
and/or functionality (e.g., roadway exits,
necessary amenities)

•

Equity
An alternate location that would still service
travelers on the interstate or AFC would
better support providing benefits to a
disadvantaged community

•

Extraordinary Cost
Costs to locate and operate a station at a
given site prevent its economic viability even
with federal funding through NEVI or other
sources

A template for requesting such
discretionary exceptions has been
developed and is available on the Joint
Office website at https://driveelectric.
gov/technical-assistance/.

PennDOT will evaluate the need for discretionary
exceptions during each year of the NEVI Formula
Program and coordinate with FHWA and the Joint
Office if issues or challenges are encountered
in meeting the AFC build-out requirements. The
identification of exceptions can also be determined
through coordination with applicants during the
application request process. At that time, PennDOT
can facilitate communication with the Joint Office
on requested exceptions and additional information
that may be needed for approvals.
Unless otherwise specified, all applicable
requirements under Chapter 1 of title 23, U.S.C.,
apply to the use of NEVI Formula Program funds
and funds made available under title 23, U.S.C. for
projects for the construction of publicly accessible
EV chargers, including Buy America requirements
at 23 U.S.C.313. At this time, States cannot obtain
discretionary exceptions for these criteria. The
FHWA and Joint Office will continue the review
and assessment of these criteria and may update
guidance or regulations, as appropriate.
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Future Exception Considerations
PennDOT has identified several possible discretionary exceptions that will continue to be evaluated and
discussed with the Joint Office and FHWA’s Pennsylvania Division. These include:
•

The Pennsylvania Turnpike is currently designated as an AFC and includes several infrastructure
gaps that must be addressed to satisfy FHWA’s build-out requirements. The Pennsylvania Turnpike
Commission (PTC) is currently working with Applegreen Electric on plans to add new DCFC that
meet NEVI requirements at service plazas along the Turnpike. However, several concerns have
been identified regarding the implications of using federal funds for infrastructure on the Turnpike.
These implications will be discussed in the next few months and could prevent the NEVI Formula
Program funds being used for this facility. If so, there are significant concerns whether the Turnpike
can fund infrastructure in a timely manner to support build-out in the next few years. In addition,
PennDOT is concerned of the feasibility of funding EV infrastructure at exit locations (outside of the
Turnpike right-of-way) as they are less accessible than the service plazas.

•

PennDOT is concerned whether demand charges at full 600kW power will be affordable to small
and mid-sized businesses. PennDOT will continue to evaluate whether exceptions may be needed
to allow power sharing at certain site locations to support PennDOT’s equity goals.

•

There are currently 5 DCFC that meet the NEVI power and connector requirements but are
between 1-2 miles from an interstate exit. PennDOT is currently evaluating whether there may
be options closer to the exit. If this is deemed prohibitive, then discretionary exceptions may be
requested. These locations include:
Station Name

Interstate

Distance from Interstate

Walmart 1769 (Dubois, PA)

I-80

1.9 mi

Sheetz 213 (Bloomsburg, PA)

I-80

1.8 mi

Brixmor Ivy Ridge (Philadelphia, PA)

I-76

1.9 mi

Shopcore Bakers Center (Philadelphia, PA)

I-76

1.3 mi

Simon Philadelphia Mills (Philadelphia, PA)

I-95

1.2 mi
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Stakeholder
Engagement List

PENNSYLVANIA STATE PLAN FOR
ELECTRIC VEHICLE
INFRASTRUCTURE DEPLOYMENT
National Electric Vehicle Infrastructure (NEVI) Formula Program

State NEVI Plan - Stakeholder Engagement List

Invited and/or Participated in NEVI Plan Engagement
Meetings and Presentations
STATE/FEDERAL
GOVERNMENT AGENCY/
ASSOCIATION

ADVOCACY/EQUITY/ENVIRONMENTAL

Municipal Advisory Committee

Mobilify Southwestern Pennsylvania

Transportation Research Board
(TRB)

Plug In America

EV Interagency Working Group

PA Governor’s Advisory Commission on Latino Affairs
(GACLA)

Eastern Transportation Coalition
(TETC)

ChargEVC PA
Electrification Coalition

NESCAUM

State Planning Board

PA Governor’s Advisory Commission on Asian Pacific America
Affairs (GACAPAA)

Joint Office of Energy and
Transportation

PA Governor’s Advisory Commission on LGBTQ Affairs (GACLGBTQ Affairs)

Legislative Webinar

PA Governor’s Advisory Commission on African American
Affairs (GACAAA)

Drive Electric PA Coalition (DEPA)
Transportation Advisory Committee
National Resources Defense Council
(NRDC)

AARP
NAACP

EC State Fleet Cohort Series: 2022

Pennsylvania Advocacy and Resources for Autism and
Intellectual Disability

Pennsylvania Department of
Environmental Protection

Pennsylvania Developmental Disabilities Council
Pennsylvania Economic Development Association

PA Turnpike Commission (PTC)
USDOT/FHWA

The African American Chamber of Commerce of Western
Pennsylvania

Transportation and Climate Initiative
(TCI)

The Watson Organization, Inc.
US EPA Environmental Justice Working Group

Interagency team meeting

Voices for Independence

Ohio Department of Transportation

Pennsylvania Petroleum Association

Maryland Department of
Transportation

PA Department of Environmental Protection

New York Department of
Transportation

Pittsburgh Region Clean Cities

West Virginia Department of
Transportation
PA Department of Education
FHWA/DOE I-80 AFC Team

Eastern Pennsylvania Alliance for Clean Transportation
NRDC
Sierra Club
Clean Air Council
PennEnvironment
PennFuture
Nature Conservancy
Pennsylvania Environmental Council (PEC)
Energy Foundation
Mom’s Clean Air Force
Pennsylvania Automotive Association (PAA)
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UTILITIES
PECO

LABOR/EDUCATION/PROFESSIONAL
ASSOCIATIONS

PPL Electric

IBEW local 98

FirstEnergy

PA School Bus Association

Duquesne Light

Greater Johnstown Career & Technology Center (CTC)

UGI Gas and Electric

Central Pennsylvania Institute of Science and Technology

Corning Gas (Pike County Light &
Power)

York School of Technology

Citizens’ Electric

Unionville-Chadds Ford School District

Wellsboro Electric
Energy Association of Pennsylvania
Pennsylvania Rural Electric
Association
NRG
Adams Electric Cooperative
C&T Enterprises (rural utility co-op)
Citizens’ Electric
Sullivan County REC
Central Electric Cooperative
United Electric Cooperative
Claverack REC
Wellsboro Electric
REA Energy Cooperative, Inc.
Allegheny Electric Cooperative
New Enterprise REC
PA Municipal Electric Association
PECO Transportation Electrification
Working Group

University of Pittsburgh
PA AFL-CIO
Philadelphia Chamber of Commerce
Teamsters 776 (Harrisburg)
Teamsters 429 (Wyomissing)
Delaware County Workforce Development Board
Lower Merion School District
County of Bucks, Department of Workforce and Economic
Development
PA Chamber of Commerce
Workforce Development Board, Lackawanna
Partner4Work
PA Association of School Business Officials
Pennsylvania School Boards Association (PSBA)
Philadelphia Works
PA Department of Environmental Protection
PA Department of Labor & Industry
PA Department of Education
Pennsylvania Automotive Association (PAA)
Pennsylvania Society of Professional Engineers
Commercial/Freight Goods partners
Association of Independent Colleges & Universities of
Pennsylvania
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EV CHARGING
INFRASTRUCTURE

LOCAL GOVERNMENT/PLANNING
PARTNER/ASSOCIATION

Greenlots

Airport Corridor Transportation Association (ACTA-TMA)

FreeWire

Transportation Management Association Bucks (TMA Bucks) )

FLO

Central Philadelphia Transportation Management Association
(CPTMA)

Electrify America
Blink
EVgo
ChargePoint
7-Eleven
Applegreen
Sema Connect
Mike Fix
Don Steele
DEP
PennDOT
L&I
ChargEVC
Tesla
The Ray
John Lowmaster
Green Edge Tech

Transportation Management Association of Chester County
(TMACC)
Delaware County Transportation Management Association
(DCTMA)
Oakland Transportation Management Association (OTMA)
The Partnership Transportation Management Association of
Montgomery County (PTMA)
Pittsburgh Downtown Partnership Transportation Management
Association (PDP TMA) )
Greater Valley Forge -Transportation Management Association
(GFV-TMA)
University City District Transportation Management
Association (UCD- TMA))
Eastern Pennsylvania Alliance for Clean Transportation
Pittsburgh Region Clean Cities
PA State Association of Boroughs (PSABS)
PA State Association of Township Supervisors (PSATS)
County Commissioners Association of PA
PA Municipal League
Milford Borough
Planning Partners (MPOs/RPOs)
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AIRPORTS & TRANSIT AGENCIES
Airports and Transit
Authorities

Indiana County/Jimmy
Stewart Field Airport

Venango Regional Airport

Allegheny County Airport

Jake Arner Memorial Airport

Allentown Queen City
Municipal Airport

John Murtha JohnstownCambria Airport

Wilkes-Barre Wyoming Valley
Airport

Altoona-Blair County Airport

Joseph A Hardy Connellsville
Airport

Arnold Palmer Regional
Airport
Beaver County Airport
Bedford County Airport
Bedford County Airport
Bellefonte Airport
Bloomsburg Municipal Airport
Braden Airpark
Bradford County Airport
Bradford Regional Airport
Brandywine Regional Airport
Capital City Airport
Carlisle Airport
Chester County G O Carlson
Airport
Clarion County Airport
Clearfield-Lawrence Airport
Corry-Lawrence Airport
Doylestown Airport
Dubois Regional Airport
Ebensburg Airport
Erie International/Tom Ridge
Field
Franklin County Regional
Airport
Gettysburg Regional Airport
Grand Canyon Regional
Airport
Greenville Municipal Airport
Grove City Airport
Harrisburg International
Airport
Hazleton Airport
Heritage Field Airport

Lancaster Airport

Washington County Airport

Wilkes-Barre/Scranton
International Airport
William T Piper Memorial
Airport

Lehigh Valley International
Airport

Williamsport Regional Airport

Mid-state Airport

York Airport

Mifflin County Airport
New Castle Municipal Airport
New Garden Airport
Northeast Philadelphia
Airport
Northumberland County
Airport
Penn Valley Airport
Philadelphia International
Airport
Pittsburgh International
Airport
Pittsburg/Butler Regional
Airport
Pocono Mountains Municipal
Airport
Port Meadville Airport
Pottstown Municipal Airport
Punxsutawney Municipal
Airport
Quakertown Airport

Wings Field Airport
Zelienople Municipal Airport
Southeastern Pennsylvania
Transportation Authority SEPTA
Altoona Metro Transit AMTRAN (representing
urban providers)
Area Transit Authority of
Central Pennsylvania - ATA
(representing rural providers)
Freedom Transit
(representing shared-ride
providers)
Pennsylvania Public
Transportation Association
Luzerne County Transit
Authority
Port Authority of Allegheny
County
PennDOT
Helicopter Association
International

Reading Regional Carl A
Spaatz Field Airport

Aviation Council of PA

Rostraver Airport

National Business Aviation
Association

Schuylkill County Joe Zerbey
Airport
Somerset County Airport
St Mary’s Municipal Airport
Titusville Airport
University Park Airport
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PA Drone Association

Aircraft Owners and Pilots
Association
Association for Unmanned
Vehicle Systems International
PA/NJ Chapter
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TRANSPORTATION NETWORK
COMPANIES

ERIEBANK Sports Park/Erie Sports Center
Presque Isle State Park

LYFT

David L. Lawrence Convention Center

POTENTIAL SITE HOSTS

Rivers Casino

Pump N Pantry
Wawa
Sheetz
McAneny Brothers
Weis Markets
County Fair
Giant Eagle
Peapod
Beaver Stadium
Bryce Jordan Center
Citizens Bank Park
Giant Center
Acrisure Stadium
Hersheypark Stadium
Lincoln Financial Field
Penn’s Landing

Presque Isle Downs & Casino
Highmark Stadium
UPMC Cooper Fieldhouse (Duquesne University)
UPMC Events Center (Robert Morris University)
PA Association of Realtors
Pennsylvania Restaurant & Lodging Association
C&S Companies
PA Builders Association
Pennsylvania Parking Association
Lancaster Parking Authority

OEMS
Rivian
Volvo
General Motors
Ford
BMW

Pennsylvania Farm Show Complex
and Expo Center

Tesla

Petersen Events Center

FREIGHT/GOODS

PNC Park
PPG Paints Arena
PPL Center
Santander Arena
Stage AE
The Pavilion
Wells Fargo Center
Mohegan Sun Arena
Subaru Park Philadelphia Union
1st Summit Arena War Memorial
North Central Recreation Center
Sargent’s Stadium at the Point
Erie Insurance Arena
UPMC Park
Bayfront Convention Center

Amazon
PA Towing Association
PA Automotive Association (PAA)
AAA
PA Association of Automotive Service Providers
Pennsylvania Motor Truck Association (PMTA)
Penske
TransEdge Truck Center
Navistar
PortErie
PhilaPort
PortPitt
C&S Companies
American Car Rental Association
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State NEVI Plan - Stakeholder Meeting Questions

Utilities Stakeholder Questions

*Do you prefer are any of these questions to be discussed one-on-one?

FUNDING/INCENTIVES
1. Are the utilities willing/able to come up with any portion of the 20% local match for the utility upgrades
needed?
2. Are you considering load balances (variable pricing scheme) encouraging charging during off-peak
times?
3. Are you aware of any pilot programs or plans to reduce demand charges for EVSE DCFCs? If
programs have been implemented, how have they been faring?

SITE INSTALLATION/CONNECTION
4. What part of the grid upgrades needed are tied to the EV infrastructure?
•

Needs to be closely tied to the EV infrastructure.

5. How much work and investment are needed to upgrade the wattage?
•

Going from 200 kw to 600 kw – is that difficult?

6. If additional expansion to the electric grid required, would you ever deny access to a EV charging
location? Or would the EVSE need to pay for the upgrades needed?
•

Would additional lines be added on utility poles to support EV efforts?

7. When a new DCFC is being planned, at what stage does the utility company typically get involved?
Is the coordination with the property owner (i.e. business establishment) or the third-party EVSE
company that typically installs and operates the station?

COMMUNICATION/COORDINATION
8. What communication from EVSE owners would you like to see?
•

What else do you want from the EVSE companies?

9. What information do you want from PennDOT?
10. What are other ways to further improve collaboration between DOTs, network companies, businesses
and the utility companies?
11. What ways can future initiatives and priorities be coordinated between the DOT and utility companies?
For example, SB 435 includes requirements for utility companies to submit a transportation
electrification development plan. These planning efforts should be coordinated with DOT efforts (and
vice versa).

NEW LEGISLATION IMPLICATIONS
12. What are your thoughts on SB 435? And how would this impact your planning for upgrades?
•

Utility-owned EV charging stations. Are the utilities interested in entering this space and would that
require PUC action?
13. Have utility companies begun efforts to plan for the BIL programs related to Rural Energy
Infrastructure and ways to establish more affordable rates for EV charging? Have specific plans been
outlined for target areas of infrastructure expansion?
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14. Per the guidance for administering NEVI formula funding, (from the BIL), the State Plan “should
include the best available information regarding the State’s [among other items] … grid capacity
necessary to support additional EV infrastructure.” What information could utilities provide that
PennDOT can include in its Plan, to evaluate grid capacity in different areas of the state?

DATA/MAPS
15. Are there maps that identify three-phase power in your areas?
16. Are there areas/pockets of the state where three-phase power is not cost effective (feasible vs
reasonable)?
•

We may need to submit exceptions

EQUITY AND EJ
17. How do you consider equity in your planning work?
•

Do you plan to have a Justice40 campaign (from the BIL) or program to serve EJ communities in
your region?

ENERGY GENERATION
18. Do you see a linkage between EV infrastructure programs and innovative /renewable energy
resources?
•

Generation of the electricity

•

Microgrids

•

Storage Solutions

STRATEGIC OR LONG-TERM PLANNING
19. How are we allowing for expansion for demand and higher power levels (future-proofing)?
•

Are you considering the development of energy/battery storage devices?

•

Are you considering the possibility of Vehicle-To-Grid (V2G) capabilities for EVs?

20. How does resiliency play into your planning (weather related)?
21. Are you planning to improve any processes to accommodate this new need?
•

Anything we/Commonwealth can do to help?

OTHER
22. How do you envision your role in order to fulfill the plan’s vision and goals (convenient, affordable,
reliable, equitable and safety)?
23. Is your workforce prepared for the upgrades needed?
•

Do you anticipate any supply chain issues?

•

It appears that the utility company’s contribution to date related to EV charging is primarily
focused on the power distribution network, transformers, and metering. Is there interest in utility
companies becoming more active in the EV charging infrastructure market including maintaining
charging equipment (this appears to be the case in other states like Massachusetts, Oregon, and
California)?
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OEM Stakeholder Questions

1. Is there specific training that is needed to inspect and maintain your EV models?
2. What challenges have you experienced related to workforce and/or training programs?
3. What support could help overcome those challenges, or assist in expanding training opportunities?
4. Do you plan to transition all your vehicles to electric?
•

If so, what is your timeline for doing so?

5. What do you think the average driving range of EVs will be in the next 5 years?
6. Do you anticipate ongoing supply chain issues?
•

What resources or support can help to alleviate these challenges?

7. What are some barriers to the deployment of EV charging infrastructure?
8. Outside of the AFC/NEVI Program criteria (50 miles between charging stations, within 1 mile of the
corridor), what locations and/or levels of charging infrastructure do you think would be most impactful
in spurring EV sales?
9. Have you adjusted your business strategy or product specifications in response to NEVI?
10. What feedback have you received from EV drivers related to charging experiences and challenges?
11. What ways would like to continue to partner with PennDOT on transportation electrification?

EVSE Network Provider Follow-up Questions
Do you prefer are any of these questions to be discussed one-on-one?

FUNDING/INCENTIVES
1. Do you plan on applying for NEVI formula funding in Pennsylvania?
2. Are the EV charging network providers willing/able to come up with any portion of the 20% match for
NEVI funding?
3. What’s your preferred contracting method for fund disbursement? (grants for individual sites, grants
for groups of sites, rebate program, RFP, P3, etc.)
4. Are you familiar with all the requirements to use federal funds?

SITE INSTALLATION/CONNECTION
5. What are some barriers to implementing DCFCs?
6. How can PennDOT alleviate or eliminate some of those barriers?
7. How do your sites promote safety? (lighting, cameras, fire protection, emergency call buttons, etc.?)
8. Does your site planning follow any design best practice guidelines or standards? Do these exist?
9. What are the required and desirable amenities at your sites? (restrooms, shared mobility hubs,
package pickup lockers, etc.)
10. What is your typical O&M needs for a charging station? What all factors make up this cost?
11. How are you planning for the future needs of EV in shared mobility solutions (micro-transit,
transportation network companies, etc.)
12. How are you modifying station designs to accommodate medium-/heavy-duty trucks in the future?
(station size and power levels)
13. How much extra power should be designed into sites to allow for future expansion?
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COMMUNICATION/COORDINATION
14. What communication from utilities would you like to see?
15. What else do you want from the utility companies?
16. What information do you want from PennDOT?
17. What are other ways to further improve collaboration between DOTs, network companies, businesses
and the utility companies?
18. What are your pain points and areas that slow down the permitting and approval process? What
improvements are required to get to 6 months between obligating funding and completing permitting
and environmental review?
19. What types of conversations have you been having with other PA government and market entities
(i.e., utilities, municipalities, etc.) to prepare for NEVI funding?

NEW LEGISLATION IMPLICATIONS
20. In what ways have you adjusted your planning efforts since the release of the NEVI guidance?

DATA/MAPS
21. What datasets would we able to access about the EVSE after its installed?
22. Are we able to access any datasets for installations that aren’t completed as part of a grant program?
23. What cyber security standards/frameworks does your network use? (PCI DSS, SOC2, ISO 27001,
NERC 1300, ISA/IEC 62443, CCPA, GDPR, etc.)
24. Do your stations use open protocols to allow the stations to be switched to a different network if
required?
25. Which open protocols and standards for network connectivity do you use to allow for interoperability
between stations and networks?

EQUITY AND EJ
26. Do you consider equity in your planning work? If so, how?
27. Do your site installations comply with the ADA requirements for gas stations? (Attendant on site to
help with fueling assistance, all operable pump parts lower than 48”, etc.)
28. What minimum number of ADA parking spots should be required to have EV plugs?
29. What community outreach activities do you perform prior to finalizing a selected site?

STRATEGIC OR LONG-TERM PLANNING
30. How are you preparing for future expansion of the network and potential redundancy at sites (i.e.,
future-proofing)?
31. How does resiliency play into your planning (emergency and weather related)?
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WORKFORCE
32. Do you do all maintenance in house, or do you contract that out to partners in the region?
33. How are you helping to prepare the workforce for EVSE installation, operation, and maintenance
needs?
34. What training programs do the maintenance and operations staff go through?
35. What programs could be implemented to better prepare the workforce? Do you anticipate any supply
chain issues?

Stakeholder Meeting Questions
Utilities: March 28th 10:00-11:00 am
36. Are you planning or having conversations about EVs?
a. Yes
b. No
c. Unsure
37. Are the utilities willing/able to come up with any portion of the 20% local match for the utility upgrades
needed?
a. Yes
b. No
c. Unsure
38. Do you see a linkage between EV infrastructure programs and innovative/renewable energy
resources?
a. Generation of the electricity
b. Microgrids
c. Storage Solutions
39. How are you as utilities preparing for NEVI funding?
40. What are some barriers to implementing DCFCs?
41. How do you consider equity in your planning work?
42. How are we allowing for expansion for demand and higher power levels (futureproofing)?

Local: April 4th 11:00-12:00 pm
1. Has your agency been involved in planning for EV charging?
a. Yes
b. No
c. Unsure
2. Has (or would) your agency provide funding or other incentives for public EV charging infrastructure?
a. Yes
b. No
c. Unsure

5 / 11

State NEVI Plan - Stakeholder Meeting Questions
3. Would you help promote NEVI funding opportunities to businesses within your area?
a. Yes
b. No
c. Unsure
4. What other roles do you think local agencies can play in the implementation of NEVI funding?
5. What barriers do you foresee in constructing new public DCFCs or Level 2 chargers in your
communities?
6. How should PennDOT best consider the rural and equity requirements of the NEVI formula program?
7. What ideas do you have for good places for DCFC or Level 2 public charging in your communities?
PennDOT can provide additional correspondence if you have more information to share.
8. How can PennDOT best support your efforts to deploy charging infrastructure in jurisdictions you
represent?
9. PennDOT has partnered with Temple University to develop an EV local model ordinance for
municipalities. Two key barriers uncovered concern zoning and permitting processes. Have you
considered streamlining these processes for EVSE deployment? If yes, what have you thought of
implementing? If no, would you consider it?

EVSE Network Companies & Site Hosts: April 4th 3:00-4:00 pm
1. What type of business model is most characteristic of your charging stations?
a. EV company-own/operate
b. Site host-own/operate
c. Hybrid ownership/operation
d. Other
2. About how many of your planned chargers will be at stations that meet FHWA’s new AFC criteria for
charger locations and capacity (4 chargers, 600 kW capacity)?
a. 75% or more
b. 50 to 75%
c. 25 to 50%
d. 1 to 25%
e. None
f. Unsure
3. Do any of these in the previous question fall within one mile of a current AFC?
a. Yes
b. No
c. Unsure
4. Would you be willing to share with PennDOT your planned stations for the next 2 years?
a. Yes
b. No
c. Unsure
5. In what ways have you adjusted your planning efforts since the release of the NEVI guidance?
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6. Are the EV charging network providers willing/able to come up with any portion of the 20% match for
NEVI funding?
a. Yes
b. No
c. Unsure
7. What barriers do you foresee related to the implementation of the NEVI formula funding program
(these may relate to contracting with state DOTs, capacity limitations of network providers, operating
assistance beyond the initial station construction, or addressing the equity and rural goals addressed
in the NEVI guidance)?
8. How can PennDOT alleviate or eliminate some of those barriers noted in the previous question?
9. 9Are there any other non-interstate corridors the EVSE network providers would be interested in
seeing nominated as AFCs? If yes, which corridors?
10. How can PennDOT best support your efforts to deploy charging infrastructure?

Environment: April 6th 1:00-2:00 pm
1. How can we improve the environmental permitting process to expedite the approval of the EV sites?
(Required to be less than 6 months between when funds are obligated to a project and the project
permits and environmental review are approved)
2. Are there any permitting issues that are made frequently?
3. Has your group been involved in planning for EV charging?
a. Yes
b. No
c. Unsure
4. Has your group had conversations about NEVI funding?
a. Yes
b. No
c. Unsure
5. What types of strategies or policies are you advocating related to EV infrastructure?
6. What environmental goals and/or objectives should PennDOT consider for the NEVI State Plan?
7. What specific messaging should be conveyed in Pennsylvania’s NEVI State Plan regarding
environmental benefits of charging infrastructure?
8. How should PennDOT best consider the rural and EJ requirements of the NEVI formula program?

Advocacy / Equity: April 6th 2:00-3:00 pm
1. Has your group been involved in planning for EV charging?
a. Yes
b. No
c. Unsure
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2. Would small businesses attempt to apply for grant funding if they were required to fund the 20%
match?
a. Yes
b. No
c. Unsure
3. How should PennDOT best consider the rural and equity requirements of the NEVI formula program?
Please note ideas related to both DCFC and Level 2 charging.
4. What specific goals or objectives would you like to see included for the NEVI formula program?
5. How can PennDOT generate interest from small businesses in applying for NEVI funding?
6. How should safety be promoted at the sites? (Lighting, cameras, fire protection, emergency call
buttons, etc.?)
7. How should PennDOT consider EJ in funding EV infrastructure along interstates?
8. How should accessibility be promoted at the sites (ADA, hours of operation, etc.)?
9. What are the required and desirable amenities at the sites?

Food Merchants Association: April 6th 9:30 – 10:00 am
1. Has your business/group been involved in planning for EV charging?
a. Yes
b. No
c. Unsure
2. Has business/group had conversations about NEVI funding?
a. Yes
b. No
c. Unsure
3. Does your group/business plan to apply for any of the federal EV funding?
a. Yes
b. No
c. Unsure
4. How can PennDOT generate interest from small businesses in applying for NEVI funding?
5. How should safety be promoted at the sites? (Lighting, cameras, fire protection, emergency call
buttons, etc.?)
6. How should accessibility be promoted at the sites (ADA, hours of operation, etc.)?
7. What are the required and desirable amenities at the sites?
8. How can PennDOT best support your efforts to deploy charging infrastructure?
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Education / Labor: April 7th 9:00-10:00 am
Note: workforce related, not specific to EV school bus funding

1. Have workers or students associated with your agency/advocacy group expressed interest in jobs
related to transportation electrification?
a. Yes
b. No
c. Unsure
2. Is there sufficient qualified workforce to install all the EV chargers required for NEVI? Are there
training programs related to this expertise? Has a study been conducted to see if the workforce is
sufficient?
3. What are some opportunities for workforce development that you see with transportation
electrification?
4. Is the current workforce sufficient to install all the EV chargers required for NEVI?
5. How can NEVI funds be used to grow the local workforce required for EVSE installation, maintenance,
and operations?
6. How can NEVI funds be used to encourage underrepresented group to get involved in the trades
required for EVSE installation, maintenance and operations?
7. How can PennDOT support workforce development?

Commercial/Freight: May 17th 9-10 AM

AAA, PA Automotive Association, PA Towing Association, PA Motor Truck Association, Amazon
1. Has your organization had conversations about EVs?
a. Yes
b. No
c. Unsure
2. Has your organization had conversations around NEVI and other federal funding opportunities?
a. Yes
b. No
c. Unsure
3. Does your organization plan to apply for any of the federal EV funding?
a. Yes
b. No
c. Unsure
4. Are there any interstates or routes of significance that you think should be prioritized for EV freight
corridors?
5. What are some EV-specific challenges that need to be considered related to evacuation routes and
emergency roadside assistance?
6. Do you have electrification plans for your fleet vehicles and associated charging infrastructure to
support it?

9 / 11

State NEVI Plan - Stakeholder Meeting Questions
7. Do you have any plans to include mobile EV chargers on your roadside assistance vehicles?
8. Where do you see most of the medium and heavy-duty charging taking place?
9. How can PennDOT support workforce development related to EVs within the MHD sector?
10. What design considerations are needed for MHD EV charging infrastructure?
11. 1Are there other alternative fuel types that you’re considering for your fleet?

Airports and Transit Agencies: May 23rd 10-11 AM
1. Has your organization had conversations about EVs?
a. Yes
b. No
c. Unsure
2. Does your organization have any plans for installing EV charging at your locations?
a. Personal fleet vehicles
b. Customer parking facilities
c. Cell phone/pick-up lots
d. Buses/other airport transportation vehicles
e. TNCs
f. Rental cars
g. Other
3. If Yes above, has your organization coordinated with utilities regarding grid needs or capacity and
potential rate designs?
4. Does your organization plan to apply for any of the federal EV funding?
a. Yes
b. No
c. Unsure
5. How do you see your organizations helping electrify the transportation sector?
6. Has there been any consideration for a concierge-like service for EV charging (I.e., for long-term
parking, rotating vehicles in and out of charging spaces, or mobile charging solutions)?
7. When community funding becomes available, would your organizations be interested in applying for
Level 1, 2, and/or 3 charging infrastructure?
8. Has your organization identified any concerns, barriers or limitations of transit electrification including
grid capacity, vehicle costs, maintenance, reliability, workforce expertise, battery mileage limitation,
charging infrastructure constraints, etc.
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Destinations: May 24th 3-4 PM
PA Realtors Association, PA Restaurant and Lodging Association, PA Parking Association, PA Builders Association
1. Has your organization had conversations about EV charging infrastructure at homes and business
locations?
a. Yes
b. No
c. Unsure
2. Has your organization had conversations around NEVI and other federal funding opportunities?
a. Yes
b. No
c. Unsure
3. What ways is your industry preparing for EV charging infrastructure?
4. The NEVI formula program is for publicly accessible charging stations. Publicly accessible means
the equipment is available to the public without restriction. A station that is not maintained or restricts
access only to customers, tenants, employees, or other consumers is not publicly accessible. Do you
see this requirement as a barrier to the use of NEVI funds at many destinations?
5. What are some EV-specific challenges that need to be considered related destination-specific travel?
6. Do you have electrification plans for your customers and associated charging infrastructure to support
it? If yes, have you had any discussions on the choice between Level 2 and Level 3 (DCFC) options?
(Please include your organization in your response, since answers may depend on industry)
7. For destinations that have already installed EV chargers, what are the pros, cons and challenges
related to the charging infrastructure?
8. Are there any major events at your venues that would require additional charging infrastructure like
mobile-ready charging units?
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Note: Open-ended questions and responses are not included in this summary, please refer to
abridged Comment Analysis on PennDOT's EV web page for an overview of comments received.

Q1 What organization best describes you?
Answered: 4,384

Skipped: 90

EV Charging
Infrastructu...
Utilities
Environmental
Group/Advocacy
Equity/Environm
ental Justice
Labor/Workforce

Education
Commercial
Business
Government
Agency...
Government
Agency (Local)
Transit/Transpo
rtation Agency
Freight
Industry
General Public
Legislator/Legi
slative Staff
Other (please
specify)
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ANSWER CHOICES

RESPONSES

EV Charging Infrastructure Company

0.87%

38

Utilities

1.12%

49

Environmental Group/Advocacy

1.09%

48

Equity/Environmental Justice

0.25%

11

Labor/Workforce

8.60%

377

Education

3.70%

162

Commercial Business

3.24%

142

Government Agency (State/Federal)

2.33%

102

Government Agency (Local)

4.68%

205

Transit/Transportation Agency

1.82%

80

Freight Industry

0.57%

25

General Public

64.37%

Legislator/Legislative Staff

0.41%

18

Other (please specify)

6.96%

305

TOTAL

2,822

4,384
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Q2 Do you currently drive an EV?
Answered: 4,474

Skipped: 0
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Yes

20.94%

937

No

79.06%

3,537

TOTAL

4,474

3 / 30

State NEVI Plan - Stakeholder Comment Survey

Q3 Did you attend a PennDOT stakeholder session in development or
discussion of the NEVI State Plan?
Answered: 4,474

Skipped: 0
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230
4,244
4,474
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Q4 Zip code
Answered: 4,408
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Q5 Do you have any feedback on PA's NEVI State Plan Vision Statement:
"Strategically deploy a convenient, reliable, affordable, and equitable EV
charging network to support range confidence for Pennsylvanians and
visitors"?
Answered: 2,301
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Q6 Program Goals: Select the priorities most important for the program.
Check all that apply.
Answered: 3,541

Skipped: 933

Construct a
consistent,...
Fund
infrastructu...
Ensure EV
infrastructu...
Complement the
NEVI formula...
Develop a
charging...
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64.98%
2,301

Construct a consistent, robust charging network to enhance availability when and where people need to charge.
63.60%

2,252

Fund infrastructure that is safe and convenient for travelers.
52.50%

1,859

Ensure EV infrastructure funding is distributed and applied in an equitable manner and provides benefits to all
populations including underserved and rural communities.
Complement the NEVI formula program with proper training and diversity of the workforce and job impacts.

25.70%

910

48.01%
Develop a charging network to support freight and goods movement through the Commonwealth.
Total Respondents: 3,541
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Q7 Please rank the priorities you selected, with 1 being the highest priority.
Answered: 2,947

Skipped: 1,527

Construct a
consistent,...
Fund
infrastructu...
Ensure EV
infrastructu...
Complement the
NEVI formula...
Develop a
charging...
0

1

2

3

4
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9

1

2

Construct a consistent, robust charging network to
enhance availability when and where people need to
charge.

72.71%
1,516

18.56%
387

6.38%
133

1.63%
34

Fund infrastructure that is safe and convenient for
travelers.

34.27%
661

34.94%
674

21.72%
419

Ensure EV infrastructure funding is distributed and applied
in an equitable manner and provides benefits to all
populations including underserved and rural communities.

26.89%
452

33.91%
570

Complement the NEVI formula program with proper training
and diversity of the workforce and job impacts.

7.96%
65
16.46%
249

Develop a charging network to support freight and goods
movement through the Commonwealth.
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SCORE

0.72%
15

2,085

4.61

6.27%
121

2.80%
54

1,929

3.92

24.33%
409

11.66%
196

3.21%
54

1,681

3.70

9.91%
81

19.71%
161

32.56%
266

29.87%
244

817

2.34

25.05%
379

29.68%
449

16.13%
244

12.69%
192

1,513
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Q8 Are there any comments or additions to the goals being considered for
PA’s NEVI State Plan?
Answered: 1,507
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Q9 Goal 1: Construct a consistent, robust charging network to enhance
availability when and where people need to charge. Objectives:
Answered: 2,721

Skipped: 1,753

Objective 1:
Fully build ...
Objective 2: :
Build...
Objective 3:
95% of...
Objective 4:
50% of...
Objective 5:
Ensure the...
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Objective 1: Fully build out all AFCs in PA, locating DCFCs at least every 50 miles along designated AFCs within 1
mile of the corridor.

28.41%

773

Objective 2: : Build redundancy into the system with chargers along the AFCs and other routes of significance for
corridors where high demand of charging is expected in the near term.

18.34%

499

Objective 3: 95% of Pennsylvanians will live within 15 miles of a DCFC station by 2027

18.78%

511

Objective 4: 50% of municipalities have at least two Level 2 plugs open to the public 24/7.

9.59%

261

Objective 5: Ensure the long-term viability or existence of the charging station

24.88%

677

TOTAL

2,721
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Q10 Goal 2: Fund infrastructure that is safe and convenient for
travelers.Objectives:
Answered: 2,721

Skipped: 1,753

Objective 1:
All stations...

Objective 2:
Co-locate al...
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Objective 1: All stations meet minimum federally required standards for charging stations.

32.49%

884

Objective 2: Co-locate all chargers at sites that allow travelers to eat, shop, recreate, or rest.

67.51%

1,837

TOTAL

2,721
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Q11 Goal 3: Ensure EV infrastructure funding is distributed and applied in
an equitable manner and provides benefits to all populations including
underserved and rural communities.Objectives:
Answered: 2,721

Skipped: 1,753

Objective 1:
Ensure all E...

Objective 2:
All EV charg...

Objective 3:
Committed to...

Objective 4:
Maintain...
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ANSWER CHOICES

RESPONSES

Objective 1: Ensure all EV charging funding is in alignment with the federal government’s Justice40 initiative.

30.43%

828

Objective 2: All EV charging sites have at least 1 EV plug(s) equipped for Americans with Disabilities Act (ADA)
compliant parking.

25.40%

691

Objective 3: Committed to holding 2 public meetings annually to elicit feedback and ensure all communities and entities
are heard.

18.74%

510

Objective 4: Maintain PennDOT’s EV website to share updates and information and provide the opportunity for
comment.

25.43%

692

TOTAL

2,721
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Q12 Goal 4: Complement the NEVI formula program with proper training
and diversity of the workforce and job impacts.Objectives:
Answered: 2,721

Skipped: 1,753

Objective 1:
Compliance w...

Objective 2:
Work with th...

Objective 3:
Ensure a...
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ANSWER CHOICES

RESPONSES
41.38%
1,126

Objective 1: Compliance with Buy America and Made in America
39.32%

1,070

Objective 2: Work with the Pennsylvania Department of Community and Economic Development, Department of Labor
and Industry, local trade organizations, network companies, and other key stakeholders to understand the opportunities
and challenges facing the workforce.
Objective 3: Ensure a plurality of NEVI funds go to support Pennsylvania businesses.
TOTAL

19.29%

525
2,721
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Q13 Are there any comments or additions to the objectives that should be
considered for PA's NEVI State Plan?
Answered: 831

Skipped: 3,643
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Q14 Potential Evaluation Criteria (matrix rating scale 1-5)Rank by level of
importance to you, 1 being least important and 5 being of most importance
in evaluation criteria.
Answered: 2,446

Skipped: 2,028

Proposal fills
a charging gap

Proposal
provides...

Proposal is
within an...

Proposal is in
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Proposal is in
rural areas,...

Proposal
requires...

Proposal
offers a hig...

Proposal
already host...

Proposal
emphasizes...
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Proposal
serves...
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1
Proposal fills a charging gap

2

3

4

5

TOTAL

WEIGHTED
AVERAGE

28.00%
661

5.29%
125

11.65%
275

16.43%
388

38.63%
912

2,361

3.32

Proposal provides “redundancy” along an AFC (i.e.,
does not fill a gap, but provides added AFC
infrastructure in area of high charging demand)

22.37%
532

13.25%
315

23.51%
559

21.36%
508

19.51%
464

2,378

3.02

Proposal is within an environmental justice (EJ) area
as defined by the Justice40 Initiative, or are able to
directly serve low-income, minority or other
disadvantaged populations

30.38%
721

13.27%
315

21.87%
519

15.89%
377

18.58%
441

2,373

2.79

Proposal is in rural areas, where EV adoption may be
low but could be spurred with infrastructure investment

24.61%
588

13.56%
324

22.23%
531

20.55%
491

19.05%
455

2,389

2.96

Proposal requires minimal operating assistance, due
to immediate economic viability with capital funds

22.12%
520

11.57%
272

27.35%
643

22.25%
523

16.72%
393

2,351

3.00

Proposal offers a higher percentage (>20%) of the
non-federal funding match

24.79%
574

13.65%
316

33.39%
773

16.20%
375

11.97%
277

2,315

2.77

Proposal already hosts EV charging infrastructure and
only require upgrades to meet NEVI criteria

25.12%
578

18.47%
425

29.47%
678

15.51%
357

11.43%
263

2,301

2.70

Proposal emphasizes station safety, accessibility, and
convenience

22.82%
544

8.01%
191

15.44%
368

21.43%
511

32.30%
770

2,384

3.32

Proposal serves corridors with higher traffic and truck
volumes

22.58%
534

9.22%
218

16.41%
388

23.30%
551

28.50%
674

2,365

3.26
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Q15 Are there any additional evaluation criteria that should be considered
for PA's NEVI State Plan?
Answered: 653

Skipped: 3,821
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Q16 What amenities/services are most important to you for a charging
station? (Select top three.)
Answered: 2,446

Skipped: 2,028

Lighting/Securi
ty/Safety
Restrooms
Recreation
destination/...
Retail

Shelter/Seating

Food/beverage

Wi-Fi
Other (please
specify)
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100%

ANSWER CHOICES

RESPONSES

Lighting/Security/Safety

84.01%

2,055

Restrooms

85.24%

2,085

Recreation destination/Lodging

8.14%

199

Retail

6.75%

165

Shelter/Seating

23.83%

583

Food/beverage

52.70%

1,289

Wi-Fi

24.49%

599

Other (please specify)

14.84%

363

Total Respondents: 2,446
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Q17 Do you have any comments on the potential AFC corridors listed
above or any other corridors you would like PennDOT to consider for
future nominations?
Answered: 1,021

Skipped: 3,453
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Q18 Any additional feedback, recommendations, or considerations for the
PA NEVI State Plan?
Answered: 606

Skipped: 3,868
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Q19 If interested in pursuing NEVI Formula Program funds, what RFP or
contracting process would you prefer?
Answered: 407

Skipped: 4,067
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Q20 Are you interested in receiving information and updates about PA's
NEVI State Plan?
Answered: 2,414

Skipped: 2,060
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No
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RESPONSES

Yes

46.40%

1,120

No

53.60%

1,294

TOTAL

2,414
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Q21 If yes, how:
Answered: 1,125

Skipped: 3,349

Email

Webinar
In-person
Meeting
Website

Newsletter

Social Media
Other (please
specify)
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ANSWER CHOICES

RESPONSES

Email

82.40%

927

Webinar

12.09%

136

In-person Meeting

7.20%

81

Website

21.78%

245

Newsletter

14.40%

162

Social Media

11.02%

124

Other (please specify)

4.71%

53

Total Respondents: 1,125
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Q22 Contact Information (optional)
Answered: 1,110

Skipped: 3,364

ANSWER CHOICES

RESPONSES

Name

92.61%

1,028

Company

40.27%

447

Address

0.00%

0

Address 2

0.00%

0

City/Town

0.00%

0

State/Province

0.00%

0

ZIP/Postal Code

0.00%

0

Country

0.00%

0

Email Address

97.03%

Phone Number

0.00%
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Q23 What is your gender?
Answered: 2,304

Skipped: 2,170

Female

Male

Non-binary/X

Other

Prefer not to
answer
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RESPONSES

Female

33.85%

780

Male

54.38%

1,253

Non-binary/X

0.78%

18

Other

0.26%

6

Prefer not to answer

10.72%

TOTAL

247
2,304
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Q24 What race and/or ethnicity do you consider yourself? (You may select
more than one)
Answered: 2,300

Skipped: 2,174

American
Indian or...
Asian
Pacific
Islander
Black or
African...
Hispanic or
Latino
Middle East or
North African
White or
Caucasian
Another
race/ethnicity
More than one
race/ethnicity
Prefer not to
answer
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ANSWER CHOICES

RESPONSES

American Indian or Alaska Indian

0.70%

16

Asian

1.78%

41

Pacific Islander

0.17%

4

Black or African American

2.48%

57

Hispanic or Latino

1.61%

37

Middle East or North African

0.52%

12

White or Caucasian

75.48%

Another race/ethnicity

0.65%

15

More than one race/ethnicity

2.00%

46

Prefer not to answer

17.48%

402

Total Respondents: 2,300
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Q25 Do you identify as having a disability? An individual with a disability,
as defined by the Americans with Disabilities Act, is a person who has a
physical or mental impairment that substantially limits one or more major
life activities, a person who has a history or record of such an impairment,
or a person who is perceived by others as having such an impairment.
Answered: 2,303

Skipped: 2,171
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Prefer not to
say
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Yes

8.21%

No

78.98%

1,819

Prefer not to say

12.81%

295

TOTAL

189

2,303
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Q26 What is your household income?
Answered: 2,296

Skipped: 2,178

Less than
$25,000
$25,000 $49,999
$50,000 $99,999
$100,000 $200,000
More than
$200,000
Prefer not to
say
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Less than $25,000

2.44%

56

$25,000 - $49,999

7.45%

171

$50,000 - $99,999

20.69%

475

$100,000 - $200,000

28.05%

644

More than $200,000

13.15%

302

Prefer not to say

28.22%

648

TOTAL

2,296
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Pennsylvania NEVI State Plan – Stakeholder Comment Response Map

Respondents by Zip Code Area
(Darker Reds indicate higher numbers of responses from those zip code areas)

Total Respondents = 4,474
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