P3 BOARD MEETING

- Call to Order
- Roll Call
- Adoption of 11.28.2017 Meeting Minutes
- Chair’s Remarks
- Approved Project Updates
- New Business
- Other Business
- Public Comments
- Adjournment
APPROVED PROJECT UPDATES
RAPID BRIDGE REPLACEMENT PROJECT
RAPID BRIDGE REPLACEMENT PROJECT
RAPID BRIDGE REPLACEMENT PROJECT

Constructed in 2015

Constructed in 2016
RAPID BRIDGE REPLACEMENT PROJECT

- Constructed in 2017
- Under Construction in 2018 as of 06.04.18
### 2017 HIGHLIGHTS

- 96% of bridges built on time or ahead of schedule
- Actual detour time used 9,600 days (16% less time than contractually permitted)
- 101 bridges have been constructed in 60 days or less

### RAPID BRIDGE REPLACEMENT PROJECT

<table>
<thead>
<tr>
<th>Year</th>
<th>RBR Bridges Constructed</th>
</tr>
</thead>
<tbody>
<tr>
<td>2015</td>
<td>44</td>
</tr>
<tr>
<td>2016</td>
<td>128</td>
</tr>
<tr>
<td>2017</td>
<td>218</td>
</tr>
<tr>
<td>2018</td>
<td>168 (anticipated)</td>
</tr>
</tbody>
</table>
NORTHAMPTON COUNTY BRIDGES
NORTHAMPTON COUNTY BRIDGES

COMPLETED TO DATE:

- Bridge #157 opened to traffic on October 30, 2017
- 9 bridges planned to be completed by the end of 2018
- Design activities underway for all remaining bridges

P3 project to replace and rehabilitate 32 locally-owned bridges
PENNSYLVANIA TURNPIKE COMMISSION (PTC) BROADBAND
PTC BROADBAND PROJECT MILESTONES

**2017**
- Issue Preliminary Information Memorandum (PIM)
- Receive Industry Response to PIM
- Issue Request for Qualifications
- Statements of Qualifications Due
- Short-List Qualified Proposers

**2018**
- Start of One-On-One Meetings
- Draft Request for Proposals (RFP) Issued
- Proposals Due
- RFP Finalized and Issued
- Selection of Development Entity
- Commercial & Financial Close

RFQ PHASE  RFP PHASE
SPONSORSHIP AND ADVERTISING
KEYSTONE CORRIDOR: MIDDLETOWN STATION IMPROVEMENT PROJECT
KEYSTONE CORRIDOR: MIDDLETOWN STATION IMPROVEMENT PROJECT
WETLAND MITIGATION BANKING
CNG FUELING STATIONS FOR TRANSIT AGENCIES
COMPRESSED NATURAL GAS (CNG) TRANSIT FUELING STATIONS
PROJECTS STATEWIDE
P3 BOARD MEETING

New Business

- P3 Office Report for Pennsylvania
- Unsolicited Proposals Update
- Capital Screening Program Update
P3 BOARD MEETING

New Business

- P3 Office Report for Pennsylvania
- Unsolicited Proposals Update
- Capital Screening Program Update

<table>
<thead>
<tr>
<th>Project Name</th>
<th>Proposed By</th>
</tr>
</thead>
<tbody>
<tr>
<td>PennDOT Truck Parking Expansion Program</td>
<td>Truck Specialized Parking Services, Inc.</td>
</tr>
<tr>
<td>Smithfield Gateway Improvements</td>
<td>Monroe County Industrial Development Authority</td>
</tr>
<tr>
<td>PTC Tunnel Rehabilitation Project</td>
<td>Kiewit Infrastructure Co.</td>
</tr>
</tbody>
</table>
Common Themes

- Interstate System
- Local Bridges
- Rest Areas
- Traffic Signals

P3 BOARD MEETING

New Business

- P3 Office Report for Pennsylvania
- Unsolicited Proposals Update
- Capital Screening Program Update
P3 BOARD MEETING

- Other Business
- Public Comments
- Adjournment

MARK YOUR CALENDAR!

NEXT MEETING: November 29, 2018